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PREFACE 
The Master Facilities Plan Report addresses the status and costs associated with buildings owned by the state of Texas and 
managed or leased by the Texas Facilities Commission inventories, current utilization statistics, future state agency 
requirements, and relevant real estate market information and provides strategies to ensure efficient utilization and 
operation of state assets. 
 
This document is produced by the Texas Facilities Commission and satisfies reporting requirements contained in Texas         
Government Code, Sections 2165.055, 2165.1061(f),(h), 2166.101, 2166.102(b),(c), 2166.103, 2166.104, and 2166.108. 
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View of the future Capitol Mall 
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Part 1 | Executive Summary 
The Texas Facilities Commission (“TFC”, the “Commission”) 
supports state government through planning, asset 
management, design, construction, renovation, maintenance, 
and operation of state facilities.  TFC manages 32.1 million 
square feet of owned and leased real estate assets supporting 
the needs of 97 agencies throughout 242 Texas cities at a total 
cost of $303.3 million per year.  The Commission’s inventory is 
comprised of 15.6 million square feet of state-owned facilities 
and 16.5 million square feet of state-leased facilities.  TFC pays 
operating and maintenance expenses for its state-owned 
inventory through general appropriations and acts as lessee in 
state-leased facilities for tenant agencies who pay lease 
expenses through general appropriations or other funding 
mechanisms. 

The Master Facilities Plan Report is a comprehensive report that 
satisfies statutory reporting requirements found in Texas 
Government Code, Title 10, Chapters 2165 and 2166.  The 
Master Facilities Plan Report addresses the status and costs 
associated with buildings owned by the state of Texas and 
managed or leased by the Texas Facilities Commission, current 
utilization statistics, future state agency requirements, and 

relevant real estate market information and provides strategies 
to ensure efficient utilization and operation of state assets. 

Understanding the fiscal challenges facing the State of Texas, 
the  Commission is proactively pursuing strategic initiatives 
that will leverage existing resources to improve utilization and 
operational  efficiencies and provide cost savings.  It is 
important to note that these initiatives are multi-year plans 
and projects that require substantial groundwork and 
investment to yield maximum financial and operational 
benefits to the State. 

Facilities plans are also vetted to address changes in market 
drivers, such as energy costs, real estate values, business 
practices, and new technologies. Unprecedented events, such 
as the COVID-19 pandemic, have influenced design decisions 
and maintenance costs. 
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Part 2 | Initiatives 
The following initiatives are major undertakings, some of which are 

authorized and on-going and others for which the Commission will 

be requesting approval and funding during the 87th Legislative 

Session. 

A.  Capitol Complex Development  

The Commission is required by statute to locate state agencies in state- 
owned buildings. It is unable to meet this mandate since all existing 
state buildings are at, or over, capacity.  In order to accommodate state 
agency needs, the Commission is currently leasing over 2.2 million 
square feet of space scattered over 59 leases in the Austin area. This 
leased space costs the State over $48 million a year, with costs expected 
to rise due to the explosive growth of the Austin real estate market.  
Through the formally-adopted 2016 Texas Capitol Complex Master Plan, 
the Commission has identified a two-phase plan to consolidate remote 
state office buildings and all qualifying leases into state-owned buildings 
in the Capitol Complex.  A third phase is planned for implementation 
when future space needs combine with the remaining qualifying leases 
to support the development of this final near term phase of the Capitol 
Complex. 

 

Phase One of the Capitol Complex development was approved by the 
84th Legislature and authorized the construction of two state office 
buildings and accompanying underground and above-ground structured 
parking, and expansion of the Capitol Complex utility infrastructure.  
Phase One also includes the creation of the first three blocks of the 
Texas Mall which, upon completion, will create a pedestrian promenade 
extending from the Bob Bullock Texas State History Museum to 15th 
Street.  Consolidating the leases into state-owned facilities is projected 
to realize the State a full return on its investment within 38 years. The 
Commission is committed to building structures capable of lasting 100 

years, thereby generating an even greater return on investment. 

The Phase I Capitol Complex project consists of six packages – mass 
excavation, utility relocations, a central utility plant, the 1801 Congress 
Avenue Building (600,000 GSF), the 1601 Congress Avenue Building 
(430,000 GSF), and underground parking and the Texas Mall. Each 
package is led by a team of professional architects, engineers, and 
construction managers to ensure compliance with the project 
management plan and approved schematic designs. Excavation work 
was completed in August of 2020 and utility work is scheduled for 
completion in the fall of 2020. The remaining four packages are under 
construction with the new facilities scheduled for completion and 
beneficial occupancy in Summer 2022. 

 

Phase Two of the Capitol Complex development was approved by the 
86th Legislature and authorized construction of two new office buildings 
and accompanying underground and above-ground parking. The 
authorization also includes the final block of the Texas Mall.  The two 
new buildings will bring an additional 525,000 gross square feet of office 
space and five levels of underground parking for employees and visitors 
below Congress Ave. between 16th Street and 15th Street.   

At its completion, the State will be able to retire the majority of 
remaining qualified leases in the Austin area. In 2018 savings on leases 
of  $7.5 million annually was calculated for Phase Two.  As with Phase 
One, consolidating the leases into state-owned facilities is projected to 
realize the State a full return on its investment within 38 years. 

Phase Two of the Capitol Complex is still in the planning phase while 
contracts and procurement documents are under development and 
review. It’s completion is anticipated for Fall 2025, since the tenants 
occupying the Phase II sites must move to a completed Phase I building 
prior to construction start.  
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Link to the 2018 Texas Capitol Complex Master Plan:  

http://www.tfc.state.tx.us/divisions/commissionadmin/tools/2018%
20Texas%20Capitol%20Complex%20Master%20Plan%
20Update_ADOPTED.pdf 

B.  North Austin Complex Development -  
The North Austin Complex is located in the vicinity of 45th Street, 51st 
Street, and North Lamar Boulevard. This complex primarily serves as 
headquarters for the Texas Health and Human Services Commission 
(“HHSC”) and its enterprise agencies.  The facilities include office, school, 
laboratory, and hospital buildings and parking garages and surface lots 
throughout six campuses: the J. H. Winters Building campus; the Brown-
Heatly Building campus; the Department of State Health Services campus; 
the Texas School for the Blind and Visually Impaired campus; the Triangle 
campus; and the Austin State Hospital campus. 

The Commission, working on behalf of and in collaboration with HHSC, 
prepared a North Austin Complex Master Plan to consolidate its leased 
office space into state-owned buildings.  HHSC and its enterprise agencies 
lease nearly 600,000 usable square feet of office space in 13 buildings 
throughout the Austin area.  HHSC spends over $13 million annually to 
lease mostly lower quality B and C class space.  With the explosive growth 
of the Austin real estate market, even these low cost leases are expected to 
increase in the coming years.  HHSC must also contend with ongoing 
functional and organizational inefficiencies that result from having their 
operations spread out over a large geographic area. 

Through the North Austin Complex Master Plan, the Commission has 
identified a two-phase plan to consolidate current HHSC leases in new state
-owned buildings.  The grounds around the J. H. Winters Building have been 
identified as the most suitable for new buildings since they are generally 
undeveloped.  Upon completion, HHSC will have all of its enterprise 
agencies in one centralized campus-like setting, with class A buildings 
befitting the State of Texas. The new buildings will be directly across from 
HHSC headquarters and the close proximity will promote functional and 
organizational efficiencies, while providing centralized access for the public. 

 

Phase One of the North Austin Capitol Complex development was approved 
by the 84th Legislature and authorized the construction of one 406,000 
gross square foot state office building and accompanying 2,400 space above
-ground structured parking garage.  When complete, the State will retire 
$7.4 million of annual lease expenses. Consolidating the leases into state-
owned facilities is projected to realize the State a full return on its 
investment within 38 years.  As in the Capitol Complex, the Commission is 
committed to building structures capable of lasting 100 years, thereby 
generating an even greater return on investment. The Phase One 
development continues in the construction stage while within budget and 
on schedule to be substantially complete and ready for beneficial 
occupancy at the beginning of calendar year 2021.  

 

Phase Two funding of the North Austin Complex development was 
approved by the 86th Legislature and authorized construction of a second  
new office building and accompanying above-ground parking.  The new 
office building and structured parking will bring an additional 302,000 
square feet of office space and 2,000 parking spaces to the North Austin 
Complex.  At its completion, HHSC and the State will be able to retire all 
remaining current qualified leases in the Austin area at a savings of $5.6 
million annually.  As with Phase One, consolidating the leases into state-
owned facilities is projected to realize the State a full return on its 
investment within 38 years. 

Preliminary engineering services solicitations have already been issued for 
NAC Phase II. Other planning and design procurement documents are under 
development and are expected to be released by mid-2021. The anticipated 
completion of this project is end of year 2024. 

Link to the North Austin Complex Project Page: 

https://tfc-nac.com/ 
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 C
The long term ownership of real estate requires the periodic renewal and 
renovation of facilities.  Capital renewal and replacement is defined as a 
systematic management process to plan and budget for known cyclic 
repairs, aesthetic repairs, and replacement requirements that extend the 
life and retain usable condition of facilities and systems and that are not 
normally contained in the annual operating budget.  An appropriately 
funded and carefully  planned capital investment program ensures facilities 
will function at levels commensurate with the priorities and mission of the 
State and its agencies. 

The Commission is recommending to begin a planned, systematic approach 
of capital renewal of approximately 10% of owned office inventory per 
biennium.  This strategy will incorporate industry standards and considers 
space as eligible based on its condition and long-term viability, with areas 
prioritized based on severity of deterioration and level of use.  

TFC began this initiative through funding requests and subsequent 
authorizations from the 83rd, 84th, 85th, and 86th Legislative Sessions.  The 
83rd Legislature approved the renovation of the vacant fourth floor of the 
LBJ building, thereby creating the opportunity for a floor-by-floor 
renovation of the building.  With every floor completed, another floor 
becomes available for renovation.  The 84th Legislature approved funding 
for the renovation of two floors of the building, the 85th Legislature 
approved the renovation of three additional floors, and the 86th Legislature 
approved the renovation of an additional three floors. With fourth floor 
renovation and the subsequent two floor renovation complete, the two 
remaining three floor projects are in various stages of planning, design, 
construction and completion.  At the completion of these four 
appropriations, the majority of the LBJ building will be completely 
renovated. 

In addition to the LBJ Building, the Commission proposes to complete 
capital projects at other state-owned office buildings to renew important 
interior elements that have become obsolete or reached the end of useful 
life, are difficult or expensive to maintain, and do not meet current code 
requirements even though grandfathered to their original construction 
date.  This program would provide significant improvements to the interior 
aesthetics and cleanliness of our existing building inventory while also 
improving the morale and productivity of the state employees that occupy 

them.  During a more appropriate budget cycle, TFC will include requests in 
our appropriation request for funding of a phased program to address these 
important needs. 

 

D
The G. J. Sutton Building in San Antonio was named after former State 
Representative Garlington Jerome Sutton, the first African-American 
elected official from San Antonio, Texas.  Representative Sutton first 
proposed the idea to locate a state office building in San Antonio in the 
early 1970s and succeeded in persuading the Legislature in 1975.  Following 
his untimely death, his wife Lou Nelle Sutton was elected to succeed him in 
the House of Representatives and was instrumental in the renovation of the 
building that now bears his name.  The G. J. Sutton Building was originally a 
foundry with the main structures dating to 1910 and 1911.  The State 
heavily renovated these buildings upon purchase and demolished other 
structures to create the parking lots.  Although the building served the San 
Antonio community well, it developed a number of significant structural 
problems forcing its closure. 

While pursuing deferred maintenance improvements in 2009, the 
Commission became aware of structural problems at the building.  Detailed 
structural investigations revealed differential settlement of soils beneath 
load-bearing foundations.  Cracks began to form in exterior walls and floors 
began to sag to a point where the Commission needed to quickly install 
structural reinforcement.  Ultimately, in the spring of 2013, the Commission 
determined that the building was no longer safe for the public or staff and 
all agencies were asked to vacate the facility.  By the fall of 2013, all 
agencies had safely vacated the premises.   

Funding for the replacement of the G.J. Sutton facility was requested and 
approved during the 84th Legislative Session, but vetoed by the Governor.  
Subsequent discussions regarding the need for state-owned office space in 
San Antonio, and how it can be funded, has led the Commission to explore 
alternatives including the leveraging of its significant land holding to offset 
construction costs.  Given the prominent location of the building site in a 
rapidly gentrifying area of east San Antonio, there was great potential for 
such a market-assisted solution. 

In exploring alternatives for the replacement of the G.J. Sutton Building, the 
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Commission pursued and received authority from the 86th legislature to 
sell the GJ Sutton Building and associated property.  The Commission had 
already concluded that demolition of the existing facility was a necessary 
first step due to the cost to maintain the empty facility in a moth-balled 
state and a determination that renovating the existing facility would not 
present the best value for the State.  Funding for the demolition was 
requested and approved during the 85th Legislative Session.    

Demolition and site remediation began in July of 2019 and final site 
remediation activities will conclude in November of 2020 at which time the 
site will be marketed for sale by the General Land Office. 

 

E
The Commission supports state government through planning, asset 
management, design, construction, renovation, maintenance, and state 
facilities operation. This integration is a massive undertaking that 
incorporates the need to oversee over 15 million square feet of owned or 
managed real estate assets and 11 million square feet of leases throughout 
249 cities statewide. All aspects of these buildings and grounds require 
ongoing monitoring, maintenance, and ultimate replacement, which 
generates a tremendous amount of data. 

To construct, manage, operate, and maintain these facilities, the 
Commission presently uses multiple disparate software programs and data 
repositories. Each program has core functionality, but the programs are not 
integrated or automated to accommodate new digital data emanating from 
capital projects or comprehensive maintenance initiatives. Data cannot be 
imported or exported between the programs and must be manually 
downloaded and uploaded to make transitions. Many tasks require the 
entry of the same data into multiple programs for consistency for various 
platforms. The overall approach is workable but time-consuming, 
inefficient, and subject to errors and inconsistencies. Since 1992, at least 
five audits and two third-party studies noted critical deficiencies in the 
Commission's information system infrastructure. The findings point to a 
lack of coordination between the disparate systems putting the Commission 
at greater risk of making poor decisions based on inadequate information. 

The Commission studied Integrated Workplace Management Systems as a 
possible solution to address these risks and inefficiencies. And conclude 

that these comprehensive systems tend to marginally address the multiple 
needs of real estate management, facilities management, maintenance, 
capital projects, and resource conservation while only serving one or two of 
these areas well.  Additionally, the comprehensive systems tend to drive 
policy and procedure rather than remaining malleable to support those 
strategies often caused by statute and rules.  Whatever method agreed 
upon, it must interface manually or automatically with a disparate financial 
system serving as the agency's official accounting record. Reconciliation 
with the financial system is essential for any reporting produced from these 
systems to confirm their accuracy. 

As opposed to a comprehensive Integrated Workplace Management 
System, the Commission has researched the real estate management 
industry and found that a better result may exist by integrating separate 
systems to allow automated updates between the systems.  TFC proposes 
that the various program areas such as real estate management, facilities 
management, maintenance, and others continue to utilize programs and 
databases that provide the best value solutions. For required data 
management and reporting while also pursuing procurement of integration 
solutions that, to the maximum extent possible, automate the transfer and 
update of data between the separate systems that provide quality support 
to the programs.   

This approach provides for the various programs' maximum flexibility to 
adjust their data management to evolving processes resulting from 
legislative mandates or necessary risk mitigation identified through audits. 

An integrated set of well-performing programs would provide for the best 
data management and reporting systems for each program, foster best-
managed practices in these areas, and allow the Commission to become 
more efficient and effective in the prosecution of its mandated duties. The 
reduction in staff time currently afforded to assessing, manually inputting, 
and processing data into disparate systems would result in operational 
savings.  Finally, the frequent reconciliation of data across all systems would 
support the accurate reporting of key performance indicators leading to 
well-informed business analysis and subsequent decision making.   
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F. Facilities Master Planning 
Senate Bill 211 enacted by the 83rd Legislature requires the Commission to 
adopt a Capitol Complex Master Plan update to be posted by July 1st of 
each even-numbered year.  TFC is authorized for and currently 
implementing Phases One and Two of both the Capitol Complex and the 
North Austin Complex. As the Commission is heavily focused on 
implementation and recognizes the need to minimize exceptional item 
requests, TFC’s 2022 updates of the Capitol Complex Master Plan, the North 
Austin Complex Master Plan and other remote state government campuses 
in Travis County under ownership and/or management by the Commission 
will be minimal and accomplished with in-house staff and nominal use of 
outside resources.  These master plans will serve as the guiding document 
regarding development of facilities under the charge and control of TFC for 
the foreseeable future.  Though plans have been impacted by COVID-19, 
the Commission will continue to lead the master planning process including 
statutory stakeholders in each stage of development and will seek input 
from the Partnership Advisory Committee. Additionally, the Commission is 
assigned responsibility through TGC 2166.102 for long-range planning of 
state agency space needs.  This includes consideration of potential 
additional development of existing state office campuses throughout Travis 
County.   
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A. Reporting Requirements 
This document is produced by TFC and satisfies reporting requirements 
contained in Texas Government Code, Title 10, Chapters 2165 and 2166.  
The following information sets out the specific statutory reporting 
requirements addressed in this document.  Although the Commission 
intends that this document taken as a whole satisfies the reporting 
requirements contained in Chapters 2165 and 2166, specific portions of 
the Master Facilities Plan Report are cited below for quick  reference. 

In accordance with Government Code Section 2165.055, this report 
contains: 

 a list of improvements and repairs that have been made, with an 
itemized  account of receipts and expenditures (see Appendix I); 
and 

 a list of the property under the Commission’s control, the 
condition of the property, and an estimate of needed 
improvements and repairs (see Appendices B, I, and J). 

 
In accordance with Government Code Section 2165.1061, this report 
contains: 

 information concerning the efforts to collocate the administrative 
office space of state agencies (see Part III.D. State-Leased 
Portfolio) 

 information on the state agency administrative office space in 
Travis County, including recommendations for the most cost-
effective method by which a state agency could comply with the 
requirements of Government Code Section 2165.104(c), including 
the amount and cost of office space that could be reduced or 
eliminated, the moving costs and expenses associated with 
reductions in space, and the earliest date by which the space 
reductions could be achieved (see Part III.F. Strategic Initiatives – 
Comprehensive Asset Management and Development). 

In accordance with Government Code Section 2166.101, this report 
contains building and construction cost information for state-owned 
buildings (see Appendix E).  In accordance with Government Code 
Sections 2166.102 and 2166.103, this report contains: 

 a projection of the amount of space that state agencies will need 
(see Part III.D. State-Leased Portfolio); 

 an examination of the utilization, age, condition, and economic 
life of state-owned buildings on the Commission’s inventory (see 
Appendix I); 

 an examination of the extent to which the State satisfies its need 
for space by leasing (see Part III.D. State-Leased Portfolio); 

 an examination of state-paid operation, maintenance, and 
telecommunications costs for existing buildings owned or leased 
by the State (see Part III.C. State-Owned and Managed Portfolio 
and Part III.D. State-Leased Portfolio; see also Appendix D);  

 a discussion of the economic and market conditions affecting 
building construction or lease costs throughout the state (see 
Part III.D. State-Leased Portfolio); 

 an analysis of whether the State will benefit more from satisfying 
its needs for space by buying, renting, building, or leasing 
facilities (see Part III.F.   Strategic Initiatives – Comprehensive 
Asset Management and Development); 

 recommendations for cost-effective strategies to meet the needs 
of state agencies in counties in which more than 50,000 square 
feet of usable office space is needed (see Part III.F.2, County and 
City Candidates for Consolidated Lease Sites); and 

 other relevant information. 

In accordance with Government Code Section 2166.104, this report 
contains all projects requested by using agencies (see Appendix J) 
including: 

 the justification prepared by the using agency for each project; 
 the summary of the project analysis or brief statement describing 

the method used to estimate the cost for the project; 
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 a project cost estimate detailed enough to allow the budget 
agencies, governor, and the legislature the widest latitude in 
developing policy regarding each project request; 

 an estimate prepared by the Commission of the annual cost of 
maintaining the completed project, including the estimated cost of 
utility services; 

 an estimate prepared by the using agency of the annual cost of 
staffing and operating the completed project, excluding maintenance 
costs; 

 the feasibility of phasing construction and the degree to which 
funding will be required in the next biennium if the project is phased; 
and 

 the priority ratings of projects if more than three are requested by an 
agency. 

In accordance with Government Code Section 2166.108, this report 
contains a comprehensive capital improvement and deferred maintenance 
plan (see Appendix K) including: 

 a list of deferred maintenance projects that contain critical high-
priority, priority projects, and lower priority, non-health & safety 
projects; 

 the Commission’s stated plans for addressing the projects; 

 an estimate of when lower-priority projects may become high-
priority projects; 

 a list of predictable capital improvement projects including schedules 
and cost estimates;  

 a plan for responding to emergency repairs and replacement 
projects; and 

 a prioritized list by state agency facility of each project and the 
aggregate cost for all facility projects. 

Some state agencies and institutions are excluded from TFC’s planning, 
design, construction, and management statutory responsibility.  These 
include: institutions of higher education; military facilities; facilities owned 
or operated by the Texas Department of Criminal Justice, the Texas Parks 
and Wildlife Department, the Texas Department of State Health Services, 
the Texas Workforce Commission, the Employee Retirement System, the 
Texas Juvenile Justice Department, the Texas Department of 
Transportation, the Texas Historical Commission, and the State Preservation 
Board. 

B. Overview of TFC-Owned and Leased 
Facilities  
This section of the report contains supporting research and planning 
materials utilized in developing the Master Facilities Plan Report.  Following 
is an overview of state-leased and owned facilities under the management 
of TFC. 

During Fiscal Year 2019, TFC managed 32.1 million square feet of leased and 
owned facilities for 97 state agencies housing 52,308 employees 
throughout 242 Texas cities at a cost of $303.3 million. The State spent 
$112 million on state-owned facilities paid by the Commission and $191.3 
million for leased sites paid by tenant agencies.  

The Commission also supports other non-inventory facilities in Austin by 
providing and managing central steam and chilled water plant services to 
the Capitol, the Capitol Extension, the Capitol Complex Visitor’s Center, and 
the Dewitt C. Greer Building.  The following chart illustrates the 
components of the Commission’s state-owned and leased inventory.  

TFC Owned, Managed, and Leased Inventory By Use 

Leased Office Space 

State-Owned Office Space 

Leased Non-Office Space 

State-Owned Non-Office Space 

State-Owned Land & Parking Lots 

Texas School for the Blind                                         

& Visually Impaired 

Texas School for the Deaf 
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C.  State-Owned and Managed Portfolio 

In Fiscal Year 2019, TFC managed 41 office buildings totaling 5.9 million 
square feet of office space; 42 warehouse, miscellaneous buildings and 
parking garages totaling 5.25 million square feet; and 33 surface parking 
lots totaling 3.5 million square feet.  The Commission’s inventory also 
includes nearly 1 million square feet of instructional space and student 
housing located at the Texas School for the Blind and Visually Impaired 
(“TSBVI”), and Texas School for the Deaf (“TSD”).  TFC facilities are located 
in seven cities: Austin, El Paso, Fort Worth, Houston, San Antonio, Tyler, 
and Waco. The G.J. Sutton and G.J. Sutton West office buildings in San 
Antonio were demolished in June 2020.  Please refer to Appendix B of this 
report for a complete listing of the Commission’s owned and managed 
facilities.   

Facility operating expenditures totaled $112 million during Fiscal Year 
2019.  Operating costs include: utilities, maintenance, janitorial services, 
and bond debt payments, including bond debt for the new Congress 
Avenue and North Austin complex buildings.  The majority of TFC-owned 
and managed facilities are located in the Austin metropolitan area, 
primarily within the Capitol Complex, the North Austin Complex, the Park 

35 Complex, and the William P. Hobby Complex in the central business 
district.  State office space within these campuses makes up 87% of the 
Commission’s entire inventory of state-owned office space. 

Office space accounts for 39% of the TFC inventory and 91%, or $112 
million, of total expenditures.  While $17.81 was the average operating 
cost spent on state-leased office space per square foot, the average 
operating cost for TFC-owned office space was $17.97 per square foot in 
Fiscal Year 2019.  The bond debt for the new Congress Avenue and North 
Austin complex buildings were included in the state-owned calculations. 
A detail of state-owned office space expenses for TFC buildings is 
illustrated in Appendix C of this report.  

1) UTILITY COSTS AND ENERGY EFFICIENCY INITIATIVES 

Two municipally-owned utilities, Austin Energy (AE) and Austin Water, 
provide electricity, water, and wastewater to 90% of the facilities 
managed by the Commission as well as for all other state-owned facilities 
in the service areas of the two utilities. 

The Commission pays utility bills for all facilities on the agency’s inventory 
as well as for the historic Capitol, Capitol Extension, and the Bob Bullock 
Texas State History Museum.  The Commission’s overall annual utility 
budget is approximately $18.4 million and the amount funded by the 
agency’s general revenue appropriations is roughly 35% of the agency’s 
total non-capital general revenue appropriations.    

At the end of August 2016, the Austin City Council concluded a year-long 
cost of service study and review of AE’s retail electric rates. The public 
review included an Impartial Hearing Examiner to conduct an 
independent review of AE’s rate recommendation.  New retail base 
electric rates were adopted by the City Council and went into effect 
January 1, 2017.  At that time, the smaller state accounts saw a reduction 
in their base electric rates plus a 20% discount off those new, lower base 
rates while the contract rates for the larger state accounts remained in 
place through May 2017.    

The State currently receives a favorable electric rate structure from AE as 
a result of the reduced rates for the smaller accounts comprising 
approximately 30% of our consumption combined with a new state 
contract for larger accounts (the remaining 70% of AE consumption), in 
effect from June 1, 2017 through August 31, 2026.  The new Austin 

STATE OWNED AND MANAGED PORTFOLIO BREAKDOWN 

 NO. OF ASSETS SQ. FOOTAGE NO. OF CITIES 

Office 41 5,877,018 7 

Warehouse/Storage 9 504,698 3 

Miscellaneous 14 439,077 1 

Parking Garages 19 4,363,676 2 

Parking Lots 33 3,525,204 7 

TSBVI 34 347,623 1 

TSD 46 533,209 1 

SUBTOTAL 196 15,590,505  

Land 1 2,400 1 

GRAND TOTAL 197 15,592,905  
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Energy rate schedule discounted base electric rates by 20% in each rate 
class for all state agency and UT accounts, including both the contract and 
non-contract accounts.  In addition to the 20% discount, the contract 
provides other beneficial terms for larger (qualifying) accounts that are 
not available to other AE customers in the same rate classes.  These 
terms include an exemption from certain charges that provide direct 
benefit only to the Austin community.  Under the current contract, the 
basic, energy, demand, and applicable community benefits charges will 
be fixed for the initial contract period ending August 31, 2021.  The Austin 
City Council may amend these charges to be fixed for the subsequent 
period of September 1, 2021 through August 31, 2023, and again for the 
period of September 1, 2023 through August 31, 2026.  While these 
charges are not fixed at the current level for the entire nine-year contract 
term, the frequency of potential electric rate changes is limited. 

In cooperation with other agency programs, the Commission’s Energy 
Management program is responsible for energy efficiency initiatives that 
help to reduce utility consumption and operating costs in state-owned 
facilities on the agency’s inventory.  This program assists the Commission 
in continuing to implement a variety of energy-reduction initiatives 
including: assessment and installation of lower-cost energy equipment; 
modification of existing building mechanical systems with digital building 
automation and energy management systems; specification of energy 
efficient equipment in the replacement of antiquated systems; 
assessment of emerging alternative energy solutions; implementation of 
energy savings performance contracts; and utilization of energy rebate 
programs and grants where feasible. 

The Facilities Design and Construction (“FDC”) program is responsible for 
ensuring that the requirements for energy and water conservation 
established by the State Energy Conservation Office (“SECO”) are met on 
all Commission-managed construction projects.  Additionally, during the 
project planning phase, FDC ensures that alternate energy and water 
conservation measures are evaluated for use on each project.  While the 
authorized strategies for Deferred Maintenance (“DM”) appropriations 
funded to the Commission each biennium are primarily for health, life-
safety and continuity of operations concerns, the agency has 
implemented these DM projects with an approach that also fulfills SECO-
mandated energy performance codes whenever possible.  Where scopes 
of DM projects provide opportunity for rebates from utility providers, the 

Commission actively pursues those rebates to leverage a more thorough 
repair and remediation of known building deficiencies.  Additionally, as a 
matter of policy, when ongoing DM projects provide opportunity and 
appropriately authorized funding is available, other energy 
enhancements are pursued in concert with the DM projects. 

The energy management program has implemented it’s first energy 
savings performance contract that immediately received $287,000 in 
Austin Energy rebates and currently reaps $625,394 of utility savings 
annually, surpassing the original project guaranteed savings of $485,135.  
The second contract of this type is in the implementation phase and is 
projected to provide another $238,000  in annual utility savings and 
guaranteed $187,950 in Austin Energy rebates.  In total this second 
contract will impact approximately 800,000 square feet of the 
Commission’s inventory including the Courts Complex and the Park 35 
Campus housing the Texas Commission on Environmental Quality. The 
third and fourth contracts are in the solicitation phase.  The utility cost 
reduction measures pursued across all of these contracts include LED 
lighting, plumbing fixture efficiency and power conditioning. 

The ongoing, combined implementation of these initiatives across agency 
programs has long-term effects on the usefulness and life cycle of 
building equipment and systems and also contributes to a quality working 
environment.  Equipment upgrades such as variable speed pumps, 
building automation systems, and energy management systems not only 
result in energy savings, but also prolong the life of the mechanical 
systems and allow for instantaneous detection of malfunctions and 
poorly performing equipment.  Emerging lighting technology not only 
saves energy in the long term, but also reduces the need for the 
continued general maintenance activity of replacing light bulbs as the 
new bulbs have extended life cycles.  The ultimate goal of all these 
initiatives is to reduce utility consumption and operating costs in state-
owned facilities and save tax payers money. As the cost of energy and 
other utilities continue to rise, TFC's investment in proven and effective 
utility cost reduction technologies is critical to mitigate the impact to the 
State's budget. 
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2) DEFERRED MAINTENANCE (“DM”) 

Real Estate ownership costs include the timely repair and replacement of 
worn or obsolete building systems and components that include roofs, 
elevators, air handling units, chillers, pumps, lighting, electrical equipment, 
life-safety systems, and interior/exterior finishes.  Repair and replacement 
of  these systems is often postponed due to funding priorities, placing them 
in the DM category of building projects.  It must be noted, however, that 
DM equates to no maintenance until required funds are provided. 

In 2006, TFC commissioned a national consulting firm to conduct a 
comprehensive assessment of its facilities to determine the volume of 
outstanding DM work.  The assessment included 88 state-owned and 
managed facilities totaling 6.9 million square feet.  Investigations and 
assessments were performed by teams of highly-qualified architects and 
engineers.  Their findings at that time indicated a budget estimate of nearly 
$400 million to address repair and renovation needs.  Based on the 
assessment, TFC proposed a 10-year DM program to substantially reduce 
the backlog and to improve the overall condition of the building inventory 
managed by the agency.  The funds required to carry out the program, as 
originally proposed, were not appropriated to the level identified and the 
deferred maintenance backlog grew rapidly to a total estimated value of 
$750 million as reported in 2014. 

This extensive backlog represents more than the sum of the past annual 
maintenance deficits.  It also includes a continuous, compounding effect of 
postponing maintenance from one year to the next.  This compounding 
effect is similar to the interest on debt and is attributable to a) accelerated 
deterioration of known deficiencies; b) the addition of new deficiencies; 
and c) the growing cost of facility repair and construction.   

If needed maintenance is not completed in one year, then the costs of 
maintenance, repair or replacement are significantly higher in subsequent 
years.  Asset management studies have shown that if routine preventative 
maintenance is not performed, then repairs equaling five times the 
maintenance costs are generally required.  In turn, if repairs are not 
completed, expenses of renovation or replacement can be five times the 
repair costs.  As the rate of deterioration accelerates, it reaches the point 
where repairs are no longer possible or financially prudent considering 
factors such as the total value of the asset and the projected remaining life 
of the asset. 

This problem is not unique to TFC or the State of Texas; it is faced by 
governments at all levels throughout the country, by institutions of public 
and higher education, and private asset managers.  TFC continues to 
implement industry-standard best practices and decision support tools to 
address this backlog as effectively as possible. 

The 84th Texas Legislature appropriated $240 million in general revenue to 
TFC to reduce the backlog of deficiencies.  This was followed by an 
appropriation of $90 million by the 85th Texas Legislature and $120 million 
by the 86th Texas Legislature for a total of $450 million over the last three 
biennia. The unprecedented level of funding is allowing the Commission to 
make substantial headway on the most critical items across the agency’s 
inventory.  Status updates on the funded projects are submitted quarterly 
by TFC to the Joint Oversight Committee on Government Facilities which, in 
turn, makes an annual report to the legislature on the progress of deferred 
maintenance projects funded to all agencies. To date, TFC has solicited for 
$376 million in contracts, executed $302 million in contracts and expended 
$200 million of the $450 million appropriated for FY 2016 through FY 2021.  

The DM funding request for fiscal years 2022-2023 focuses on projects 
necessary to reduce the risk to continuity of operations and/or health and 
life-safety concerns. 

Following the historic appropriation by the 84th, 85th, and 86th Texas 
Legislature, the total estimated value of the Commission’s unfunded 
deficiencies in 2020 dollars is approximately $644 million, a significant 
reduction from the $750 million reported in 2014.  However, additional 
investment will be required to eliminate backlog.  This process, which as 
been contemplated to take 3 or 4 funding cycles will enable TFC to achieve 
a more appropriate balance between deferred maintenance and more cost-
effective preventative maintenance. 

In the Commission’s 2022-2023 Legislative Appropriations Request (“LAR”), 
the agency is requesting a total of $226 million for deferred maintenance 
projects to continue a systematic reduction in the backlog of deficiencies.  
This funding will focus on those remediation projects necessary to address 
the highest priority risks of occupant health and life-safety, continuity of 
critical government operations and needs of the Texas School for the Deaf 
(TSD) and Texas School for the Blind and Visually Impaired (TSBVI). 

TFC completed the first comprehensive, system-wide update to the 
agency’s 2006 condition assessment of its facilities in 2019. The update will 
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serve to confirm and organize the aging assessment data managed by the 
agency, update the data with new on-site inspections and observations, and 
compile the combined information into a new data repository.  This effort 
will allow the Commission to maintain the information more accurately by 
adding deficiencies in real time, to close out repairs when they are 
completed, and to make the necessary adjustments to implement the most 
effective strategy for reducing the agency’s backlog of deferred 
maintenance projects. 

If the Fiscal Years 2022-2023 exceptional item request for DM is not 
appropriated, there are significant potential risks to the continuity of 
operations and occupant health and safety.  If the continuity of operations 
or health and safety of building occupants is suddenly affected due to a 
system failure, the costs to address these eventualities as an emergency will 
be significantly higher than the proposed costs for a planned approach. 
Additionally, as a result of the potential diversion of funds to address 
emergency repairs, the extensive backlog that currently exists will continue 
to grow and become even more critical. 

The TFC capital improvement expenditure estimates are made up of 
individual repair or rehabilitation projects ranked in order of priority 
according to the following categories and criteria: 

Category of Repair 

 items that will negatively impact the health and safety of tenant 
agencies if not corrected; 

 items that are needed to support essential state operations; and 

 items that impact the cost-effectiveness of the facility. 

     Items that impact the operations of TSD and/or TSBVI 

 

Criticality of Repair 

     Critical - Immediate Need (“Broken”) 

      Trending Critical – Will be needed within 12 months 

      Needs anticipated within 2 and 5 years 

      Needs anticipated within 3 to 10 years (forecasting of                      

         replacement reaching end of useful life)                           

A breakdown of the facilities, brief project descriptions, and estimated DM 
LAR costs for the Fiscal Year 2022-2023 biennium is provided in Appendix H 
of this report. 

The LAR DM Exceptional Item Request was derived after the collective DM 
needs were quantified in terms of their category of need and critical nature 
to include: 

 Items that will negatively impact the health and safety of tenant 
agencies if not corrected; 

 Items that are needed to support essential state operations; 

 Items that impact the operations of TSD and/or TSBVI 

and: 

 Critical - Immediate Need (“Broken”) 

 Trending Critical – Will be needed within 12 months 

 

At a strategic level, the Facility Condition Index (“FCI”) provides a critical 
measure to inform TFC’s long range real estate planning.  FCI is a measure 
widely used in the building industry to represent the physical condition of a 
facility and is expressed as the ratio of repair costs to replacement value of 
the facility; the higher the FCI, the poorer the condition of the facility. 

 

FCI = Repair Costs / Replacement Value 

World-class commercial office properties managed by leading developers 
routinely maintain an FCI of less than 10%.  However, few inventories of 
publicly-owned buildings attain an overall rating of 10% or less.  Meanwhile, 
when an asset attains an FCI rating of 66% or above, replacement of the 
facility must be seriously considered. 

The Commission began tracking the FCI value in 2006 at which time it 
averaged 29%.  By 2010, the average FCI value had dropped to 24%, but by 
2014 it had risen again to 31%.  This indicated that the State was losing 
ground in its attempts to improve the condition of its buildings.  As a result 
of the significant DM appropriation TFC received during the 84th Legislative 
Session, the FCI value was dropping with the 2016 value averaging 13%, 
with a range of 0% to 138% among individual buildings.   However due to 
the recently completed system wide update to the facility condition 
assessment in 2019, new data provides a new benchmark and calculation of 
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the FCI rating.  The total value of all deficiencies for each facility and the 
replacement value of each facility have been updated to reflect an average 
FCI value of 37%.  Some buildings have seen reduction in this value such as 
Stephen F. Austin and William B. Travis lowering from 19 to 15% but 
buildings like E.O. Thompson and Thomas J. Rusk saw increases from 9% to 
77% and 50% respectively. 

Project information for TFC’s Deferred Maintenance (DM) Program and 
documentation for the 2022-23 DM Legislative Appropriation Request is 
contained in Appendix K. 

D. State - Leased Portfolio 
The Commission manages a portfolio of more than 1,000 leases totaling 
10.4 million square feet of commercial facilities to meet the needs of 
56,695 full-time equivalent (“FTEs”) employees throughout 242 Texas cities.  
Lease expenditures totaled $191.3 million during Fiscal Year 2019.  Office 
space accounts for 94.6%, or 9.6 million square feet, of the TFC-leased 
inventory and $184.5 million of total lease costs.  Warehouse, laboratory, 
print shop, parking, and other support facilities make up the balance of the 
leased inventory totaling 565,494 square feet at a cost of $6.8 million per 
year.  TFC also manages single office leases in the District of Columbia, New 
York, California, Illinois, and Oklahoma.  Of the 34 tenant agencies in the 
Commission’s leased inventory, more than 90% of commercially-leased 
office space is occupied and paid by 8 agencies or departments.  Each of 
these agencies leased in excess of 100,000 square feet of office space in 
Fiscal Year 2019.  Respective leased office square footages and costs are 
depicted in the following charts.  A current listing of the Commission’s lease 
portfolio can be viewed at http://www.tfc.state.tx.us/divisions/facilities/
prog/leasing/ by clicking on the link titled Active Lease Summary Report. 

 

Statewide office lease costs averaged $17.81 per square foot per year in 
Fiscal Year 2019.   While significant, the blended rate of $17.81 neither 
reflects varying market  conditions nor the age and expiration of current 
leases.  TFC will continue to negotiate lease rates below market averages, 
but eventually market corrections occur.  The Commission’s historical 
leasing data illustrates this reality. The following chart depicts the State’s 
leasing volume and cost trends since 1989.  

 

Section 2165.107 of the Texas Government Code requires that the 
Commission prioritize assignment of space to agencies in state-owned 
facilities.  The Commission’s state-owned facilities are 100% assigned.  In 
the absence of available state-owned facilities, the State’s dependence on 
commercially-leased space has dramatically increased.  Since 1989, state-
leased office space for tenant agencies has increased from 7.8 to 9.6 million 
square feet, an increase of 23% throughout the state.  While annual lease 
costs for office space increased from $57.9 million to $184.5 million, or 
nearly threefold, since 1989. Part of the reason for this drastic spike is the 
increasing commercial appeal of Austin, which has impacted the price of 
office space.  In addition, the Texas Facilities Commission manages the 
commercial leases, not the leased buildings. The leases are an expense, not 
income for the state.  

 

 

 

 

 

 

 

http://www.tfc.state.tx.us/divisions/facilities/prog/leasing/
http://www.tfc.state.tx.us/divisions/facilities/prog/leasing/
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Legend of Agency Name Abbreviations 

CPA Texas Comptroller of Public Accounts 

TDI Texas Department of Insurance 

HHSC DSHS HHSC Department of State Health 
Services 

DPS Texas Department of Public Safety 

OAG Office of the Attorney General 

TDCJ Texas Department of Criminal Justice 

HHSC DFPS HHSC Department of Family and 
Protective Services 

HHSC OES HHSC Office of Eligibility Services 
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E. Economic and Market Conditions Affecting 
Building Construction and Lease Costs 

Various conditions and market dynamics influence the decisions of how the 
state’s real property needs are managed and delivered, such as detailed 
space requirements, forecasts of personnel levels, availability of space, 
costs, and property values.  

1) Supply 
TFC state-owned facilities provide approximately 5.9 million square feet of 
office space in six cities.  Texas Government Code, Chapter 2167 directs the 
State to assign any request for space to state-owned space when available.  
TFC has not constructed a new state office building since 2000. But three 
new buildings will be ready for occupancy in Austin by the summer of 2022.  
The Commission’s state-owned facilities are currently at 100% occupancy 
levels and the Commission projects that existing facilities will remain at full 
occupancy for the foreseeable future.  In the absence of available state-
owned buildings, the State is forced to increase its dependence on leasing 
facilities from private entities to accommodate state agency’s needs.  In 
contrast to the amount of owned space, the Commission leases 9.6 million 
square feet of office space throughout 242 Texas cities.  

2) Demand 
In the past, population trends were a logical gauge for predicting state 
agencies’ facility requirements.  As the population grew or shrunk, so did 
state agencies’ staffing and facility needs.  Recent conditions continue to 
follow this pattern.  According to  the U.S. Census, the Texas population 
grew by 367,215 people, a 1.283% increase from July 2018 to July 2019.  
During the same period, per a July 2020 technical report from the Real 
Estate Center at Texas A&M University, the state government sector was a 
loss of 85,900 jobs, a -4.36% decrease over the prior year. However, Texas’s 
seasonally adjusted unemployment rate in June 2020 was 8.6% higher than 
the 3.4% in June 2019.  

Particular to TFC’s inventory of state-owned, leased, and managed facilities, 
state agencies occupying both office space leased from the private sector 
and state-owned facilities reported an increase of 107 FTE’s, a .6% increase 
between Fiscal Years 2019-2020.  FTE statistics were compiled from the 
tenant agency responses to TFC’s 2019 Space Needs Survey.   

In late 2019, client agencies forecasted negative employee growth, totaling 
a reduction of 1,160 FTEs over the next 6 years, which reflects the ongoing 
conservative budget measures of state agencies.  

3) Real Estate Management  
To meet current and future demands for facilities, the Commission has 
implemented a comprehensive asset management and development 
strategy including strategic initiatives for both state-owned and leased 
facilities throughout Texas.  These initiatives are driven by the need to 
produce the best long-term benefit to the State.  The initiatives are the 
result of strategic facility plans, feasibility analyses, and master plans, which 
lead to decisions of whether to buy or build new state-owned facilities, or 
to lease more facilities from the private sector.  

As a result of actions taken by the 84th Legislature, and pursuant to Texas 
Government Code Sections 2165.1061 and 2165.107, directing TFC to 
create transition plans to collocate certain administrative office space of 
state agencies and to give preference to state-owned space, the 
Commission is constructing three new office buildings in Austin.  The new 
buildings, slated for completion in 2021-2022, will add over 1.195M square 
feet of office space to TFC’s inventory and will result in a commensurate 
reduction in leased facilities.  In addition, TFC continues aligning lease 
expirations within its state-wide portfolio.  The alignment will enable the 
State to position itself to potentially reduce its excessive reliance on space 
leased from the private sector by taking advantage of market opportunities 
to build or buy existing facilities.  

4) Texas Real Estate Market Statistics and Trends  
The Commission leases 9.6 million square feet of office space from private 
entities throughout 242 Texas cities.  The majority of Commission-managed 
facilities are located in the major metropolitan areas of the state and 
include Austin, Dallas-Fort Worth, Houston, and San Antonio.  

The following is a brief market snapshot for each area accompanied by 
state-leased and commercial office market trend information. 

Austin 
Austin was ranked the number one “City of the Future” by Forbes in 2019 
for the third year in the row. Information is available at https://
www.forbes.com/sites/laurabegleybloom/2019/05/31/is-austin-texas-the
-best-city-in-america/#1816e4b65c50 The local real estate market remains 
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strong, even during the pandemic, including average asking rents at an 
average $33.55/per square foot (“/sf”) for Class B office buildings while 
vacancy rates remain low, averaging around 11.25% 

State Average Rate in Austin: 
The State’s average full-service rate paid for office space in Fiscal Year 2019 
is $22.20/sf 

Dallas/Fort Worth 
U.S. News & World Report ranked Dallas-Fort Worth among the top 25 in 
the Best Places to Live in the USA in 2019.  Information is available at 
https://realestate.usnews.com/places/rankings/best-places-to-live 
Vacancy rates are still low at 15.8%, while average asking rents have 
steadily increased to $22.09/sf for Class B office space for the area. 

State Average Rate in Dallas/Fort Worth: 
The State’s average full-service rate paid for office space in Fiscal Year 2019 
is  $18.55/sf. 

Houston 
Houston has been recovering from the effects of Hurricane Harvey that 
ravaged it in 2017 and its efforts show. In 2020 Resonance Consultancy Ltd. 
declared Houston “the American city of the future.” Information is available 
at https://www.houstonfirst.com/static/media/uploads/attachments/
resona2020-americas-best-cities-report-digital.pdf  Average asking rent 
has risen to $22.81/sf for Class B buildings and vacancy rates increased 
slightly to 23.1%. 

State Average Rate in Houston: 
The State’s average full-service rate paid for office space in Fiscal Year 2019 
is $20.42/sf. 

San Antonio 

San Antonio was ranked among one of the fastest growing cities according 
to the U.S. Census Bureau’s population estimates in 2019. Information 
available at https://www.census.gov/newsroom/press-releases/2019/
subcounty-population-estimates.html Asking rates average at $21.26 for 
Class B office space and vacancy rates remain low at 17.1%. 

State Average Rate in San Antonio: 
The State’s average full-service rate paid for office space in Fiscal Year 2019 
is $18.78/sf. 

F. Strategic Initiatives - Comprehensive Asset 
Management and Development 

The need to plan for the future with new buildings constructed to provide 
consolidated facilities to house state government has long been recognized.  
Dating as far back as 1928, the state legislature acknowledged that the 
methods to provide space for state government followed no particular plan. 
In 1941, the 47th Legislature, in Senate Concurrent Resolution No. 66, 
observed that “the practice of meeting space needs by constructing, renting 
or purchasing facilities in widely separate parts of Austin was “tending to 
lower the efficiency of the [s]tate government, and, at the same time, 
considerably adding to the inconvenience of the people who have the 
occasion to deal with the various departments” of state government.  It was 
later noted by the Capitol Planning Commission that “building according to 
a good plan far outweighs, in the judgment of the [Capitol Planning] 
Commission, the temporary expediency of building on isolated parcels of 
land to avoid the purchase of a larger tract any delay, therefore, in the 
adoption of a master plan and the acquisition of the land is certain to be 
attended by increased future costs.” - Capitol Planning Commission, Capitol 
Plan Report, 1944. 

To correct this situation and to prepare for a long-term program of 
acquisition and construction, the state legislature directed that expansion 
be accomplished and brought about through a system of comprehensive 
planning.  Subsequent legislatures considered the challenge, and in 1953 
the 53rd Legislature approved a constitutional amendment creating the 
State Building Commission and the State Building Fund.  S.J.R. 7, Acts 1953, 
53rd Leg., Tex. Gen. Laws 1172-73 (adopted at the Nov. 2, 1954 election and 
repealed Nov. 7, 1978).  The constitutional amendment also directed the 
State Building Commission to plan and execute a program to acquire land 
and construct new state facilities.  

In March 1955, the State Building Commission adopted a Capitol Area 
Master Plan, which included a land acquisition strategy to expand the 
original capitol grounds by purchasing property as placeholders for 
construction of new state facilities.  Since that time and through 2001, the 
legislature has authorized appropriations for the acquisition of land and the 
construction of the state facilities present in the Capitol Complex today.  

Although the needs have greatly expanded, the planning and requirements 
outlined in the 1955 Capitol Area Master Plan remain relevant today. The 
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findings and capitol plans of predecessor administrations are not lost on TFC 
and are incorporated in the 2016 Texas Capitol Complex Master Plan and its 
updates. 

In conformance with the master plan, the Commission is pursuing the 
construction of two state office buildings in the Capitol Complex capable of 
lasting 100 years.  In 2018 a savings of $7.5 million of annual qualifying lease 
expenses was calculated for Phase Two.  Additionally, at the North Austin 
Complex the Commission is pursuing the construction of one new building 
which, when complete, will allow the State to retire additional annual lease 
expenses.  Consolidating the leases into state-owned facilities in both complexes 
is projected to realize the State a full return on its investment within 38 years.   

In addition to development of the Capitol Complex, the Commission is pursuing 
a strategy to develop a flex office space facility located on competitively priced 
property with convenient regional access.  The approximate 150,000 square 
foot facility developed with potential for expansion would fulfill objectives 
including: 1)available space inventory for agencies to temporarily utilize while 
negotiating lease acquisitions/renewals; and 2) accommodation of temporary 
office relocations to facilitate efficient completion of disruptive deferred 
maintenance and/or office renovations. TFC's exceptional item request for this 
initiative is $40,122,388. 

A similar effort, the Commission’s Statewide Lease Consolidation Program, is a 
tactical plan aimed at reducing state lease expenditures and the State’s 
dependence on commercial lease facilities in the metropolitan areas outside of 
Austin where the State has maintained a historical presence.  The Commission is 
currently aligning its lease portfolio expiration dates with an eye toward 
generating long-term savings and value by consolidating leases into regional 
facilities.  This could enable the State to take advantage of opportunities to 
build, buy, or lease existing facilities large enough to provide for cost-effective 
consolidations of facilities.  

Consolidating administrative office space has proven to reduce the volume of 
space required by 10%-20%.  Efficiencies are improved primarily by eliminating 
redundant spaces requirements such as conference rooms, break rooms, mail 
rooms, copy centers, telephone and data closets, storage areas, and, in some 
cases, general reception areas.  

The following chart depicts the current lease expiration schedule: 

 

 

 

 

 

 

 

 

 

 

 

 

The Commission is statutorily required to continually analyze the office space 
uses and needs of agencies and biennially prepare recommendations to state 
leadership on how to best meet the facilities demands of state government.  
Pursuant to this mandate, the Master Facilities Plan Report focuses on 
evaluating locations where the greatest opportunities for savings can be realized 
by either owning or leasing office buildings.   

These initiatives mirror state laws that direct TFC to evaluate:  

 the benefits of ownership versus leasing in Texas counties where agencies 
lease a minimum of 50,000 square feet of office space; and  

 the benefits from consolidating administrative leases into centralized sites in 
counties where the State leases office space and the population exceeds 
75,000 people. 

 quality properties or facilities are available for purchase. 

 Ownership is financially advantageous in situations where expiring lease 
cycles parallel rising rent rates and action is taken to move agencies from 
leased to owned facilities.  

 

TFC STATEWIDE LEASE EXPIRATIONS 

Fiscal Year Number of  

Expiring Leases 

Expiring Leases s/f Percent of Total 

Leased s/f 

2020 193 1,428,841 11% 

2021 199 1,301,788 10% 

2022 190 1,632,965 12% 

2023 183 1,349,429 10% 

2024 99 857,943 6% 

2025 55 2,612,801 20% 

2026 57 508,531 4% 

2027 96 898,216 7% 

2028 69 2,526,267 19% 

2029 29 193,751 1% 
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Central Services Building 
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Interior, Thomas Jefferson Rusk Building 
William B. Travis Building 
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Lyndon B. Johnson Building 
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Appendix A  Data Sources and Notes 
Information was collected and documented from many sources to ensure 
timely and accurate data is represented in this report.  The primary 
sources of data include agency responses to the Commission's biennial 
Request for Information Survey; the Commission’s fiscal, maintenance, 
state-owned space utilization, and lease databases; and information 
gained through staff surveys of real estate market conditions throughout 
Texas. 
 
The following list sets out the data characteristics used to develop this 
report. 

 Direct Input from 97 State Agencies 
Information from 97 state agencies provided current and projected 
staffing levels through FY 2025; total tenant agency facility 
expenditures for FY2019; total building project expenses and office 
building inventories; and requests for project analyses. 

 Real Estate Market Conditions in 28 Texas Cities 
In accordance with statutory requirements to examine counties 
with a minimum need of 50,000 square feet of office space, TFC 
obtained and analyzed information from 24 counties, 28 cities. 

 Space Utilization and Cost Details for 32.1 Million Square Feet of 
Leased and Owned Office Facilities 
Facilities leased or owned by TFC are located in 242 Texas cities, 
provide space for 52,308 state employees, and cost $191.3 million 
in Fiscal Year 2019. 

 Commercial Real Estate Industry Publications 

Preparations for producing this report typically begin ten months prior to 
its publication.  In the fall preceding the publication date, TFC issues a 
request for information (“RFI”) to agencies to obtain specific facility, 
staffing, and expense information.  The following list represents the RFI 
sections with corresponding statutory references and applicable  
agencies that must respond: 

 Space Needs Assessment, Government Code Sections 2166.102 
(Travis County) and 2166.103 (statewide).   
All agencies that occupy state-owned or leased office space must 
respond.  Agencies’ responses include information describing staffing 
levels effective September 1, 2019, and projections through FY2025; 
expenses incurred during FY2019 for telephone, janitorial, utilities, 
security services outside the contract amount of leased facilities or 
beyond the basic services provided in state-owned buildings. 

 Building and Construction Information, Government Code Section 
2166.101(d)   
All agencies that control and/or construct state-owned facilities, 
excluding hospitals, correction facilities, and buildings under the 
control of institutions of higher education, must respond. 
Submissions contain information on past and recent building projects 
and technical data reflecting facility types, current physical 
conditions, use, materials, methods of delivery, and total project 
costs. 

 Requests for Project Analyses, Government Code Sections 2166.104 
and 2166.151.  All agencies without independent authority to 
construct facilities are required to submit a request for project 
analyses or cost estimates for proposed new construction or other 
capital projects. 

 
Other data sources utilized in this document include: 

 TFC State-Owned Space Utilization Database.  This database contains 
information on the Commission’s inventory of state-owned facilities.  
(See Appendix B for a complete list of Commission-owned and 
managed facilities).  The database is supported by an interactive 
computer aided design (CAD) graphic imaging and record system  
containing field-verified square footage for every space within each 
facility detailing its use and each agency's space allocation.  
Information for each facility is updated annually.  Information in the 
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database is used to calculate tenant agencies’ pro-rata share of 
maintenance and operation costs. 

 TFC Leasing Records.  Leasing records are used in the development of 
this report for data such as lease locations, rents, occupying 
agencies, square footage, and terms. 

 TFC Fiscal and Maintenance Expense Records.  These records are 
critical to the development of cost-benefit analyses.  The records 
contain detailed expense information reflecting all building related 
costs:  operations, maintenance, utilities, grounds, custodial, 
security,  deferred maintenance, and bond debt.  Over the last year, 
successful efforts were made by agency staff to improve cost 
accounting accuracy for all the TFC facilities.  While the strategic 
installation of additional metering devices and full implementation of 
a new building management application will further enhance the 
integrity of building cost accounting records, this report contains the 
most accurate portrayal of building operating expenses currently 
available. 

 Survey of Real Estate Market Conditions.  Real estate market 
conditions are investigated in the spring prior to publication of this 
report.  Commission staff collects and documents real estate market 
conditions from industry data available on the Internet, through 
telephone interviews, and through faxed questionnaires.  Information 
was gathered from a minimum of two independent sources within 
each city where the State occupies at least 50,000 square feet of 
office space.  Types of data collected include market size, lease space 
availability, current lease rate ranges, buildings available for purchase, 
and overall market conditions.   

 

The following is a listing of additional data sources: 

 Department of Information Resources—Telecommunications Costs 
 Texas Public Finance Authority—Bond Rates 

 Safe Keeping Trust Fund, Investments Division—Discount Rates 

 

 

 

Notes 

Square foot volumes for state-leased space are compiled from the relevant 
lease contract.  Square foot volumes for state-owned space are compiled 
from field measurements or are estimated based on available floor plans or 
historical documentation. 
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State Insurance Building 
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John H. Reagan Building 
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Appendix B  FY2019 TFC Owned and Managed 

Facilities Inventory 

 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

OFFICE  

1 BHB Brown-Heatly Building 4900 N. Lamar Austin Office 258,915 

2 CSB Central Services Building 1711 San Jacinto Austin Office 96,860 

3 CSX Central Services Annex 311 East 14th St. Austin Office 15,043 

4 DHB DSHS Headquarters Building (Old MHMR HQ) 909 W. 45th St. Austin Office 72,182 

5 DHF DSHS Building F 1100 W. 49th St. Austin Office 7,485 

6 DHR DSHS Records Building 1100 W. 49th St. Austin Office 30,984 

7 DHSB DSHS Service Building 1100 W. 49th St. Austin Office 40,000 

8 DHT DSHS Tower 1100 W. 49th St. Austin Office 100,997 

9 DHX DSHS Annex (Old MHMR Annex) 909 W. 45th St. Austin Office 17,564 

10 ELP El Paso State Office Building 401 E. Franklin El Paso Office 117,932 

11 ERB Elias Ramirez State Building 5425 Polk Street Houston Office 239,271 

12 FTW Fort Worth State Building 1501 Circle Drive Fort Worth Office 70,139 

13 GJS G.J. Sutton Building 321 Center St. San Antonio Office 100,185* 

14 GJSW G.J. Sutton Building West 321 Center St. San Antonio Office 12,100* 

15 INS Insurance Building 1100 San Jacinto Austin Office 86,029 

16 INX Insurance Annex 221 E. 11th St. Austin Office 59,757 

17 JER James E. Rudder Building 1019 Brazos Austin Office 77,880 

18 JHR John H. Reagan Building 105 West 15th Street Austin Office 161,811 

19 JHW John H. Winters Building 701 West 51st Street Austin Office 482,584 

*= Notice to Proceed demolition of G.J. Sutton and G.J. Sutton West began on June 24, 2019. The building and foundation demolition was completed by October 20, 2019.  Their square footage is 

included in the total counts of this appendix. 
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

OFFICE  

21 LBJ Lyndon B. Johnson Building 111 E. 17th St. Austin Office 299,512 

22 P35A Park 35 Building A 12100 N. IH 35 Austin Office 191,889 

23 P35B Park 35 Building B 12124 N. IH 35 Austin Office 50,569 

24 P35C Park 35 Building C 12124 N. IH 35 Austin Office 78,888 

25 P35D Park 35 Building D 12118 N. IH 35 Austin Office 52,906 

26 P35E Park 35 Building E 12118 N. IH 35 Austin Office 46,330 

27 PDB Price Daniel, Sr. Building 209 West 14th St. Austin Office 136,430 

28 RBB Dr. Robert Bernstein Building 1100 W. 49th St. Austin Office 59,917 

29 RDM Robert D. Moreton Building 1100 W. 49th St. Austin Office 123,018 

30 REJ Robert E. Johnson Building 1501 North Congress Austin Office 307,090 

31 SCB Supreme Court Building 201 W. 14th St. Austin Office 69,253 

32 SFA Stephen F. Austin Building 1700 North Congress Austin Office 417,139 

33 SHB Sam Houston Building 201 East 14th St. Austin Office 170,967 

34 TCC Tom C. Clark Building 205 West 14th St. Austin Office 101,307 

35 THO E.O. Thompson Building 920 Colorado Austin Office 67,689 

36 TJR Thomas Jefferson Rusk Building 200 E. 10th St. Austin Office 99,609 

37 TYL Tyler State Office Building 3303 Mineola Hwy Tyler Office 52,371 

38 WAC Waco State Building 801 Austin Ave. Waco Office 97,314 

39 WBT William B. Travis Building 1701 North Congress Austin Office 466,078 

40 WPC William P. Clements Building 300 West 15th St. Austin Office 472,372 

41 WPH William P. Hobby Building  333 Guadalupe St. Austin Office 419,276 

41     TOTAL OFFICE 5,877,018 
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

WAREHOUSE/STORAGE  

1 DHH DSHS Building H 1100 W. 49th St. Austin Storage 1,500  

2 HSW Human Services Warehouse 1111 North Loop Austin Warehouse 104,658  

3 INW Insurance Warehouse 7915 Cameron Road Austin Warehouse 25,479  

4 PROM Promontory Point 4044 Promontory Point Austin Service Center 139,996  

5 PROMN Promontory Point North Building 4044 Promontory Point Austin Service Center 3,871  

6 SRC State Records Center 4400 Shoal Creek Blvd. Austin Storage 130,729  

7 SUR1 Surplus Property, San Antonio 2103 Ackerman Road San Antonio Warehouse 25,000  

8 SUR2 Surplus Property, Fort Worth District 2826 N. Beach St. Fort Worth Warehouse 22,843  

9 WHB Warehouse at Bolm Road 6506 Bolm Road Austin Warehouse 50,622  

9    TOTAL WAREHOUSE/STORAGE 504,698 

MISCELLANEOUS  

1 APB Aircraft Pooling Board Building (A.B.I.A.) 10335 Golf Course Rd Austin Office / Hangar 57,380  

2 APB3 Hangar 3 at New Aircraft Pooling Board 10335 Golf Course Rd Austin Hangar 15,068  

3 APB4 Hangar 4 at New Aircraft Pooling Board  10335 Golf Course Rd Austin Hangar 15,068  

4 ARC Lorenzo de Zavala Archives & Library 1200 Brazos Austin Archives/Storage 110,999  

5 CCF1 Child Care Center Bldgs. 1501 Lavaca Austin Classroom 8,003  

6 CCF2 Child Care Center Bldgs. 1507 Lavaca Austin Classroom 3,332  

7 DBGL Dr. Bob Glaze Laboratory Services (was DSHS 

New Lab) 

1100 W. 49th St. Austin Laboratory 167,417  

8 DHK DSHS Building K 1100 W. 49th St. Austin Lecture Hall 4,679  

9 DROC Disaster Recovery Operations 1001 W. No. Loop Austin Computer Center 25,295  

10 OAL Old American Legion Building 1500-06 N. Congress Austin Service Center 11,887  

11 WLL Wheless Lane Laboratory 2801 Wheless Lane Austin Laboratory 3,516  

12 DHNP DSHS New Power Plant 1100 W. 49th St. Austin Power Plant 3,157 

13 DHOL DSHS Old Laboratory (off-line) 1100 W. 49th St. Austin Laboratory 5,818 
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  Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

MISCELLANEOUS  

13 DHOP DSHS Old Power Plant 1100 W. 49th St. Austin Power Plant 4.717 

13    TOTAL MISCELLANEOUS 439,077 

PARKING GARAGES  

1 CVP Capitol Visitors Parking Garage  1201 San Jacinto Austin Garage 241,304  

2 PKA Parking Garage A 1401 San Jacinto Austin Garage 300,767  

3 PKB Parking Garage B 1511 San Jacinto Austin Garage 269,087  

4 PKC Parking Garage C 1400 Colorado Austin Garage 18,501  

5 PKE Parking Garage E 1604 Colorado Austin Garage 487,248  

6 PKF Parking Garage F 1311 San Jacinto Austin Garage 149,606  

7 PKG Parking Garage G 315 E. 17th St. Austin Garage 96,697  

8 PKH Parking Garage H 4900 North Lamar Austin Garage 310,137  

9 PKHW Parking Garage H West 4900 Sunshine Austin Garage 323,898  

10 PKJ Parking Garage J 300 West 15th St. Austin Garage 261,882  

11 PKK Parking Garage K Thomas J. Rusk Bldg. 200 E. 10th St. Austin Garage 98,498  

12 PKL Parking Garage L William P Hobby Bldg. 333 Guadalupe St. Austin Garage 141,666  

13 PKM1 Parking Garage M1 Price Daniel Bldg. 209 West 14th St. Austin Garage 11,476  

14 PKM2 Parking Garage M2 Tom C Clark Bldg. 205 West 14th St. Austin Garage 16,074  

15 PKN Parking Garage N 300 San Antonio Austin Garage 318,786  

16 PKP Parking Garage P 1518 San Jacinto Austin Garage 261,737  

17 PKQ Parking Garage Q 1610 San Jacinto Austin Garage 277,700  

18 PKR Parking Garage R 1706 San Jacinto Austin Garage 585,139  

19 EPG El Paso State Building Garage 301 E. Missouri El Paso Garage 193,473  

19    TOTAL PARKING 

GARAGES 

TOTAL PARKING 

GARAGES 

4,363,676 
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

PARKING LOTS   

1 PK02 Parking Lot 2 111 E. 17th St. Austin Parking lot 46,920  

2 PK03 Parking Lot 3 1601 Colorado Austin Parking lot 53,248  

3 PK06 Parking Lot 6 1308 San Jacinto Austin Parking lot 8,867  

4 PK07 Parking Lot 7 1807 North Congress Austin Parking lot 108,800  

5 PK08 Parking Lot 8 1507 Lavaca Austin Parking lot 58,788  

6 PK8A Parking Lot 8A 1507 Lavaca Austin Parking lot 6,300  

7 PK8B Parking Lot 8B 1507 Lavaca Austin Parking lot 2,800  

8 PK11 Parking Lot 11 1500  North Congress Austin Parking lot 55,200  

9 PK12 Parking Lot 12 1801 San Jacinto Austin Parking lot 99,674  

10 PK14 Parking Lot 14 1000 North Congress Austin Parking lot 80,189  

11 PK15 Parking Lot 15 902 Colorado Austin Parking lot 17,664  

12 PK18 Parking Lot 18 1301 San  Jacinto Austin Parking lot 17,664  

13 PK19 Parking Lot 19 203 MLK Blvd. Austin Parking lot 34,320  

14 PK22 Parking Lot 22 1501 San Jacinto Austin Parking lot 40,848  

15 PK24 Parking Lot 24 1606 Colorado Austin Parking lot 1,800  

16 PK25 Parking Lot 25 1111 Colorado Austin Parking lot 21,760  

17 PK26 Parking Lot 26 701 W. 51st Street Austin Parking lot 509,303  

18 PK27 Parking Lot 27 101 E 11th Street Austin Parking lot 20,480  

19 APBP Aircraft Pooling Board Parking Lot/Sidewalk 10335 Golf Course Rd. Austin Parking lot 139,828  

20 DHP DSHS Parking Lots 1100 W. 49th St. Austin Parking lot 178,500  

21 ELPP El Paso State Building Parking Lot 401 E. Franklin El Paso Parking lot 26,143  

22 ERBP Elias Ramirez Building Parking Lots  5425 Polk Avenue Houston Parking lot 216,216  

23 FTWBP Fort Worth Building Parking Lots  1501 Circle Drive Fort Worth Parking lot 113,066  

24 GJSP G. J. Sutton Building Parking Lots 321 Center St. San Antonio Parking lot 182,017  

25 HSWP  Human Services Warehouse/DROC Parking 1111 North Loop Austin Parking lot 56,350  
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

PARKING LOTS  

26 P35P Park 35 Parking Lots 12100 N. IH 35 Austin Parking lot 547,903  

27 PROMP Promontory Point Parking Lots 4044 Promontory Point Austin Parking lot 220,880  

28 SRCP State Records Center Parking Lots 4044 Shoal Creek Blvd. Austin Parking lot 38,500  

29 SUR1P Surplus Property, San Antonio Parking Lot/ 2103 Ackerman Road San Antonio Parking lot/ 193,050  

30 SUR2P Surplus Property, Fort Worth Parking Lot/       2826 N. Beach St. Fort Worth Parking lot/ 178,500  

31 TYLP Tyler State Parking Lot 3303 Mineola Hwy. Tyler Parking lot 135,221  

32 WHBP Warehouse at Bolm Road Parking 6506 Bolm Road Austin Parking lot 26,250  

33 WSBP Waco State Building Parking Lots 801 Austin Ave. Waco Parking lot 88,155  

33    TOTAL PARKING LOTS 3,525,204 

LAND  

1 ESP Esplanade 1200 San Jacinto Austin Land 2,400  

1    TOTAL LAND 2,400 
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED  

1 507 Old Operations 1100 West 45th Street Austin Office 4,058 

2 509 Superintendent’s Residence 1100 West 45th Street Austin Residence 4,955  

3 512 Cottage 1100 West 45th Street Austin Office 1,320 

4 573 Duplex 1100 West 45th Street Austin Dormitory 5,049  

5 574 Duplex 1100 West 45th Street Austin Dormitory 5,049  

6 575 Duplex 1100 West 45th Street Austin Dormitory 5,049  

7 576 Duplex 1100 West 45th Street Austin Dormitory 5,049  

8 577 Dormitory 1100 West 45th Street Austin Dormitory 5,049  

9 600 Admin Building/High School 1100 West 45th Street Austin Office/Classroom 70,061  

10 601 Cafeteria 1100 West 45th Street Austin Cafeteria 9,309  

11 602 Fine Arts Center 1100 West 45th Street Austin Classroom 14,230  

12 603 Health Center/Activity Center 1100 West 45th Street Austin Nurses Station/

Classroom/Gym 

15,130  

13 604 Natatorium 1100 West 45th Street Austin Natatorium 9,107  

14 605 Outreach Building 1100 West 45th Street Austin Office/Conference 15,411  

15 606 Elementary School 1100 West 45th Street Austin Classroom 31,085  

16 607 Wildcat Inn 1100 West 45th Street Austin Classroom/

Hospitality Center 

19,900  

17 608 Business Office 1100 West 45th Street Austin Office 7,077  

18 609 Gymnasium 1100 West 45th Street Austin Gymnasium 28,598  

19 610 Maintenance Office/Warehouse 1100 West 45th Street Austin Maintenance Shop 27,071  

20 611 Pet Grooming Classroom 1100 West 45th Street Austin Classroom 939  

21 650 Duplex 1100 West 45th Street Austin Dormitory 5,653  
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED, ctd.  

22 651 Duplex 1100 West 45th Street Austin Dormitory 5,653  

23 652 Duplex 1100 West 45th Street Austin Dormitory 5,653  

24 653 Duplex 1100 West 45th Street Austin Dormitory 5,653  

25 654 Duplex 1100 West 45th Street Austin Dormitory 5,653  

26 655 Duplex 1100 West 45th Street Austin Dormitory 5,653  

27 656 Duplex 1100 West 45th Street Austin Dormitory 5,653  

28 657 Duplex 1100 West 45th Street Austin Dormitory 5,653  

29 660 Elementary Residence Office 1100 West 45th Street Austin Office 633 

30 661 Elementary School Kids’ Dorm 1100 West 45th Street Austin Dormitory 3,825  

31 662 Elementary School Kids’ Dorm 1100 West 45th Street Austin Dormitory 3,825  

32 663 Elementary School Kids’ Dorm 1100 West 45th Street Austin Dormitory 3,825  

33 664 Elementary School Kids’ Dorm 1100 West 45th Street Austin Dormitory 3,825  

34 4801 Dormitory 1100 West 45th Street Austin Dormitory 2,970  

34   TOTAL SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED 347,623 
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

TEXAS SCHOOL FOR THE DEAF  

1 500 Pease Central Administration 1102 South Congress Ave. Austin Office 15,278 

2 501 Seeger Gymnasium 1102 South Congress Ave. Austin Gymnasium 25,741  

3 503 Cafeteria Central 1102 South Congress Ave. Austin Cafeteria 15,310  

4 504 Deaf Smith Center 1102 South Congress Ave. Austin Recreation 7,046 

5 505 Elementary School 1102 South Congress Ave. Austin Classroom 51,470 

6 506 Guard House (Elizabeth Street) 1102 South Congress Ave. Austin Security 48  

7 507 Boiler Plant (Abandoned) 1102 South Congress Ave. Austin Vacant 1,954  

8 508 Business Services 1102 South Congress Ave. Austin Office 6,797 

9 509 Heritage Center 1102 South Congress Ave. Austin Museum 4,448  

10 510 Maintenance Offices 1102 South Congress Ave. Austin Office 5,315 

11 511 Maintenance Shop 1102 South Congress Ave. Austin Maintenance Shop 8,647 

12 512 Central Plant 1102 South Congress Ave. Austin Power Plant 6,756 

13 513 Ford Building 1102 South Congress Ave. Austin Classroom 37,002  

14 514 Kleberg Building 1102 South Congress Ave. Austin Classroom 19,616 

15 515 Koen Hall Dorm 1102 South Congress Ave. Austin Dormitory 38,078  

16 516 Lewis Hall Dorm 1102 South Congress Ave. Austin Dormitory 38,078  

17 517 Clinger Gymnasium 1102 South Congress Ave. Austin Gymnasium 14,045 

18 518 Leroy Columbo Natatorium 
(Swim Center/Gymnasium) 

1102 South Congress Ave. Austin Pool & Gym 36,404 

19 519 High School/Middle School 1102 South Congress Ave. Austin Classroom 89,058 

20 521 T-1 Trailer (Vacant) 1102 South Congress Ave. Austin Vacant 1,344  

21 522 T-2 Trailer (Admissions) 1102 South Congress Ave. Austin Office 2,688  

22 523 T-3 Trailer (Human Resources) 1102 South Congress Ave. Austin Office 2,688  

23 524 Toddler Learning Center 1102 South Congress Ave. Austin Classroom 1,424  

24 525 ERCOD 1102 South Congress Ave. Austin Office 2,059  
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 Bldg. ID Facility Name Address City Use Gross Sq. Ft. 

TEXAS SCHOOL FOR THE DEAF, ctd. 

25 526 Girls’ Dormitory 1102 South Congress Ave. Austin Dormitory 8,643 

26 527 Boys’ Dormitory 1102 South Congress Ave. Austin Dormitory 10,939 

27 528 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590  

28 529 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590  

29 530 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590  

30 531 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590  

31 532 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590  

32 533 Transitional Apartments 1102 South Congress Ave. Austin Housing 2,585  

33 544 R. L. Davis Auditorium 1102 South Congress Ave. Austin Auditorium 12,347 

34 564 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

35 565 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

36 566 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

37 567 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

38 568 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

39 569 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

40 570 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625  

41 5705 Health Center 1102 South Congress Ave. Austin Health Center 3,759  

42 5706 Boys’ Dormitory 1102 South Congress Ave. Austin Dormitory 6,713  

43 5707 Girls’ Dormitory 1102 South Congress Ave. Austin Dormitory 6,713  

44 5708 Boys’ & Girls’ Dormitory 1102 South Congress Ave. Austin Dormitory 8,400 

45 5709 Guard House (Congress Avenue) 1102 South Congress Ave. Austin Security 64  

46 5714 Concession 1102 South Congress Ave. Austin Service Center 1,427 

46    TOTAL SCHOOL FOR THE DEAF 533,209 

 

    STATEWIDE TOTAL 15,779,005 
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Tom C. Clark Building 
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Price Daniel, Sr. Building 
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Appendix C  
FY2019 State Office Building    

Operation and Maintenance Costs 

Year Built/

Acquired 

Bldg. ID Facility Name Square 

Feet 

Utilities Maintenance & 

Custodial 

Bond Debt Total Cost per 

Square Foot 

AUSTIN 

1989 BHB Brown-Heatly Building 258,915 $465,417.86  $855,415.97  $0  $5.10  

1980 CSB Central Services Building 96,860 $109,409.85  $261,417.53  $0 $3.83  

1961 CSX Central Services Annex 15,043 $25,281.93  $48,064.49  $0 $4.88  

1969 DHB DSHS Headquarters Building (Old MHMR HQ) 72,182 $41,028.12  $343,364.23  $0 $5.62  

1958 DHF DSHS Building F 7,485 $12,863.75  $5,174.67  $0 $2.41  

1976 DHR DSHS Records Building 32,262 $53,249.22  $71,917.32  $0 $3.88  

1976 DHSB DSHS Service Building 39,773 $68,744.16  $103,242.33  $0 $4.32  

1976 DHT DSHS Tower 100,974 $173,573.84  $206,347.41  $0 $3.76  

1957 DHX DSHS Annex (Old MHMR Annex) 17,564 $9,983.35  $42,529.78  $0 $2.99  

1961 INS Insurance Building 86,028 $127,092.50  $163,718.54  $0 $3.38  

1959 INX Insurance Annex 59,757 $69,495.68  $143,256.61  $0 $3.56  

1917 JER James E. Rudder Building 77,884 $97,081.85  $137,019.14  $0 $3.01  

1961 JHR John H. Reagan Building 161,811 $118,921.29  $247,187.10  $0 $2.26  

1984 JHW John H. Winters Building 482,584 $1,409,264.70  $953,523.72  $0 $4.94  

1969 LBJ Lyndon B. Johnson Building 299,519 $399,089.14  $547,676.02  $0 $3.16  

1986 NLBB North Lamar Boulevard Building 47,347 $58,056.03  $292,041.56  $0 $7.41  

1991 P35A Park 35 Building A 191,889 $274,960.58  $800,400.50  $0 $5.60  

1983 P35B Park 35 Building B 50,569 $93,175.12  $254,361.59  $199,568.57  $10.82  

1983 P35C Park 35 Building C 78,888 $134,962.76  $283,239.90  $130,024.43  $6.95  
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Year Built/

Acquired 

Bldg. ID Facility Name Square 

Feet 

Utilities Maintenance & 

Custodial 

Bond Debt Total Cost per 

Square Foot 

1983 P35D Park 35 Building D 52,806 $75,894.82  $213,558.79  $179,898.29  $8.89  

1983 P35E Park 35 Building E 46,330 $73,373.74  $174,757.56  $117,208.71  $7.89  

1991 PDB Price Daniel, Sr. Building 136,430 $242,437.69  $199,819.34  $0 $3.24  

1958 RBB Dr. Robert Bernstein Building 59,971 $102,973.59  $144,316.20  $0 $4.13  

1989 RDM Robert D. Moreton Building 122,052 $182,167.29  $201,454.85  $0 $3.14  

2000 REJ Robert E. Johnson Building 307,091 $741,693.04  $518,124.01  $0 $4.10  

1960 SCB Supreme Court Building 69,253 $105,227.12  $120,160.91  $0 $3.25  

1973 SFA Stephen F. Austin Building 417,138 $759,658.71  $646,638.70  $0 $3.31  

1959 SHB Sam Houston Building 170,968 $255,883.72  $512,421.85  $0 $4.49  

1960 TCC Tom C. Clark Building 101,307 $179,497.33  $168,473.61  $0 $3.43  

1953 THO E.O. Thompson Building 67,690 $153,509.46  $168,170.80  $0 $4.75  

1991 TJR Thomas Jefferson Rusk Building 99,609 $151,809.96  $187,625.04  $0 $3.41  

1985 WBT William B. Travis Building 468,080 $492,662.06  $640,161.97  $0 $2.42  

1986/1990 WPC William P. Clements Building 472,371 $820,137.70  $651,104.99  $0 $3.11  

1984 WPH William P. Hobby Building 419,278 $999,871.39  $14,582,072.80  $0 $37.16  

  AUSTIN TOTAL 4,735,443 $9,078,449.35 $24,888,759.83 $626,700.00 $5.43 

 



 Master Facilities Plan Report   45 

 

 

OUTSIDE AUSTIN 

Year Built/

Acquired 

Bldg. ID Facility Name Square 

Feet 

Utilities Maintenance & 

Custodial 

Bond Debt Total Cost per 

Square Foot 

EL PASO 

1999 ELP El Paso State Office Building 117,932 $214,182.66 $419,860.78 $0 $3.28 

FORT WORTH 

1996 FTW Fort Worth State Building 70,139 $74,957.99 $259,379.81 $0 $4.77 

HOUSTON 

1945/1995 ERB Elias Ramirez State Building 239,271 $228,001.85 $508,885.1 $0 $3.08 

SAN ANTONIO 

1913/1975 GJS G.J. Sutton Building 100,185 $65,935.37* $0 $0 $2.58 

1910/1975 GJSW G.J. Sutton Building West 12,100 $7,963.45* $0 $0 $0.66 

TYLER 

1970/2005 TYL Tyler State Office Building 52,371 $0 $0 $0 $0 

WACO 

1913/1996 WAC Waco State Building 97,314 $154,909.03 $352,558.84 $0 $5.21 

  OUTSIDE AUSTIN TOTAL 764,853 $745,950.35 $1,732,938.96 $0 $2.81 

 Out of Town total cost per sf (no bond debt)      

 TFC STATEWIDE TOTAL 5,877,018 $9,824,399.70 $26,621,698.79 $626,700.00 $5.69 

*= Notice to Proceed demolition of G.J. Sutton and G.J. Sutton West began on June 24, 2019. The building and foundation demolition was completed by October 20, 2019.  The water stayed on 

until the buildings windows and doors were removed per the State Fire Marshall’s office.  The fire alarm and sprinkler systems were active until the start of the demolition due to Life/Safety 

protection. Utilities, maintenance, and custodial figures reflect fiscal year 2019, ending 8/31/2019.  
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Thomas Jefferson Rusk Building 



 Master Facilities Plan Report   47 

 

 

Appendix D  
FY2019 Telecommunications 
Costs 

AGENCY ID AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES 

101 TEXAS SENATE $6,520.25 $126,642.71 $133,162.96 

102 HOUSE OF REPRESENTATIVES $12,356.06 $205,191.02 $217,547.08 

103 TEXAS LEGISLATIVE COUNCIL $552,901.72 $123,527.05 $676,428.77 

104 LEGISLATIVE BUDGET BOARD $1,939.60 $35,286.89 $37,226.49 

105 LEGISLATIVE REFERENCE LIBRARY $47.76 $5,911.3 $5,959.06 

116 SUNSET ADVISORY COMMISSION $52.69 $8,219.76 $8,272.45 

201 SUPREME COURT OF TEXAS $10.25 $27,963.46 $27,973.71 

202 STATE BAR OF TEXAS $37,584.03 $4,874.84 $42,458.87 

203 BOARD OF LAW EXAMINERS $221.91 $7,434.78 $7,656.69 

211 COURT OF CRIMINAL APPEALS $613.49 $15,705.01 $16,318.50 

212 OFFICE OF COURT ADMINISTRATION $245,688.16 $27,994.76 $273,682.92 

213 STATE PROSECUTING ATTORNEY $27.70 $1,575.52 $1,603.22 

215 OFFICE OF CAPITAL WRITS & FORENSIC WRITS $3,393.54 $5,053.79 $8,447.33 

223 COURT OF APPEALS—3RD DISTRICT $83.57 $8,917.34 $9,009.91 

242 COMMISSION ON JUDICIAL CONDUCT $322.58 $4,183.93 $4,506.51 

243 STATE LAW LIBRARY $269.60 $4,179.98 $4,449.58 

301 OFFICE OF THE GOVERNOR $4,559.71 $76,636.09 $81,195.80 

301-013 OFFIICE OF THE GOVERNOR $1,631.31 $16,054.88 $17,686.19 

302 OFFICE OF THE ATTORNEY GENERAL $9,052,486.37 $622,064.61 $9,674,550.98 

303 TEXAS FACILITIES COMMISSION $66,180.19 $210,497.33 $276,677.52 

304 COMPTROLLER OF PUBLIC ACCOUNTS $1,115,815.37 $67,818.75 $1,183,634.12 

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.               

All agencies listed are billed separately and pay their own costs. 
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 AGENCY ID AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES 

305 GENERAL LAND OFFICE $125,091.46 $194,708.61 $319,800.07 

306 TEXAS STATE LIBRARY & ARCHIVES $35,277.82 $48,589.36 $83,867.18 

307 SECRETARY OF STATE $41,442.46 $96,526.18 $137,968.64 

308 STATE AUDITOR’S OFFICE $546.19 $50,556.98 $51,103.17 

312 STATE SECURITIES BOARD $43,452.51 $20,932.23 $64,384.74 

313 DEPARTMENT OF INFORMATION RESOURCES $44,799.61 $108,253.26 $153,052.87 

320 TEXAS WORKFORCE COMMISSION $3,421,410.74 $642,783.79 $4,064,194.53 

323 TEACHER RETIREMENT SYSTEM OF TEXAS $125,229.73 $0 $125,229.73 

326 TEXAS EMERGENCY SERVICES RETIREMENT 

SYSTEM 

$2,899.81 $3,208.74 $6,108.55 

327 EMPLOYEES RETIREMENT SYSTEM $159,187.61 $7.50 $159,195.11 

329 TEXAS REAL ESTATE COMMISSION $49,080.45 $51,235.96 $100,316.41 

332 TX DEPARTMENT OF HOUSING & COMMUNITY 

AFFAIRS 

$63,767.11 $118,157.66 $181,924.77 

338 STATE PENSION REVIEW BOARD $3,652.74 $2,455.29 $6,108.03 

347 TEXAS PUBLIC FINANCE AUTHORITY $3,176.25 $4,369.60 $7,545.85 

352 TEXAS BOND REVIEW BOARD $5,427.53 $3,403.65 $8,831.18 

356 TEXAS ETHICS COMMISSION $37,605.28 $8,253.53 $45,858.81 

359 OFFICE OF PUBLIC INSURANCE COUNSEL $3,678.92 $4,946.76 $8,625.68 

360 STATE OFFICE OF ADMINISTRATIVE HEARINGS $49,198.04 $32,622.30 $81,820.34 

362 TEXAS LOTTERY COMMISSION $113,471.03 $0 $113,471.03 

363 TEXAS WORKFORCE INVESTMENT COUNCIL $25.02 $4,024.96 $4,049.98 

364 HEALTH PROFESSIONS COUNCIL $4,792.20 $3,852.83 $8,645.03 

401 TEXAS MILITARY DEPARTMENT $64,913.68 $31.25 $64,944.93 

403 TEXAS VETERANS COMMISSION $28,208.65 $30,201.13 $58,409.78 

405 DEPARTMENT OF PUBLIC SAFETY $115,557.69 $88,635.88 $204,193.57 

405-045 DEPARTMENT OF PUBLIC SAFETY $5,265,248.85 $0 $5,265,248.85 

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.               

All agencies listed are billed separately and pay their own costs.  
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 AGENCY ID AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES 

407 COMMISSION ON LAW ENFORCEMENT $45,707.48 $8,576.64 $54,284.12 

409 COMMISSION ON JAIL STANDARDS $409.71 $3,725.17 $4,134.88 

411 TEXAS COMMISSION ON FIRE PROTECTION $7,481.85 $7,048.19 $14,530.04 

448 OFFICE OF INJURED EMPLOYEE COUNSEL $0 $3.75 $3.75 

450 DEPARTMENT OF SAVINGS AND MORTGAGE 

LENDING 

$15,433.13 $12,836.13 $28,269.26 

451 DEPARTMENT OF BANKING $117,889.21 $31,484.46 $149,373.67 

452 DEPARTMENT OF LICENSING & REGULATION $177,246.27 $30,574.30 $207,820.57 

454 TEXAS DEPARTMENT OF INSURANCE $639,586.73 $14,744.62 $654,331.35 

455 RAILROAD COMMISSION OF TEXAS $114,757.27 $181,606.03 $296,363.30 

456 TEXAS STATE BOARD OF PLUMBING 

EXAMINERS 

$23,446.16 $14,522.76 $37,968.92 

457 TEXAS STATE BOARD OF PUBLIC ACCOUNTANCY $5,329.63 $18,744.79 $24,074.42 

458 ALCOHOLIC BEVERAGE COMMISSION $49,795.12 $34,534.65 $84,329.77 

459 TEXAS BOARD OF ARCHITECTURAL EXAMINERS $3,854.98 $7,952.44 $11,807.42 

460 TEXAS BOARD OF PROFESSIONAL ENGINEERS $17,962.07 $22.50 $17,984.57 

464 TEXAS BOARD OF PROFESSIONAL LAND 

SURVEYING 

$239.93 $0 $239.93 

466 OFFICE OF CONSUMER CREDIT COMMISSION $18,707.44 $19,366.88 $38,074.32 

469 CREDIT UNION DEPARTMENT $24,818.36 $3,492.22 $28,310.58 

473 PUBLIC UTILITIES COMMISSION OF TEXAS $30,395.44 $73,970.84 $104,366.28 

475 OFFICE OF PUBLIC UTILITY COUNSEL $3,851.78 $6,803.21 $10,654.99 

476 TEXAS RACING COMMISSION $35,707.85 $173.78 $35,881.63 

477 COMMISSION ON STATE EMERGENCY 

COMMUNICATIONS 

$146,554.59 $7,477.33 $154,031.92 

479 STATE OFFICE OF RISK MANAGEMENT $5,934.85 $49,809.08 $55,743.93 

481 BOARD OF PROFESSIONAL GEOSCIENTISTS $3,886.24 $2,065.50 $5,951.74 

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.               

All agencies listed are billed separately and pay their own costs. 
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 AGENCY ID AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES 

503 TEXAS MEDICAL BOARD $19,103.42 $55,470.44 $74,573.86 

504 BOARD OF DENTAL EXAMINERS $6,032.95 $11,714.40 $17,747.35 

507 TEXAS BOARD OF NURSING $19,607.05 $40,233.05 $59,840.10 

508 BOARD OF CHIROPRACTIC EXAMINERS $2,082.06 $3,882.78 $5,964.84 

513 TEXAS FUNERAL COMMISSION $670.45 $2,700.84 $3,371.29 

514 TEXAS OPTOMETRY BOARD $310.11 $3,234.00 $3,544.11 

515 TEXAS STATE BOARD OF PHARMACY $13,480.53 $29,945.90 $43,426.43 

520 TEXAS STATE BOARD OF EXAMINERS OF 

PSYCHOLOGISTS 

$587.91 $4,576.04 $5,163.95 

529 HEALTH & HUMAN SERVICES COMMISSION $13,676,390.29 $207,320.53 $13,883,710.82 

530 DEPARTMENT OF FAMILY & PROTECTIVE 

SERVICES 

$3,163,680.13 $62.50 $3,163,742.63 

533 PHYSICAL/OCCUPATIONAL THERAPY 

EXAMINERS 

$5,356.13 $6,418.68 $11,774.81 

537 DEPARTMENT OF STATE HEALTH SERVICES $1,463,233.67 $25.00 $1,463,258.67 

542 CANCER PREVENTION/RESEARCH INSTITUTE $14,778.37 $9,905.45 $24,683.82 

551 DEPARTMENT OF AGRICULTURE $40,170.72 $134,224.12 $174,394.84 

554 TEXAS ANIMAL HEALTH COMMISSION $29,876.26 $0 $29,876.26 

576 TEXAS FOREST SERVICE $218.09 $0 $218.09 

578 BOARD OF VETERINARY MEDICAL EXAMINERS $3,785.87 $5,525.72 $9,311.59 

580 TEXAS WATER DEVELOPMENT BOARD $56,276.92 $78,354.25 $134,631.17 

582 TEXAS COMMISSION ON ENVIRONMENTAL 

QUALITY 

$640,930.92 $932.34 $641,863.26 

592 SOIL AND WATER CONSERVATION BOARD $25,245.31 $0 $25,245.31 

601 TEXAS DEPARTMENT OF TRANSPORTATION $5,583,157.63 $32,775.96 $5,615,933.59 

608 TEXAS DEPARTMENT OF MOTOR VEHICLES $3,413,994.81 $60.00 $3,414,054.81 

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.               

All agencies listed are billed separately and pay their own costs.  
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 AGENCY ID AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES 

644 TEXAS JUVENILE JUSTICE DEPARTMENT $539,887.68 $0 $539,887.68 

696 TEXAS DEPARTMENT OF CRIMINAL JUSTICE $1,564,085.18 $41,985.00 $1,606,070.18 

697 TDCJ PARDONS AND PAROLES $85,767.86 $241.92 $86,009.78 

701 TEXAS EDUCATION AGENCY $287,681.39 $298,209.56 $585,890.95 

711 TEXAS A&M UNIVERSITY $14,088.57 $0 $14,088.57 

717 TEXAS SOUTHERN UNIVERSITY $100,829.51 $390.00 $101,219.51 

719 TEXAS STATE TECHNICAL COLLEGE $97,904.61 $0 $97,904.61 

739 TEXAS TECH UNIV HEALTH SCIENCE $151,215.54 $1,219.08 $152,434.62 

743 UT - SAN ANTONIO $95,756.56 $960.10 $96,716.66 

752 UNIVERSITY OF NORTH TEXAS $33,334.67 $1,591.05 $34,925.72 

753 SAM HOUSTON STATE UNIVERSITY $3,940.58 $0 $3,940.58 

754 TEXAS STATE UNIVERSITY $0.01 $0 $0.01 

755 STEPHEN F AUSTIN ST UNIVERSITY $1,406.57 $409.69 $1,816.26 

758 BD OF REGENTS, TX ST UNIV SYS $782.58 $7,620.17 $8,402.75 

760 TEXAS A&M CORPUS CHRISTI $57,474.79 $0 $57,474.79 

771 SCHOOL FOR BLIND & VISUAL IMP $35,086.51 $0 $35,086.51 

772 SCHOOL FOR THE DEAF $49,201.13 $5.00 $49,206.13 

781 TX HIGHER ED COORDINATING BD $131,280.52 $60,909.90 $192,190.42 

802 TX PARKS & WILDLIFE DEPARTMENT $803,536.80 $2,191.50 $805,728.30 

808 TEXAS HISTORICAL COMMISSION $37,193.12 $41,140.50 $78,333.62 

809 STATE PRESERVATION BOARD $4,258.89 $48,056.28 $52,315.17 

813 TEXAS COMMISSION ON THE ARTS $1.066.27 $7,633.45 $8,699.72 

930 TX TREASURY SAFEKEEPING TRUST $6,171.36 $1,753.50 $7,924.86 

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.               

All agencies listed are billed separately and pay their own costs. 
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Lorenzo de Zavala State Archives and Library 
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Since 1965, statutory reporting requirements have contained directives 
for TFC and its predecessor agencies to gather building information from 
state agencies and to summarize its findings in a biennial report to state 
leadership.   
 
 
 
 
 

The Commission’s request for information included detailed directions for 
state entities to report on buildings completed after September 1, 1979.  
Since 2000 TFC received responses from 44 state agencies.  The following 
chart illustrates the square footage breakdown by building use. 

 

 

Appendix E  Building Information 

Statewide Building and Construction Information 
Building Type and Total Square Footage 
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Lyndon B. Johnson Building 
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Appendix F  
State Agencies Occupying State-Owned 

and Leased Space in Travis County 

CODE AGENCY NAME 

101 TEXAS SENATE 

102 TEXAS HOUSE OF REPRESENTATIVES 

103 LEGISLATIVE COUNCIL 

104 LEGISLATIVE BUDGET BOARD 

105 LEGISLATIVE REFERENCE LIBRARY 

116 SUNSET ADVISORY COMMISSION 

201 SUPREME COURT OF TEXAS 

203 BOARD OF LAW EXAMINERS 

211 COURT OF CRIMINAL APPEALS 

212 OFFICE OF COURT ADMINISTRATION 

213 OFFICE OF STATE PROSECUTING ATTORNEY 

215 OFFICE OF CAPITAL WRITS 

223 THIRD COURT OF APPEALS 

242 STATE COMMISSION ON JUDICIAL CONDUCT 

243 STATE LAW LIBRARY 

301 OFFICE OF THE GOVERNOR 

302 OFFICE OF THE ATTORNEY GENERAL 

303 TEXAS FACILITIES COMMISSION 

304 COMPTROLLER OF PUBLIC ACCOUNTS 

CODE AGENCY NAME 

305 GENERAL LAND OFFICE 

306 TEXAS STATE LIBRARY & ARCHIVES COMMISSION 

307 TEXAS SECRETARY OF STATE 

308 TEXAS STATE AUDITOR’S OFFICE 

312 TEXAS STATE SECURITIES BOARD 

313 DEPARTMENT OF INFORMATION RESOURCES 

326 TEXAS EMERGENCY SERVICES RETIREMENT SYSTEM 

329 TEXAS REAL ESTATE COMMISSION 

332 TEXAS DEPARTMENT OF HOUSING AND COMMUNITY AFFAIRS 

333 TEXAS OFFICE OF STATE-FEDERAL RELATIONS 

338 TEXAS PENSION REVIEW BOARD 

347 TEXAS PUBLIC FINANCE AUTHORITY 

352 TEXAS BOND REVIEW BOARD 

356 TEXAS ETHICS COMMISSION 

359 OFFICE OF PUBLIC INSURANCE COUNSEL 

360 STATE OFFICE OF ADMINISTRATIVE HEARINGS 

364 HEALTH PROFESSIONS COUNCIL 

403 TEXAS VETERANS COMMISSION 

405 TEXAS DEPARTMENT OF PUBLIC SAFETY 
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 CODE AGENCY NAME 

407 COMMISSION ON LAW ENFORCEMENT OFFICER STANDARDS 

409 TEXAS COMMISSION ON JAIL STANDARDS 

411 TEXAS COMMISSION ON FIRE PROTECTION 

451 TEXAS DEPARTMENT OF BANKING 

452 TEXAS DEPARTMENT OF LICENSING AND REGULATION 

454 TEXAS DEPARTMENT OF INSURANCE 

455 RAILROAD COMMISSION OF TEXAS 

456 TEXAS STATE BOARD OF PLUMBING EXAMINERS 

457 TEXAS STATE BOARD OF PUBLIC ACCOUNTANCY 

458 TEXAS ALCOHOLIC BEVERAGE COMMISSION 

459 TEXAS BOARD OF ARCHITECTURAL EXAMINERS 

464 TEXAS BOARD OF LAND SURVEYING 

466 OFFICE OF CONSUMER CREDIT COMMISSIONER 

473 PUBLIC UTILITY COMMISSION OF TEXAS 

475 OFFICE OF PUBLIC UTILITY COUNSEL 

476 TEXAS RACING COMMISSION 

477 COMMISSION ON STATE EMERGENCY COMMUNICATIONS 

479 STATE OFFICE OF RISK MANAGEMENT 

481 TEXAS BOARD OF PROFESSIONAL GEOSCIENTISTS 

503 TEXAS MEDICAL BOARD 

504 TEXAS STATE BOARD OF DENTAL EXAMINERS 

507 TEXAS BOARD OF NURSING 

508 TEXAS BOARD OF CHIROPRACTIC EXAMINERS 

CODE AGENCY NAME 

513 TEXAS FUNERAL SERVICE COMMISSION 

514 TEXAS OPTOMETRY BOARD 

515 TEXAS STATE BOARD OF PHARMACY 

520 TEXAS STATE BOARD OF EXAMINERS OF PSYCHOLOGISTS 

529 TEXAS HEALTH AND HUMAN SERVICES COMMISSION 

530 TEXAS DEPARTMENT OF FAMILY AND PROTECTIVE SERVICES 

533 EXECUTIVE COUNCIL OF PHYSICAL THERAPY & OCCUPATIONAL 

THERAPY EXAMINERS 

535 TEXAS LOWER LEVEL RADIOACTIVE WASTE DISPOSAL 

COMMISSION 

537 TEXAS DEPARTMENT OF STATE HEALTH SERVICES 

538 TEXAS DEPARTMENT OF ASSISTIVE AND REHABILITATIVE 

SERVICES 

539 TEXAS DEPARTMENT OF AGING AND DISABILITY SERVICES 

542 CANCER PREVENTION AND RESEARCH INSTITUE OF TEXAS 

551 TEXAS DEPARTMENT OF AGRICULTURE 

554 TEXAS ANIMAL HEALTH COMMISSION 

578 TEXAS STATE BOARD OF VETERINARY MEDICAL EXAMINERS 

580 TEXAS WATER DEVELOPMENT BOARD 

582 TEXAS COMMISSION ENVIRONMENTAL QUALITY 

601 TEXAS DEPARTMENT OF TRANSPORTATION 

608 TEXAS DEPARTMENT OF MOTOR VEHICLES 

644 TEXAS JUVENILE JUSTICE DEPARTMENT 

696 TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
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 CODE AGENCY NAME 

701 TEXAS EDUCATION AGENCY 

717 TEXAS SOUTHERN UNIVERSITY 

731 TEXAS WOMAN’S UNIVERSITY 

743 OFFICE OF STATE DEMOGRAPHERS 

752 UNIVERSITY OF NORTH TEXAS 

753 SAM HOUSTON STATE UNIVERSITY 

755 STEPHEN F. AUSTIN STATE UNIVERSITY 

758 THE TEXAS STATE UNIVERSITY SYSTEM 

768 TEXAS TECH UNIVERSITY 

771 TEXAS SCHOOL FOR THE BLIND & VISUALLY IMPAIRED 

772 TEXAS SCHOOL FOR THE DEAF 

781 TEXAS HIGHER EDUCATION COORDINATING BOARD 

802 TEXAS PARKS AND WILDLIFE DEPARTMENT 

808 TEXAS HISTORICAL COMMISSION 

809 STATE PRESERVATION BOARD 

813 TEXAS COMMISSION ON THE ARTS 
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State Capitol Building 
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This section of the report contains county and city profiles depicting current and projected 
space needs, related costs, and an abstract of real estate market conditions.  Also included is 
a historical reference for each city made up of charts illustrating the number of FTEs, total 
leased office space square footage, state versus market rent rates compared on a full-service 
lease basis, and lease costs per year.  The selected cities are where state agencies occupied a 
minimum of 50,000 square feet of office space at the close FY2015.   

 
The map details counties with 50,000 square feet or more of state agency office space.  Also 
depicted are the locations of current state-owned office buildings.  A glossary of the terms 
contained in the city profiles and strategies is included.  The following definitions are 
applicable to terms used in each county/city profile sheet in this section. 

Appendix G  County/ City Profiles 

Potter Co. 

Lubbock Co. 

El Paso 
El Paso Co. Ector Co. 

Midland Co. 

Taylor Co. 

Tom Green Co. 

Wichita 

Tarrant 
Fort Worth 

Dallas Co. Tyler  
Smith 

Corpus Christi  
Nueces Co. 

Cameron Co. Hidalgo Co. 

Webb Co. 

Austin 
Travis Co. 

Jefferson Co. 

San 
Antonio  
Bexar Co. 

Houston  
Harris Co. 

Brazos Co. 

Waco 
McLennan Co. 

Bell Co. 
Walker Co. 

Counties over 50,000 Sq. Ft. 

State Owned Facilities 

Texas Facilities Commission 
Statewide Office Facilities 
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GLOSSARY OF TERMS 

Administrative Office Space Office space that is predominantly administrative program in function, not direct delivery of client service.  

Average Lease Cost per Square Foot Average Total Lease Cost (see definition below) spent on leased facilities.  Calculated as costs per square foot per 
year. 

Expiring Leases Percent of leases that will expire or require renewed options by the year 2019. 

FTEs Full-time equivalent employees as defined by the State Auditor's Office. 

TFC Average Rent Average cost in dollars per square foot per year spent for office space by agencies; calculated as Total Lease Costs 
divided by Total Office Space Leased. 

TFC Office Market Share Percent of TFC office space leased compared to the total office inventory for the city. 

TFC Space Needs Total square footage of office space leased and owned. 

Market Average Rent Estimated average rent in dollars per square foot per year for full-service leases (utilities, maintenance, custodial 
services included) of commercial office space in the city. 

Most Available Lease Size An estimate of the lease size, in square feet, which can be readily satisfied in the city. 

Percent Change Rate of change (%) between the referenced dates. 

% State Leases Collocated Percent of the total number of leases that have more than one agency utilizing the same lease contract at the 
same location. 

Sq. Ft. Square feet. 

State Employees Total number of FTEs requiring office space. 

State Agencies Total number of agencies included in the lease records. 

State Leases Total number of lease contracts for office space reported in the lease records. 

Total Lease Cost Sum of the August 2013 monthly costs of office space analyzed for all leases included in the lease record plus 
expenses as reported by the agency. 

Total Office Space Total square footage of office space owned by TFC. 

Total Office Space Leased Total square footage of office space under leases included in the lease records. 

Vacancy Rate Proportion of the total inventory of commercial office space currently available for lease. 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 695 649 -6% 

Number of State Agencies 8 4  

Number of State Leases 20 4  

TFC Space Needs (sf) 121,316 41,721 -65% 

Total Office Space Owned 0 0  

Total Office Space Leased 121,316 41,721  

Total Lease Cost $2,502,090 $3,169,881 27% 

Average Lease Cost per sq. ft. $20.62 $24.63  

Bell County 

City Abstract—Temple Sept. 2019 Sept. 2025 % Change 

State Employees 416 585 41% 

Number of State Leases 8 2  

Percent of State Leases Collocated 25%   

TFC Space Needs (sf) 87,015 23,914 -73% 

Total Office Space Owned 0 0  

Total Office Space Leased 77,615 23,914 -73% 

Total Lease Cost $1,470,682 $2,912,482 98% 

Expiring Leases through FY 2025 75%  

TFC’s Average Rent $18.95 $22.63  

Market Rent—Summer 2020 $17.31   

TFC’s Office Market Share 5%   

Vacancy Rate 8.2%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Department of Public 
Safety, Health and Human Services Commission, Department of Family and Protective 
Services, Department of State Health Services, Soil and Water Conservation Board, Texas 
Department of Criminal Justice, and Parks and Wildlife Department 

Temple 

7 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 3,270 3,265 -0.6% 

Number of State Agencies 18 6  

Number of State Leases 37 9  

TFC Space Needs (sf) 1,140,847 790,630 -31% 

Total Office Space Owned 72,396 72,396  

Total Office Space Leased 1,067,911 718,234  

Total Lease Cost $14,316,770 $14,238,095 -0.6% 

Average Lease Cost per sq. ft. $13.41 $16.01  

Bexar County 

City Abstract—San Antonio Sept. 2019 Sept. 2025 % Change 

State Employees 3,274 3,156 -4% 

Number of State Leases 37 9  

Percent of State Leases Collocated 19%   

TFC Space Needs (sf) 1,140,847 790,630 -31% 

Total Office Space Owned 72,396 72,396  

Total Office Space Leased 1,067,911 718,234 -33% 

Total Lease Cost $14,238,095 $15,580,541 9% 

Expiring Leases through FY 2025 76%  

TFC’s Average Rent $17.35 $20.72  

Market Rent—Summer 2020 $23.11   

TFC’s Office Market Share 1%   

Vacancy Rate 9%   

OCCUPYING STATE AGENCIES: Supreme Court of Texas, Office of the Attorney General, 
Comptroller of Public Accounts, Texas Workforce Commission, State Office of Administrative 
Hearings, Texas Lottery Commission, Department of Public Safety, Texas Department of Banking, 
Texas Department of Insurance, Railroad Commission, Health and Human Services Commission, 
Department of Family and Protective Services, Department of State Health Services, Texas 
Department of Agriculture, Texas Commission on Environmental Quality, Texas Department of 
Motor Vehicles, Texas Department of Criminal Justice, and Parks and Wildlife Department 

San Antonio 

8 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 758 759 0.1% 

Number of State Agencies 12 2  

Number of State Leases 9 3  

TFC Space Needs (sf) 165,890 166,980 0.7% 

Total Office Space Owned 0 0  

Total Office Space Leased 165,890 166,980  

Total Lease Cost $2,853,913 S3,429,769 20% 

Average Lease Cost per sq. ft. $17.20 $20.54  

Cameron County 

City Abstract—Brownsville Sept. 2019 Sept. 2025 % Change 

State Employees 323 326 0.9% 

Number of State Leases 7 1  

Percent of State Leases Collocated 29%   

TFC Space Needs (sf) 61,231 71,720 17% 

Total Office Space Owned 0 0  

Total Office Space Leased 61,231 71,720 17% 

Total Lease Cost $1,270,984 $1,777,939 40% 

Expiring Leases through FY 2025 8%  

TFC’s Average Rent $20.76 $24.79  

Market Rent—Summer 2020 $21.00   

TFC’s Office Market Share 4%   

Vacancy Rate 4%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts, 
General Land Office, Department of Public Safety, Health and Human Services Commission, 
Department of Family and Protective Services, Department of State Health Services, Texas 
Water Development Board, Texas Commission on Environmental Quality, Soil and Water 
Conservation Board, Texas Department of Criminal Justice, and Parks and Wildlife Department 

Brownsville 

8 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 758 759 0.1% 

Number of State Agencies 12 2  

Number of State Leases 24 3  

TFC Space Needs (sf) 165,890 166,980 -3% 

Total Office Space Owned 0 0  

Total Office Space Leased 165,890 166,980  

Total Lease Cost $2,853,9132 $3,429,769 20% 

Average Lease Cost per sq. ft. $17.20 $20.54  

Cameron County 

City Abstract—Harlingen Sept. 2019 Sept. 2025 % Change 

State Employees 359 357 -0.6% 

Number of State Leases 10 1  

Percent of State Leases Collocated 30%   

TFC Space Needs (sf) 90,229 78,540 -13% 

Total Office Space Owned 0 0  

Total Office Space Leased 90,229 78,540 -13% 

Total Lease Cost $1,303,815 $1,538,322 18% 

Expiring Leases through FY 2025 90%  

TFC’s Average Rent $14.82 $17.69  

Market Rent—Summer 2020 $16.12   

TFC’s Office Market Share 7%   

Vacancy Rate 6%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, General Land Office, Department of Public Safety, Health and Human Services 
Commission, Department of Family and Protective Services, Department of State Health 
Services, Texas Water Development Board, Texas Commission on Environmental Quality, 
Soil and Water Conservation Board, Texas Department of Criminal Justice, and Parks and 
Wildlife Department 

Harlingen 

8 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 2,870 2,925 2% 

Number of State Agencies 19 8  

Number of State Leases 66 12  

TFC Space Needs (sf) 649,041 643,550 -0.8% 

Total Office Space Owned 0 0  

Total Office Space Leased 649,041 643,550  

Total Lease Cost $11,474,501 $13,585,341 18% 

Average Lease Cost per sq. ft. $17.68 $21.11  

Dallas County 

City Abstract—Dallas Sept. 2019 Sept. 2025 % Change 

State Employees 1,956 1,906 -3% 

Number of State Leases 26 5  

Percent of State Leases Collocated 35%   

TFC Space Needs (sf) 450,220 419,320 -7% 

Total Office Space Owned 0 0  

Total Office Space Leased 450,220 419,320 -7% 

Total Lease Cost $7,843,453 $10,889,781 39% 

Expiring Leases through FY 2025 19% 

TFC’s Average Rent $18.38 $21.95  

Market Rent—Summer 2020 $27.54   

TFC’s Office Market Share 0.3%   

Vacancy Rate 20%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts, State 
Securities Board, Texas Workforce Commission, State Office of Administrative Hearings, Texas 
Lottery Commission, Department of Public Safety, Texas Department of Banking, Texas Department 
of Insurance, Office of Consumer Credit Commissioner, Health and Human Services Commission, 
Department of Family and Protective Services, Department of State Health Services, Texas 
Department of Agriculture, Texas Water Development Board, Texas Department of Motor Vehicles, 
Texas Juvenile Justice Department, Texas Department of Criminal Justice, and Parks and Wildlife 
Department 

Dallas 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 2,870 2,925 2% 

Number of State Agencies 19 8  

Number of State Leases 66 12  

TFC Space Needs (sf) 649,041  % 

Total Office Space Owned 0 0  

Total Office Space Leased 649,041 643,550  

Total Lease Cost $11,474,501 $13,585,341 18% 

Average Lease Cost per sq. ft. $17.68 $21.11  

Dallas County 

City Abstract—Grand Prairie Sept. 2019 Sept. 2025 % Change 

State Employees 376 376 0% 

Number of State Leases 3 1  

Percent of State Leases Collocated 67%   

TFC Space Needs (sf) 103,319 82,720 -20% 

Total Office Space Owned 0 0  

Total Office Space Leased 103,319 82,720 -20% 

Total Lease Cost $1,846,373 $1,765,245 -4% 

Expiring Leases through FY 2025 67%  

TFC’s Average Rent $17.87 $21.34  

Market Rent—Summer 2020 $19.99   

TFC’s Office Market Share 7%   

Vacancy Rate 13.1%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, State Securities Board, Texas Workforce Commission, State Office of 
Administrative Hearings, Texas Lottery Commission, Department of Public Safety, Texas 
Department of Banking, Texas Department of Insurance, Office of Consumer Credit 
Commissioner, Health and Human Services Commission, Department of Family and 
Protective Services, Department of State Health Services, Texas Department of Agriculture, 
Texas Water Development Board, Texas Department of Motor Vehicles, Texas Juvenile 
Justice Department, Texas Department of Criminal Justice, and Parks and Wildlife 
Department 

Grand Prairie 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 209 214 2% 

Number of State Agencies 7 0  

Number of State Leases 5 0  

TFC Space Needs (sf) 80,216 47,080 -41% 

Total Office Space Owned 0 0  

Total Office Space Leased 80,216 47,080  

Total Lease Cost $1,530,799 $1,072,953 -30% 

Average Lease Cost per sq. ft. $19.08 $22.79  

Ector County 

City Abstract—Odessa Sept. 2019 Sept. 2025 % Change 

State Employees 209 214 2% 

Number of State Leases 5 0 100% 

Percent of State Leases Collocated 15%   

TFC Space Needs (sf) 80,216 47,080 -41% 

Total Office Space Owned 0 0  

Total Office Space Leased 80,216 47,080 -41% 

Total Lease Cost $1,530,799 $1,072,953 -30% 

Expiring Leases through FY 2025 29%  

TFC’s Average Rent $19.08 $22.79  

Market Rent—Summer 2020 $16.48   

TFC’s Office Market Share 4%   

Vacancy Rate 4%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of 
Public Accounts, Texas Workforce Commission, Texas Lottery Commission, Health 
and Human Services Commission, Department of Family and Protective Services, 
and Texas Department of Criminal Justice 

Odessa 

9 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 1,430 1,423 -0.5% 

Number of State Agencies 19 5  

Number of State Leases 27 11  

TFC Space Needs (sf) 333,543 404,232 21% 

Total Office Space Owned 91,172 91,172  

Total Office Space Leased 242,371 313,060  

Total Lease Cost $4,706,599 $7,259,861 54% 

Average Lease Cost per sq. ft. $19.42 $23.19  

El Paso County 

City Abstract—El Paso Sept. 2019 Sept. 2025 % Change 

State Employees 1,018 1,011 -0.7% 

Number of State Leases 19 6  

Percent of State Leases Collocated 5%   

TFC Space Needs (sf) 313,060 313,592 0.2% 

Total Office Space Owned 91,172 91,172  

Total Office Space Leased 216,510 222,420 3% 

Total Lease Cost $4,266,304 $5,233,543 23% 

Expiring Leases through FY 2025 68%  

TFC’s Average Rent $19.03 $22.73  

Market Rent—Summer 2025 $16.06   

TFC’s Office Market Share 1%   

Vacancy Rate 5.5%   

10 

 

El Paso 

OCCUPYING STATE AGENCIES: Office of the Attorney General, Texas Facilities Commission, 
Comptroller of Public Accounts, Secretary of State, Texas Workforce Commission, Texas 
Department of Housing and Community Affairs, State Office of Administrative Hearings, Texas 
Lottery Commission, Department of Public Safety, Texas Department of Insurance, Texas Alcoholic 
Beverage Commission, Health and Human Services Commission, Department of Family and 
Protective Services, Department of State Health Services, Texas Department of  Agriculture, Texas 
Commission on Environmental Quality, Department of Motor Vehicles, Texas Department of 
Criminal Justice, and Parks and Wildlife Department. 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 3,878 4,010 3% 

Number of State Agencies 22 7  

Number of State Leases 87 18  

TFC Space Needs (sf) 1,013,725 1,078,60 6% 

Total Office Space Owned 196,515 196,515  

Total Office Space Leased 817,210 882,145  

Total Lease Cost $16,621,482 $21,427,302 29% 

Average Lease Cost per sq. ft. $20.34 $24.29  

Harris County 

City Abstract—Houston Sept. 2019 Sept. 2025 % Change 

State Employees 3,829 3,961 3% 

Number of State Leases 52 9  

Percent of State Leases Collocated 27%   

TFC Space Needs (sf) 987,484 1,067,880 8% 

Total Office Space Owned 196,515 196,515  

Total Office Space Leased 803,163 871,365 9% 

Total Lease Cost $16,397,553 $21,427,302 29% 

Expiring Leases through FY 2025 83%  

TFC’s Average Rent $20.42 $24.38  

Market Rent—Summer 2020 $30.08   

TFC’s Office Market Share 0.4%   

Vacancy Rate 20%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Texas Facilities Commission, 
Comptroller of Public Accounts, State Securities Board, Texas Workforce Commission, State Office of 
Administrative Hearings, Texas Lottery Commission, Department of Public Safety, Texas Department of 
Banking, Texas Department of Licensing and Regulation, Texas Department of Insurance, Railroad 
Commission, Texas Alcoholic Beverage Commission, Health and Human Services Commission, Department 
of Family and Protective Services, Department of State Health Services, Texas Department of Agriculture, 
Texas Commission on Environmental Quality, Department of Motor Vehicles, Texas Juvenile Justice 
Department, Texas Department of Criminal Justice, and Parks and Wildlife Department  

Houston 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 1,509 1,525 1% 

Number of State Agencies 13 4  

Number of State Leases 36 9  

TFC Space Needs (sf) 377,103 335,500 -11% 

Total Office Space Owned 0 0  

Total Office Space Leased 377,103 335,500  

Total Lease Cost $6,832,776 $7,260,220 6% 

Average Lease Cost per sq. ft. $18.12 $21.64  

Hidalgo County 

City Abstract—Edinburg Sept. 2019 Sept. 2025 % Change 

State Employees 417 417 0% 

Number of State Leases 4 2  

Percent of State Leases Collocated 75%   

TFC Space Needs (sf) 132,287 91,740 -17% 

Total Office Space Owned 0 0  

Total Office Space Leased 132,287 91,740 -31% 

Total Lease Cost $2,286,047 $1,892,596 -17% 

Expiring Leases through FY 2025 3%  

TFC’s Average Rent $17.28 $20.63  

Market Rent—Summer 2020 $10.00   

TFC’s Office Market Share 13%   

Vacancy Rate 5%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, Texas Workforce Commission, Office of Rural Community Affairs, Texas 
Department of Housing and Community Affairs, Texas Lottery Commission, Texas 
Department of Public Safety, Texas Department of Insurance, Health and Human 
Services Commission, Department of Family and Protective Services, Department of 
State Health Services, Texas Department of Agriculture, and Texas Department of 
Criminal Justice 

Edinburg 

8 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 1,509 1,525 1% 

Number of State Agencies 12 4  

Number of State Leases 36 9  

TFC Space Needs (sf) 377,103 335,500 -11% 

Total Office Space Owned 0 0  

Total Office Space Leased 377,103 335,500  

Total Lease Cost $6,832,776 $7,260,220 6% 

Average Lease Cost per sq. ft. $18.12 $21.64  

Hidalgo County 

City Abstract—McAllen Sept. 2019 Sept. 2025 % Change 

State Employees 290 291 0.3% 

Number of State Leases 5 1  

Percent of State Leases Collocated 40%   

TFC Space Needs (sf) 73,531 64,020 -13% 

Total Office Space Owned 0 0  

Total Office Space Leased 73,531 64,020 -13% 

Total Lease Cost $1,606,973 $1,670,922 4% 

Expiring Leases through FY 2025 80%  

TFC’s Average Rent $21.85 $26.10  

Market Rent—Summer 2020 $23.38   

TFC’s Office Market Share 3%   

Vacancy Rate 5%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, Texas Workforce Commission, Office of Rural Community Affairs, Texas 
Department of Housing and Community Affairs, Texas Lottery Commission, Texas 
Department of Public Safety, Texas Department of Insurance, Health and Human 
Services Commission, Department of Family and Protective Services, Department of 
State Health Services, Texas Department of Agriculture, and Texas Department of 
Criminal Justice 

McAllen 

8 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 561 556 -1% 

Number of State Agencies 11   

Number of State Leases 15   

TFC Space Needs (sf) 130,405  -8% 

Total Office Space Owned 0 0  

Total Office Space Leased 130,405   

Total Lease Cost $2,533,674 $2,837,824 12% 

Average Lease Cost per sq. ft. $19.43 $23.20  

Jefferson County 

City Abstract—Beaumont Sept. 2019 Sept. 2025 % Change 

State Employees 431 430 -0.2% 

Number of State Leases 6 4  

Percent of State Leases Collocated 24%   

TFC Space Needs (sf) 102,296 94,600 -1% 

Total Office Space Owned 0 0  

Total Office Space Leased 102,296 94,600 -8% 

Total Lease Cost $1,873,419 $2,068,902 10% 

Expiring Leases through FY 2025 92%  

TFC’s Average Rent $18.31 $21.87  

Market Rent—Summer 2020 $14.91   

TFC’s Office Market Share 2%   

Vacancy Rate 5%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, General Land Office, Texas Lottery Commission, Texas Department of 
Insurance, Health and Human Services Commission, Department of Family and 
Protective Services, Department of State Health Services, Texas Commission on 
Environmental Quality,  Texas Department of Criminal Justice, and Parks and Wildlife 
Department 

Beaumont 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 805 811 0.7% 

Number of State Agencies 15 3  

Number of State Leases 17 4  

TFC Space Needs (sf) 225,528 178,420 -21% 

Total Office Space Owned 0 0  

Total Office Space Leased 225,156 178,420  

Total Lease Cost $3,253,087 $3,072,392 -6% 

Average Lease Cost per sq. ft. $14.42 $17.22  

Lubbock County 

City Abstract—Lubbock Sept. 2019 Sept. 2025 % Change 

State Employees 805 811 0.7% 

Number of State Leases 17 4  

Percent of State Leases Collocated 44%   

TFC Space Needs (sf) 225,528 178,420 -21% 

Total Office Space Owned 0 0  

Total Office Space Leased 225,528 178,420 -21% 

Total Lease Cost $3,253,087 $3,072,392 -6% 

Expiring Leases through FY 2025 75% 

TFC’s Average Rent $14.42 $17.22  

Market Rent—Summer 2020 $14.17   

TFC’s Office Market Share 3%   

Vacancy Rate 8%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, State Securities Board, Texas Department of Housing and Community Affairs, 
State Office of Administrative Hearings, Texas Lottery Commission, Department of 
Banking, Texas Department of Insurance,  Health and Human Services Commission, 
Department of Family and Protective Services, Department of State Health Services, Texas 
Department of Agriculture, Texas Commission on Environmental Quality, Texas Juvenile 
Justice Department, and Texas Department of Criminal Justice Lubbock 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 546 551 0.9% 

Number of State Agencies 12 1  

Number of State Leases 6 1  

TFC Space Needs (sf) 125,794 113,614 -10% 

Total Office Space Owned 69,615 69,615  

Total Office Space Leased 56,180 44,000  

Total Lease Cost $812,390 $759,880 -6% 

Average Lease Cost per sq. ft. $14.46 $17.27  

McLennan County 

City Abstract—Waco Sept. 2019 Sept. 2025 % Change 

State Employees 546 551 0.9% 

Number of State Leases 6 1  

Percent of State Leases Collocated 33%   

TFC Space Needs (sf) 125,796 113,614 -10% 

Total Office Space Owned 69,615 69,615  

Total Office Space Leased 56,180 44,000  

Total Lease Cost $812,390 $759,880 -6% 

Expiring Leases through FY 2025 90%  

TFC’s Average Rent $14.46 $17.27  

Market Rent—Summer 2020 $12.68   

TFC’s Office Market Share 2%   

Vacancy Rate 6%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Texas Facilities Commission, 
Comptroller of Public Accounts, State Office of Administrative Hearings, Texas Department 
of Insurance, Health and Human Services Commission, Department of Family and 
Protective Services, Texas Commission on Environmental Quality, Texas Department of 
Transportation, Department of Motor Vehicles, Texas Department of Criminal Justice, and 
Parks and Wildlife Department 

Waco 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 307 303 -1% 

Number of State Agencies 10 2  

Number of State Leases 8 3  

TFC Space Needs (sf) 87,553 66,660 6% 

Total Office Space Owned 0 0  

Total Office Space Leased 87,553 66,660 -24% 

Total Lease Cost $1,022,784 $929,907 27% 

Average Lease Cost per sq. ft. $11.68 $13.95  

Midland County 

City Abstract—Midland Sept. 2019 Sept. 2025 % Change 

State Employees 307 303 -1% 

Number of State Leases 8 2  

Percent of State Leases Collocated 38%   

TFC Space Needs (sf) 87,553 66,660 6% 

Total Office Space Owned 0 0  

Total Office Space Leased 87,553 66,660 -24% 

Total Lease Cost $1,022,784 $929,907 27% 

Expiring Leases through FY 2025 80%  

TFC’s Average Rent $11.68 $13.95  

Market Rent—Summer 2020 $21.77   

TFC’s Office Market Share 0.9%   

Vacancy Rate 7%   

OCCUPYING STATE AGENCIES: Texas Workforce Commission, Department of Public 
Safety, Texas Department of Insurance, Railroad Commission, Health and Human 
Services Commission, Department of Family and Protective Services, Department of 
State Health Services, Texas Commission on Environmental Quality, Texas Department 
of Criminal Justice, and Parks and Wildlife Department  

Midland 

9 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 328 330 0.6% 

Number of State Agencies 5 1  

Number of State Leases 4 1  

TFC Space Needs (sf) 55,680 72,600 30% 

Total Office Space Owned 0 0  

Total Office Space Leased 55,680 72,600  

Total Lease Cost $988,231 $1,538,394 56% 

Average Lease Cost per sq. ft. $17.75 $21.19  

Montgomery County 

City Abstract—Conroe Sept. 2019 Sept. 2025 % Change 

State Employees 328 330 0.6% 

Number of State Leases 4 1  

Percent of State Leases Collocated 50%   

TFC Space Needs (sf) 55,680 72,600 30% 

Total Office Space Owned 0 0  

Total Office Space Leased 55,680 72,600  

Total Lease Cost $988,231 $1,538,394 56% 

Expiring Leases through FY 2025 75%  

TFC’s Average Rent $17.75 $21.19  

Market Rent—Summer 2020 $20.89   

TFC’s Office Market Share 3%   

Vacancy Rate 7%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Health and Human 
Services Commission, Department of Family and Protective Services, Department of 
State Health Services, and Texas Department of Criminal Justice 

Conroe 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 797 812 2% 

Number of State Agencies 14 5  

Number of State Leases 21 4  

TFC Space Needs (sf) 223,383 178,640 -20% 

Total Office Space Owned 0 0  

Total Office Space Leased 223,383 169,400  

Total Lease Cost $3,695,922 $3,529,926 -5% 

Average Lease Cost per sq. ft. $16.55 $19.76  

Nueces County 

City Abstract—Corpus Christi Sept. 2019 Sept. 2025 % Change 

State Employees 755 770 27% 

Number of State Leases 13 3  

Percent of State Leases Collocated 31%   

TFC Space Needs (sf) 214,505 169,400 -21% 

Total Office Space Owned 0 0  

Total Office Space Leased 214,505 169,400 -21% 

Total Lease Cost $3,454,528 $2,996,686 -13% 

Expiring Leases through FY 2025 85%  

TFC’s Average Rent $14.81 $17.69  

Market Rent—Summer 2020 $16.71   

TFC’s Office Market Share 3%   

Vacancy Rate 8%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts, 
General Land Office, State Securities Board, State Office of Administrative Hearings, Texas 
Lottery Commission, Texas Department of Insurance, Department of Public Safety, Health and 
Human Services Commission, Department of Family and Protective Services, Department of 
State Health Services, Texas Department of Motor Vehicles, Texas Department of Criminal 
Justice, and Parks and Wildlife Department  

Corpus 

Christi 
8 



 Master Facilities Plan Report   95 

 

 



 

96   Master Facilities Plan Report  

County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 661 659 -0.3% 

Number of State Agencies 9 2  

Number of State Leases 13 3  

TFC Space Needs (sf) 106,839 144,980 4% 

Total Office Space Owned 0 0  

Total Office Space Leased 106,839 144,980  

Total Lease Cost $2,688,529 $4,356,649 62% 

Average Lease Cost per sq. ft. $25.16 $30.05  

Potter County 

City Abstract—Amarillo Sept. 2019 Sept. 2025 % Change 

State Employees 661 659 -0.3% 

Number of State Leases 13 2  

Percent of State Leases Collocated 63%   

TFC Space Needs (sf) 100,104 144,980 4% 

Total Office Space Owned 0 0  

Total Office Space Leased 100,104 144,980 4% 

Total Lease Cost $2,688,529 $4,356,649 62% 

Expiring Leases through FY 2025 88%  

TFC’s Average Rent $25.16 $30.05  

Market Rent—Summer 2020 $14.41   

TFC’s Office Market Share 2%   

Vacancy Rate 6%   

OCCUPYING STATE AGENCIES: Office of Attorney General, Comptroller of Public Accounts, 
Texas Lottery Commission, Texas Department of Insurance, Department of Public Safety, 
Health and Human Services Commission, Department of Family and Protective Services, Texas 
Juvenile Justice Department, and Parks and Wildlife Department 

Amarillo 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 440 420 -5% 

Number of State Agencies 12 3  

Number of State Leases 12 2  

TFC Space Needs (sf) 155,759 139,408 -12% 

Total Office Space Owned 47,008 47,008  

Total Office Space Leased 108,751 92,400  

Total Lease Cost $1,933,074 $1,960,728 1% 

Average Lease Cost per sq. ft. $17.78 $21.22  

Smith County 

City Abstract—Tyler Sept. 2019 Sept. 2025 % Change 

State Employees 440 420 -5% 

Number of State Leases 12 3  

Percent of State Leases Collocated 42%   

TFC Space Needs (sf) 155,759 139,408 -12% 

Total Office Space Owned 47,008 47,008  

Total Office Space Leased 108,751 92,400  

Total Lease Cost $1,933,074 $1,960,728 1% 

Expiring Leases through FY 2025 79%  

TFC’s Average Rent $17.78 $21.22  

Market Rent—Summer 2020 $14.79   

TFC’s Office Market Share 2%   

Vacancy Rate 10%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, General Land Office, Texas Lottery Commission, Texas Department of Insurance, 
Railroad Commission, Health and Human Services Commission, Department of Family and 
Protective Services, Department of State Health Services, Texas Commission on 
Environmental Quality, Texas Department of Criminal Justice, and Parks and Wildlife 
Department 

Tyler 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 1,902 1,904 0.1% 

Number of State Agencies 15 4  

Number of State Leases 35 5  

TFC Space Needs (sf) 459,879 418,880 -9% 

Total Office Space Owned 0 0  

Total Office Space Leased 459,879 418,880 -9% 

Total Lease Cost $8,305,740 $2,631,750 30% 

Average Lease Cost per sq. ft. $18.06 $21.57  

Tarrant County 

City Abstract—Arlington Sept. 2019 Sept. 2025 % Change 

State Employees 731 732 0.1% 

Number of State Leases 9 2  

Percent of State Leases Collocated 33%   

TFC Space Needs (sf) 163,741 161,040 -2% 

Total Office Space Owned 0 0  

Total Office Space Leased 163,741 161,040 -2% 

Total Lease Cost $2,631,750 $3,090,358 40% 

Expiring Leases through FY 2025 78%  

TFC’s Average Rent $16.07 $19.19  

Market Rent—Summer 2020 $21.00   

TFC’s Office Market Share 0.4%   

Vacancy Rate 15%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts, 
Texas Workforce Commission, State Office of Administrative Hearings, Texas Lottery Commission, 
Department of Public Safety, Texas Department of Insurance, Health and Human Services 
Commission, Department of Family and Protective Services, Department of State Health Services, 
Texas Commission on Environmental Quality, Department of Motor Vehicles, Texas Juvenile 
Justice Department, Texas Department of Criminal Justice, and Parks and Wildlife Department 

Arlington 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 1,902 1,904 0.1% 

Number of State Agencies 14 4  

Number of State Leases 35 5  

TFC Space Needs (sf) 459,879 418,880 -9% 

Total Office Space Owned 0 0  

Total Office Space Leased 459,879 418,880 -9% 

Total Lease Cost $8,305,740 $2,631,750 30% 

Average Lease Cost per sq. ft. $18.06 $21.57  

Tarrant County 

City Abstract—Fort Worth Sept. 2019 Sept. 2021 % Change 

State Employees 1,249 1,206 -3% 

Number of State Leases 16 1  

Percent of State Leases Collocated 25%   

TFC Space Needs (sf) 253,191 250,908 -0.9% 

Total Office Space Owned 54,888 54,888  

Total Office Space Leased 198,303 196,020 -1% 

Total Lease Cost $3,877,526 $4,577,067 18% 

Expiring Leases through FY 2025 88%  

TFC’s Average Rent $19.55 $23.35  

Market Rent—Summer 2020 $25.17   

TFC’s Office Market Share 0.5%   

Vacancy Rate 15%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, Texas Workforce Commission, State Office of Administrative Hearings, Texas 
Lottery Commission, Department of Public Safety, Texas Department of Insurance, Health 
and Human Services Commission, Department of Family and Protective Services, Department 
of State Health Services, Texas Commission on Environmental Quality, Department of Motor 
Vehicles, Texas Juvenile Justice Department, Texas Department of Criminal Justice, and Parks 
and Wildlife Department 

Fort 

Worth 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 587 587 0% 

Number of State Agencies 12 1  

Number of State Leases 13 1  

TFC Space Needs (sf) 139,353 129,140 -7% 

Total Office Space Owned 0 0  

Total Office Space Leased 139,353 129,140  

Total Lease Cost $1,832,263 $2,027,498 11% 

Average Lease Cost per sq. ft. $13.15 $15.70  

Taylor County 

City Abstract—Abilene Sept. 2019 Sept. 2025 % Change 

State Employees 587 587 0% 

Number of State Leases 13 1  

Percent of State Leases Collocated 27%   

TFC Space Needs (sf) 139,353 129,140 -7% 

Total Office Space Owned 0 0  

Total Office Space Leased 139,353 129,140  

Total Lease Cost $1,832,263 $2,027,498 11% 

Expiring Leases through FY 2025 91%  

TFC’s Average Rent $13.15 $15.70  

Market Rent—Summer 2020 $12.70   

TFC’s Office Market Share 5%   

Vacancy Rate 8%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, Texas Lottery Commission, Department of Public Safety, Texas Department of 
Insurance, Railroad Commission, Health and Human Services Commission, Department of 
Family and Protective Services, Department of State Health Services, Texas Commission on 
Environmental Quality, Texas Department of Criminal Justice, and Parks and Wildlife 
Department 

Abilene 



 Master Facilities Plan Report   105 

 

 



 

106   Master Facilities Plan Report  

County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 332 328 -1% 

Number of State Agencies 9 1  

Number of State Leases 3 1  

TFC Space Needs (sf) 82,935 72,160 -21% 

Total Office Space Owned 0 0  

Total Office Space Leased 82,935 72,160  

Total Lease Cost $1,087,298 $1,129,304 4% 

Average Lease Cost per sq. ft. $13.11 $15.65  

Tom Green County 

City Abstract—San Angelo Sept. 2019 Sept. 2025 % Change 

State Employees 332 328 -1% 

Number of State Leases 3 1  

Percent of State Leases Collocated 33%   

TFC Space Needs (sf) 82,935 72,160 -21% 

Total Office Space Owned 0 0  

Total Office Space Leased 82,935 72,160 -21% 

Total Lease Cost 0 0  

Expiring Leases through FY 2025 66% 

TFC’s Average Rent $14.36 $17.15 4% 

Market Rent—Summer 2020 $11.75   

TFC’s Office Market Share 5%   

Vacancy Rate 4%   

OCCUPYING STATE AGENCIES: Texas Department of Insurance, Railroad 
Commission, Texas Alcoholic Beverage Commission, Health and Human Services 
Commission, Department of Family and Protective Services, Department of State 
Health Services, Texas Commission on Environmental Quality, Soil and Water 
Conservation Board, and Texas Department of Criminal Justice 

San Angelo 

9 
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County Data: Sept. 2015 Sept. 2021 % Change 

State Employees 25,791 24,709 -4% 

Number of State Agencies 27 9  

Number of State Leases 66 18  

TFC Space Needs (sf) 5,761,351 6,887,403 20% 

Total Office Space Owned 3,578,297 4,774,083  

Total Office Space Leased 2,183,054 2,113,320  

Total Lease Cost $48,535,240 $56,108,646 29% 

Average Lease Cost per sq. ft. $22.23 $26.55  

Travis County 

City Abstract—Austin Sept. 2019 Sept. 2025 % Change 

State Employees 25,633 24,596 -4% 

Number of State Leases 59 18  

Percent of State Leases Collocated 32%   

TFC Space Needs (sf) 5,750,028 5,709,678 -0.7% 

Total Office Space Owned 3,578,297 4,774,083  

Total Office Space Leased 2,183,054 2,113,320 -3% 

Total Lease Cost $48,137,327 $55,281,536 15% 

Expiring Leases through FY 2025 69%  

TFC’s Average Rent $22.17 $26.47  

Market Rent—Summer 2020 $39.60   

TFC’s Office Market Share 3%   

Vacancy Rate 11%   

OCCUPYING STATE AGENCIES: See Appendix F 

Austin 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 1,001 1,001 0% 

Number of State Agencies 4 1  

Number of State Leases 11 1  

TFC Space Needs (sf) 235,582 235,582 50% 

Total Office Space Owned 0 0  

Total Office Space Leased 235,582 235,582  

Total Lease Cost $4,459,435 $5,324,153 19% 

Average Lease Cost per sq. ft. $18.93 $22.60  

Walker County 

City Abstract—Huntsville Sept. 2019 Sept. 2025 % Change 

State Employees 1,001 1,001 0% 

Number of State Leases 11 1  

Percent of State Leases Collocated 27%   

TFC Space Needs (sf) 235,582 235,582 0% 

Total Office Space Owned 0 0  

Total Office Space Leased 235,582 235,582  

Total Lease Cost $4,459,435 $5,324,153 19% 

Expiring Leases through FY 2025 91%  

TFC’s Average Rent $18.93 $22.60  

Market Rent—Summer 2020 $15.00   

TFC’s Office Market Share 4%   

Vacancy Rate 19%   

OCCUPYING STATE AGENCIES: Health and Human Services Commission, 
Department of Family and Protective Services, Department of State Health 
Services, and Texas Department of Criminal Justice 

Huntsville 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 418 422 1% 

Number of State Agencies 12 7  

Number of State Leases 12 7  

TFC Space Needs (sf) 86,451 92,840 7% 

Total Office Space Owned 0 0  

Total Office Space Leased 86,451 92,840  

Total Lease Cost $1,866,897 $2,394,344 28% 

Average Lease Cost per sq. ft. $21.59 $25.79  

Webb County 

City Abstract—Laredo Sept. 2019 Sept. 2025 % Change 

State Employees 418 422 1% 

Number of State Leases 12 7  

Percent of State Leases Collocated 58%   

TFC Space Needs (sf) 86,451 92,840 7% 

Total Office Space Owned 0 0  

Total Office Space Leased 86,451 92,840  

Total Lease Cost $1,866,897 $2,394,344 28% 

Expiring Leases through FY 2025 58%  

TFC’s Average Rent $21.59 $25.79  

Market Rent—Summer 2020 $16.83   

TFC’s Office Market Share 32%   

Vacancy Rate 5%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, Texas Workforce Commission, Texas Lottery Commission, Department of 
Public Safety, Texas Department of Insurance, Health and Human Services 
Commission, Department of Family and Protective Services, Department of State 
Health Services, Texas Animal Health Commission, Texas Commission on 
Environmental Quality, and Texas Department of Criminal Justice  

Laredo 

8 
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County Data: Sept. 2019 Sept. 2025 % Change 

State Employees 284 280 -1% 

Number of State Agencies 7 4  

Number of State Leases 6 3  

TFC Space Needs (sf) 68,266 61,600 -10% 

Total Office Space Owned 0 0  

Total Office Space Leased 68,266 61,600  

Total Lease Cost $1,100,229 $1,185,184 8% 

Average Lease Cost per sq. ft. $16.12 $19.24  

Wichita  County 

City Abstract—Wichita Falls Sept. 2019 Sept. 2025 % Change 

State Employees 284 280 -1% 

Number of State Leases 6 3  

Percent of State Leases Collocated 17%   

TFC Space Needs (sf) 68,266 61,600 -10% 

Total Office Space Owned 0 0  

Total Office Space Leased 68,266 61,600  

Total Lease Cost $1,100,229 $1,185,184 8% 

Expiring Leases through FY 2025 33%  

TFC’s Average Rent $16.12 $19.24  

Market Rent—Summer 2020 $10.64   

TFC’s Office Market Share 3%   

Vacancy Rate 9%   

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public 
Accounts, Railroad Commission, Health and Human Services Commission, 
Department of Family and Protective Services, Texas Department of Criminal Justice, 
and Parks and Wildlife Department Wichita Falls 
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Appendix H  Report on Improvements and Repairs to State 

Buildings 

 
Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018 
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency Value 

2020 
Replacement Cost 

2020 FCI 
% 

OFFICE         

BHB Brown-Heatly Building 258,915 1989 $34,110,889 $93,483,881 36.49% $29,227,392 $5,821,296.16 52.35% 

CSB/

CSBP 

Central Services Building/

Physical Plant 

96,860 1980 $2,705,012 $29,447,269 9.19% $13,831,312 $20,858,909.10 66.30% 

CSX Central Services Annex 15,043 1961 $1,713,633 $4,352,520 39.37% $1,546,816 $3,245,173.80 47.66% 

DHB DSHS Headquarters Building  

(Old MHMR HQ) 

72,182 1969 $7,703,364 $20,639,186 37.32% $12,196,900 $15,543,671.88 78.46% 

DHF DSHS Building F (North of  

Bernstein Building) 

7,485 1958 $2,833,761 $2,211,464 128.14% $2,310,985 $1,611,819.90 143.37% 

DHR DSHS Records Building 32,262 1976 $4,405,169 $9,035,931 48.75% $3,329,448 $6,672,094.56 49.90% 

DHSB DSHS Service Building 39,773 1976 $608,429 $11,876,698 5.12% $3,058,445 $8,613,600 35.50% 

DHT DSHS Tower 100,974 1976 $1,395,713 $32,670,889 4.27% $9,132,779 $21,748,693.98 41.99% 

DHX DSHS Annex (Old MHMR 17,584 1957 $0 $5,542,472 0% $3,545,015 $3,782,231.76 93.72% 

ELP El Paso State Office Building 117,932 1999 $757,386 $33,595,459 2.25% $7,465,616 $25,395,476.88 29.56% 

ERB Elias Ramirez State Building 239,271 1945 $5,526,972 $74,033,335 7.47% $15,719,549 $51,524,617.14 30.50% 

FTW Fort Worth State Office 70,139 1996 $312,554 $20,659,583 1.51% $6,519,843 $15,103,301.58 43.16% 

INS Insurance Building 86,028 1961 $9,278,424 $24,261,267 38.24% $29,413,952 $18,525,484.86 158.77% 

INX Insurance Annex 59,757 1959 $1,354,951 $16,747,896 8.09% $4,606,625 $12,868,02.38 35.79% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement Cost 

2018 FCI 
% 

2020 Total 
Deficiency Value 

2020  
Replacement Cost 

2020 FCI 
% 

OFFICE         

JER James E. Rudder Building 77,884 1917 $1,823,483 $23,179,642 7.87% $6,508,039 $16,770,,679.20 38.80% 

JHR John H. Reagan Building 161,811 1961 $982,117 $48,843,068 2.01% $12,705,285 $34,844,380.74 36.46% 

JHW John H. Winters Building 482,584 1984 $11,769,711 $157,147,601 7.49% $27,104,977 $103,919,638.56 26.08% 

LBJ Lyndon B. Johnson Building 299,519 1969 $17,410,641 $96,277,314 18.08% $29,703,475 $64,496,914.08 46.05% 

NLBB North Lamar Boulevard Building 47,347 1986 $4,963,536 $14,587,094 34.03% $3,804,931 $10,217,236.98 37.24% 

P35A Park 35 Building A 191,889 1994 $8,019,053 $53,544,481 14.98% $11,420,796 $41,321,377.26 27.63% 

P35B Park 35 Building B 50,569 1994 $5,194,374 $15,622,398 33.25% $5,926,900 $10,889,528.46 54.42% 

P35C Park 35 Building C 78,888 1983 $5,322,302 $22,662,585 23.48% $6,189,712 $16,987,741.92 36.43% 

P35D Park 35 Building D 52,806 1992 $3,298,797 $15,448,126 21.35% $3,399,128 $11,392,778.04 29.83% 

P35E Park 35 Building E 46,330 1992 $5,789,232 $13,995,058 41.37% $2,493,191 $9,976,702.20 24.99% 

PDB Price Daniel, Sr. Building 136,430 1991 $3,296,645 $50,510,697 6.53% $12,754,906 $29,378,836.20 43.41% 

RBB Dr. Robert Bernstein Building  

(Old DSHS Building G) 

59,971 1958 $5,995,510 $17,322,848 34.61% $4,595,242 $12,902,526.78 35.61% 

RDM Robert D. Moreton Building 122,052 1989 $24,199,190 $46,161,437 52.42% $9,248,261 $26,490,696.12 34.91% 

REJ Robert E. Johnson Building 307,091 2000 $7,497,065 $141,999,303 5.28% $16,832,964 $66,128,760.60 25.45% 

SCB Supreme Court Building 69,253 1960 $2,177,473 $22,062,964 9.87% $3,386,238 $14,912,941.02 22.70% 

SFA Stephen F. Austin Building 417,138 1973 $35,984,735 $189,817,617 18.96% $13,810,663 $89,827,142.94 15.37% 

SHB Sam Houston Building 170,968 1959 $4,157,536 $76,628,336 5.43% $14,433,371 $36,816,033.78 39.20% 

TCC Tom C. Clark Building 101,307 1960 $4,389,615 $38,943,234 11.27% $9,523,673 $21,813,726.66 43.65% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility ID Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency Value 

2020  
Replacement Cost 

2020 FCI  
% 

OFFICE         

THO E.O. Thompson Building 67,689 1939 $1,969,385 $21,836,398 9.02% $11,313,923 $14,573,149.00 77.61% 

TJR Thomas Jefferson Rusk 

Building 

198,524 1991 $3,713,542 $39,915,741 9.30% $10,713,212 $21,527,755.14 49.76% 

TYL Tyler State Office Building 52,371 1970 $0 $13,008,856 0% $4,329,621 $11,277,571.14 38.39% 

WAC Waco State Office Building 97,314 1913 $773,819 $32,782,237 2.36% $8,014,837 $20,955,596.76 38.24% 

WBT William B. Travis Building 466,078 1985 $26,967,224 $141,211,081 19.10% $15,777,573 $100,352,746.80 15.72% 

WPC William P. Clements Building 472,372 1986 $44,004,264 $147,875,159 29.76% $34,636,558 $101,928,604.92 33.98% 

   Total $302,405,506 $1,819,941,125 20.63% $420,532,153 $1,151,020,509.28 46.81% 

WAREHOUSE/STORAGE         

DHH DSHS Building H 1,500 1985 $0 $342,808 0% $133,540 $323,010 41.34% 

HSW Human Services Warehouse 104,658 1988 $1,136,469 $19,212,419 5.92% $7,124,283 $22,537,053.72 31.61% 

INW Insurance Warehouse 25,479 1988 $579,960 $4,176,358 13.89% $3,768,611 $5,486,647.86 68.68% 

SRC State Records Center 130,729 1969 $1,375,242 $40,504,570 3.40% $8,170,193 $28,150,967.52 29.02% 

SUR1 Surplus Property,                  25,000 1971 $0 $0 0% $1,998,922 $7,433,536.80 26.89% 

SUR2 Surplus Property,               22,843 1988 $0 $0 0% $3,799,924 $4,919,011.62 49.74% 

WHB Warehouse at Bolm Road 50,622 1989 $722,878 $8,861,172 8.16% $2,458,265 $10,900,941.48 15.10% 

   Total $3,814,549 $73,097,327 6.27% $27,453,738 $79,751,169.00 37.48% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency Value 

2020  
Replacement 
Cost 

2020 FCI 
% 

MISCELLANEOUS         

ARC Lorenzo de Zavala Archives & 

Library 

110,999 1959 $4,255,927 $33,611,540 12.66% $4,211,309 $23,902,524.66 17.61% 

CPP Central Power Plant 6,756 n/a $0 $0 0% $8,228,237 $3,660,780 224.76% 

DBGL Dr. Bob Glaze Laboratory Services 

(Old DSHS New Lab) 

167,417 2000 $15,742,403 $74,063,740 21.26% $16,286,968 $36,051,576.78 45.17% 

DHK DSHS Building K (Auditorium/ 

Lecture Hall) 

4,679 1977 $120,838 $1,284,872 9.40% $223,345 $1,007,575.86 22.16% 

DHNP DSHS New Power Plant 5,500 1958 $0 $0 0% $3,177,396 $796,758.00 398.79% 

DHOL Department of Health Laboratory 176,201 2000 $377,058 $2,301,805 16.38% $276,436 $0 0% 

DHOP DSHS Old Power Plant 4,717 1958 $15,276,810 $4,328,967 352.90% $795,380 $1,012,098.00 78.58% 

DROC Disaster Recovery Operations 25,295 1991 $727,058 $9,336,490 7.79% $2,169,243 $5,447,025.30 39.82% 

PROM Promontory Point 139,996 1975 $0 $0 0% $10,214,693 $30,484,822.44 33.50% 

PROMN Promontory Point N. Building 3,871 1975 $0 $0 0% $287,440 $833,581.14 34.48% 

REJP Robert E. Johnson Power Plant 13,750 2000 $0 $0 0% $1,523,793 $2,960,925 51.46% 

SFAP Stephen F. Austin Power Plant 29,400 1973 $0 $0 0% $2,170,851 $6,330,996 34.28% 

WLL Wheless Lane Laboratory 3,516 1989 $799,594 $1,138,542 70.23% $677,891 $757,135.44 89.53% 

   Total $47,404,515 $170,810,020 64.15% $50,242,982 $113,245,798.62 89.18% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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 Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency Value 

2020  
Replacement 
Cost 

2020 FCI 
% 

PARKING GARAGES          

EPG El Paso State Building Garage 193,473 1999 $0 $5,514,929 0% $22,539 $41,662,475.82 .05% 

PKA Parking Garage A 300,767 1974 $35,307 $19,101,379 .18% $2,359,209 $64,767,165.78 3.64% 

PKB Parking Garage B 269,087 1974 $976 $18,221,241 .01% $5,482,986 $57,945,194.58 9.46% 

PKC Parking Garage C 18,501 1976 $0 $1,094,226 0% $170,128 $3,984,005.34 4.27% 

PKE Parking Garage E 487,248 1985 $40,573 $33,825,854 .12% $2,701,382 $104,923,984.32 2.57% 

PKF Parking Garage F 149,606 1985 $750 $10,038,685 .01% $4,296,296 $32,216,156.04 13.33% 

PKG Parking Garage G 96,697 1987 $750 $6,586,630 .01% $367,946 $20,822,731.98 1.76% 

PKH Parking Garage H 310,137 1989 $0 $16,497,155 0% $4,484,132 $66,784,901.58 6.71% 

PKHW Parking Garage H W 323,898 1998 $0 $14,194,862 0% $2,258,177 $69,748,195.32 3.23% 

PKJ Parking Garage J 261,882 1990 $1,350 $24,332,604 .01% $2,529,111 $56,393,669.88 4.48% 

PKK Parking Garage K (Thomas J. Rusk 98,498 1996 $0 $0 0% $309,358 $21,210,559.32 1.45% 

PKL Parking Garage L (William P. 141,666 1991 $0 $0 0% $763,489 $30,506,356.44 2.50% 

PKM1 Parking Garage M1 (Price Daniel 11,476 1991 $0 $0 0% $114,843 $2,471,241.84 4.64% 

PKM2 Parking Garage M2 (Tom C. Clark 16,074 1991 $0 $0 0% $10,678 $3,461,375.16 .30% 

PKN Parking Garage N 318,786 1996 $1,542,935 $0 7.44% $1,774,252 $68,647,377.24 2.58% 

PKP Parking Garage P 261,737 1997 $1,232,711 $30,512,503 4.04% $2,340,626 $56,362,445.58 4.15% 

PKQ Parking Garage Q 277,700 1999 $0 $16,476,157 0% $1,561,080 $59,799,918.00 2.61% 

PKR Parking Garage R 585,139 2000 $379,274 $27,803,068 1.36% $5,147,768 $126,003,832.26 4.08% 

   Total $3,234,626 $244,948,226 .94% $36,694,000 $887,711,586.48 3.99% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency 
Value 

2020  
Replacement 
Cost 

2020 FCI 
% 

PARKING LOTS         

PK02 Parking Lot 2 46,920  1970 $0 $229,743 0% $0 $10,103,752.80 0% 

PK03 Parking Lot 3 53,248  1961 $0 $325,783 0% $596,021 $11,466,24.32 5.19% 

PK06 Parking Lot 6 8,867  1963 $0 $33,896 0% $98,181 $1,909,419.78 5.14% 

PK07 Parking Lot 7 108,800  1961 $0 $500,915 0% $0 $23,428,992.00 0% 

PK08 Parking Lot 8 58,788  1978 $0 $250,457 0% $663,056 $12,659,407.92 5.23% 

PK8A Parking Lot 8A 6,300  1978 $0 $18,831 0% $0 $1,356,642.00 0% 

PK8B Parking Lot 8B 2,800  1978 $0 $32,013 0% $2,278 $602,952.00 .37% 

PK11 Parking Lot 11 55,200  1962 $0 $276,821 0% $622,596 $11,886,768.00 5.23% 

PK12 Parking Lot 12 99,674  1974 $0 $304,969 0% $726,002 $21,463,799.16 3.38% 

PK14 Parking Lot 14 80,189  1974 $0 $228,301 0% $0 $17,267,899.26 0% 

PK15 Parking Lot 15 17,664  1953 $0 $93,705 0% $219,446 $3,803,765.76 5.76% 

PK18 Parking Lot 18 17,664  1974 $0 $102,224 0% $151,475 $3,803,765.76 3.98% 

PK19 Parking Lot 19 34,320  1974 $0 $151,632 0% $400,658 $7,390,468.80 5.42% 

PK22 Parking Lot 22 40,848  1962 $0 $185,707 0% $229,621 $8,796,208.32 2.61% 

PK24 Parking Lot 24 1,800  1961 $0 $28,964 0% $0 $387,612.00 0% 

PK25 Parking Lot 25 21,760  1965 $0 $83,483 0% $240,773 $4,685,798.40 5.13% 

PK26 Parking Lot 26 509,303  1984 $0 $2,507,899 0% $0 $109,673,308.02 0% 

PK27 Parking Lot 27 20,480  1965 $0 $73,261 0% $231,189 $4,410,163.20 5.24% 

DHP DSHS Parking Lots 178,500  1957 $0 $810,978 0% $2,386,917 $38,438,190.00 6.20% 

ELPP El Paso State Office Building 

Parking Lot 

26,143  1999 $0 $119,261 0% $302,934 $5,629,633.62 5.38% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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 Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency 
Value 

2020  
Replacement Cost 

2020 FCI  
% 

PARKING LOTS         

ERBP Elias Ramirez State Office Building 

Parking Lots  

216,216  1995 $0 $983,055 0% $3,032,832 $46,559,953.44 5.54% 

FTWBP Fort Worth State Office Building 

Parking Lots  

113,066  1998 $0 $514,528 0% $0 $24,347,632.44 0% 

HSWP  Human Services Warehouse/

DROC Parking Lots 

56,350  1991 $0 $311,784 0% $756,727 $22,835,730.30 3.31% 

P35P Park 35 Parking Lots 547,903  1994 $0 $2,415,897 0% $10,494,856 $117,985,432.02 8.89% 

PROMP Promontory Point Parking Lots 220,880  1975 $0 $630,382 0% $3,535,739 $47,564,299.20 7.43% 

SRCP State Records Center Parking Lots 38,500  1969 $0 $184,003 0% $1,051,730 $8,290,590.00 12.68% 

SUR1P Surplus Property, San Antonio 

Parking Lot/Storage 

193,050  1971 $0 $877,424 0% $0 $41,571,387.00 0% 

SUR2P Surplus Property, Fort Worth 

Parking Lot/Storage 

178,500  1988 $0 $810,978 0% $0 $38,438,190.00 0% 

TYLP Tyler State Parking Lot  135,221 1970 $0 $615,048 0% $0 $29,118,490.14 0% 

WHBP Warehouse at Bolm Road Parking 26,250 1989 $0 $127,780 0% $16,172 $5,652,675.00 .28% 

WSBP Waco State Building Parking Lots 88,155 1996 $0 $400,378 0% $0 $18,983,297.70 0% 

   Total $0 $14,230,100 0% $25,759,203 $700,512,648.36 3% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency Value 

2020  
Replacement 
Cost 

2020 FCI  
% 

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED        

509 Superintendent's Residence 4,955  1917 $1,652,316 $1,898,463 87.03% $131,634 $837,457.26 15.71% 

512 Cottage 1,320  1940  $0 $0 0% $18,504 $284,248.80 6.50% 

573 Duplex 5,049  2004 $815,159 $1,101,364 74.01% $295,322 $1,087,251.66 27.16% 

574 Duplex 5,049  2004 $819,771 $1,101,364 74.43% $288,411 $1,081,868.16 26.65% 

575 Duplex 5,049  2004 $801,654 $1,101,364 72.79% $285,993 $1,087,251.66 26.30% 

576 Duplex 5,049  2004 $755,656 $1,101,364 68.61% $239,838 $1,081,868.16 22.16% 

577 Dormitory 5,049  2004 $775,860 $1,389,669 55.83% $200,503 $1,087,251.66 18.44% 

600 Admin Building/High School 70,061  2010 $8,896,442 $15,552,097 57.20% $1,443,491 $15,203,219.34 9.49% 

601 Cafeteria 9,309  2011 $1,054,627 $3,261,155 32.34% $713,793 $2,004,600.06 35.60% 

602 Fine Arts Center 14,230  2011 $1,840,690 $2,373,450 77.55% $326,385 $3,064,28 10.65% 

603 Health Center/Activity Center 15,130  2010 $1,448,370 $2,927,815 49.47% $387,320 $3,258,094.20 11.61% 

604 Natatorium 9,107  2011 $1,051,452 $3,523,957 29.84% $221,095 $1,961,101.38 11.27% 

605 Outreach Building 15,411  2010 $1,549,020 $2,880,073 53.78% $494,323 $3,318,604.74 14.89% 

606 Elementary School 31,085  2012 $2,969,296 $4,277,813 69.41% $579,859 $6,693,843.90 8.66% 

607 Wildcat Inn 19,900  2012 $1,888,041 $3,142,303 60.08% $584,942 $4,285,266.00 13.65% 

608 Business Office 7,077  2010 $725,539 $2,282,357 31.79% $907,922 $1,523,961.18 59.57% 

609 Gymnasium 28,598  2013 $1,566,623 $4,031,773 38.86% $282,899 $6,158,293.32 4.59% 

610 Maintenance Office/Warehouse 27,071  2011 $1,414,029 $3,444,358 41.02% $5,290,098 $5,829,469.14 90.74% 

611 Pet Grooming Classroom 939  2013 $100,207 $491,083 20.41% $38,354 $202,204.26 18.96% 

640 Dormitory 1,792 2008 $0 $0 0% $147,231 $385,889.28 38.15% 

650 Duplex 5,653  2009 $414,083 $1,819,375 22.76% $170,303 $1,217,317.02 13.99% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year 
Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018 
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency 
Value 

2020  
Replacement 
Cost 

2020 FCI 
% 

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED        

651 Duplex 5,653  2009 $408,035 $1,089,311 37.46% $78,121 $1,217,317.02 6.41% 

652 Duplex 5,653  2010 $422,558 $1,089,311 38.79% $187,179 $1,217,317.02 15.37% 

653 Duplex 5,653  2010 $444,250 $997,396 44.54% $155,591 $1,217,317.02 12.78% 

654 Duplex 5,653  2010 $442,495 $997,396 44.37% $147,874 $1,217,317.02 12.14% 

655 Duplex 5,653  2010 $440,395 $997,396 44.15% $158,141 $1,217,317.02 12.99% 

656 Duplex 5,653  2010 $432,373 $997,396 43.35% $134,961 $1,217,317.02 11.08% 

657 Duplex 5,653  2009 $445,045 $189,311 41.00% $219,332 $1,217,317.02 18.01% 

660 Elementary Residence Office 633  2008 $30,069 $0 0% $47,309 $161,935.68 29.21% 

661 Elementary School Kids' Dorm 3,825  2008 $1,113,196 $1,395,306 79.78% $185,987 $966,876.60 19.23% 

662 Elementary School Kids' Dorm 3,825  2008 $805,625 $1,395,306 57.74% $185,272 $966,876.60 19.16% 

663 Elementary School Kids' Dorm 3,825  2008 $788,416 $1,395,306 56.50% $175,480 $966,876.60 18.14% 

664 Elementary School Kids' Dorm 3,825  2008 $1,137,157 $1,395,306 81.50% $29,802 $220,508.13 13.51% 

4801 Dormitory 2,970  2003 $696,663 $568,250 122.60% $128,392 $639,559.80 20.07% 

   Total $38,145,112 $70,208,188 55.13% $14,872,661 $74,097,201.96 20.38% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year 
Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency 
Value 

2020  
Replacement 
Cost 

2020 FCI 
% 

TEXAS SCHOOL FOR THE DEAF       

500 Pease Central Administration 15,278  1978 $1,333,303 $5,838,633 22.84% $1,412,302 43,122,430.00 45.23% 

501 Seeger Gymnasium 25,741  1976 $2,311,230 $7,244,104 31.90% $1,786,210 $5,543,066.94 32.22% 

503 Cafeteria Central 15,310  2001 $1,206,114 $8,809,855 13.69% $5,782,488 $3,296,855.40 175.39% 

504 Deaf Smith Center 7,046  1980 $326,475 $1,973,586 16.54% $1,805,232 $1,248,972.00 144.53% 

505 Elementary School 51,470  2001 $5,723,745 $27,766,139 20.61% $6,379,338 $16,064,364.00 39.71% 

506 Guard House (Elizabeth Street) 48  1997 $3,299 $7,990 41.29% $30,663 $10,336.32 296.65% 

508 Business Services 6,797  1971 $648,018 $2,958,553 21.90% $447,450 $1,547,002.56 28.92% 

509 Heritage Center 4,448  1949 $681,042 $1,538,694 44.26% $392,993 $957,832.32 41.02% 

510 Maintenance Offices 5,315  1992 $401,051 $1,719,491 23.32% $1,001,540 $1,046,552.40 95.69% 

511 Maintenance Shop 8,647  1993 $426,905 $4,194,473 10.18% $1,089,446 $4,130,651.88 26.37% 

512 Central Plant  6,756  1997 $166,166 $7,932,744 2.09% $2,752,059 $1,243,373.16 221.33% 

513 Ford Building 37,002  1995 $3,468,277 $9,611,121 36.09% $3,896,572 $7,968,010.68 48.90% 

514 Kleberg Building 19,616  1983 $1,118,442 $3,880,049 28.83% $2,553,741 $1,892,838.60 134.91% 

515 Koen Hall Dorm 38,078  1997 $5,857,556 $11,934,990 49.08% $4,189,711 $8,199,716.52 51.09% 

516 Lewis Hall Dorm 38,078  1997 $5,634,471 $10,408,007 54.14% $4,223,980 $8,199,716.52 51.51% 

517 Clinger Gymnasium 14,045  1928 $2,760,470 $3,354,858 82.28% $298,629 $2,837,104.50 10.52% 

518 Leroy Columbo Natatorium 

(Swim Center/Gymnasium) 

36,404  1997 $1,441,398 $12,403,071 11.62% $3,906,450 $7,599,348.60 51.40% 

519 High School/Middle School 89,058  1997 $10,337,324 $24,952,728 41.43% $6,752,601 $17,609,859.18 38.34% 

522 T-2 Trailer (Admissions) 2,688  1991 $103,448 $648,488 15.95% $223,186 $578,833.92 38.55% 

523 T-3 Trailer (Human Resources) 2,688  1991 $0 $648,591 0% $227,442 $578,833.92 39.29% 

524 Toddler Learning Center 1,424  1949 $82,433 $746,363 11.04% $142,982 $306,644.16 46.62% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency 
Value 

2020  
Replacement 
Cost 

2020 FCI 
% 

TEXAS SCHOOL FOR THE DEAF       

525 ERCOD 2,059  1949 $379,386 $723,990 52.40% $185,539 $443,385.06 41.845 

526 Girls' Dormitory 8,643  2001 $0 $5,130,964 0% $1,056,962 $2,153,400.00 49.08% 

527 Boys' Dormitory 10,939  2001 $1,503,520 $6,564,479 22.90% $1,468,745 $2,799,420.00 52.46% 

528 Transitional Apartments 1,590  1993 $92,849 $643,184 14.44% $281,738 $342,390.60 82.28% 

529 Transitional Apartments 1,590  1993 $92,849 $643,184 14.44% $211,517 $342,390.60 61.77% 

530 Transitional Apartments 1,590  1993 $92,849 $643,184 14.44% $257,860 $342,390.60 75.31% 

531 Transitional Apartments 1,590  1993 $92,849 $643,184 14.44% $181,701 $342,390.60 53.06% 

532 Transitional Apartments 1,590  1993 $92,849 $643,184 14.44% $237,743 $342,390.60 69.43% 

533 Transitional Apartments 2,585  1993 $92,849 $855,882 10.85% $224,036 $556,653.90 40.24% 

544 R. L. Davis Auditorium 12,347  1958 $910,389 $3,276,845 27.78% $0 $2,071,570.80 0% 

564 Cottage Student Housing 4,625  1958 $851,796 $2,118,465 40.21% $217,331 $995,947.50 21.82% 

565 Cottage Student Housing 4,625  1958 $2,523,502 $2,304,964 109.48% $618,792 $995,947.50 62.13% 

566 Cottage Student Housing 4,625  1958 $2,524,590 $2,304,964 109.53% $581,308 $995,947.50 58.36% 

567 Cottage Student Housing 4,625  1958 $2,522,903 $2,304,964 109.46% $539,114 $995,947.50 54.13% 

568 Cottage Student Housing 4,625  1958 $2,554,922 $2,304,964 110.84% $612,320 $995,947.50 61.48% 

569 Cottage Student Housing 4,625  1958 $2,575,731 $2,304,964 111.75% $486,424 $995,947.50 48.84% 

570 Cottage Student Housing 4,625  1958 $2,594,890 $2,304,964 112.58% $560,085 $995,947.50 56.23% 

5705 Health Center 3,759  2002 $634,197 $1,641,833 38.63% $941,485 $809,463.06 116.30% 

5706 Boys' Dormitory 6,713  2004 $434,920 $2,950,081 14.74% $778,703 $1,445,577.42 53.86% 

5707 Girls' Dormitory 8,643  2004 $0 $2,976,857 0% $842,190 $1,445,577.42 58.25% 

5708 Boys' and Girls' Dormitory 8,400  2004 $1,022,524 $2,305,215 44.36% $919,221 $1,861,183.62 49.38% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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 Facility 

ID 

Facility Name Gross  
Sq. Ft. 

Year Built/
Acquired 

2018 Total 
Deficiency 
Value 

2018  
Replacement 
Cost 

2018 FCI 
% 

2020 Total 
Deficiency 
Value 

2020  
Replacement Cost 

2020 FCI 
% 

TEXAS SCHOOL FOR THE DEAF       

5709 Guard House (Congress 

Avenue) 

64  2002 $11,125 $6,712 17.00% $6,918 $13,781.76 50.19% 

5714 Concession 1,427  2001 $107,136 $4,470,054 2.40% $183,287 $327,101.46 56.03% 

  General Site Improvements N/A  N/A $3,230,268 $0 0% $7,780,315 $0 0% 

   Total $68,970,060 $198,639,609 35.25% $68,468,349 $116,593,043.58 66.61% 

 

  Grand Total $463,974,368 $2,591,874,595 30.40% $644,023,086 $3,122,931,957.28 38.25% 

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019.  New data obscures        

comparisons of FCI's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures. 
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Lorenzo de Zavala State Archives and Library Building 
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ESTABLISHING PRIORITIES 
 

To determine the condition of facilities, an assessment must be performed by qualified individuals. The assessment provides information on the condition of 
facilities, from entire buildings to individual building components. These can range from structures to finishes and can include all other components such as me-
chanical and electrical systems, individually and as a complete assembly. The assessment also provides information on the replacement cost and life expectancy 
of each component.   

 

Prioritization begins with the assessment findings which place each component in one of the following four urgency categories (“CAT”): 
 

CAT I – Indicates that the need is immediate, or “critical” in terms of the item itself. 
CAT II – Indicates that the need is “trending critical” with repair or replacement necessary within 12 months. 
CAT III – Indicates that repair or replacement is “necessary” within 2 to 5 years. 
CAT IV – Indicates that repair or replacement is “recommended” within 3 to 10 years. 

 

These categories having been established, priorities are then assigned according to the condition of use within a hierarchy of the following group of criteria: 
 

A. Safety – If the deficiency is not addressed/resolved, health and safety are at risk. 
B. Necessity – If the deficiency is not addressed/resolved, vital tasks cannot be accomplished. 
C. Efficiency – If the deficiency is not addressed/resolved, operating efficiency or cost effectiveness is diminished. 

 

With these determinations made, priorities are established according to the relative importance of the category/criteria combinations which introduce the di-
mension of time; thus, the evaluations can be sorted according to CAT I-A being the highest and CAT IV-C being the lowest, with various gradations in-between.  
Priorities are further refined by applying general risk analysis to consider probabilities of incident occurrence associated with a deficiency verses the impact of 
that incident.  High probability and high impact risks may move deficiencies up on the list, either through their urgency rating or their condition of use. 

 

In general, the deficiencies are typically prioritized by category and criteria in the following order, with an initiative to correct all health and safety deficiencies 
and deficiencies that threaten the continuity of operations for essential government functions identified to be necessary between immediately and 12 months. 
 
 
 

I-A II-A I-B II-B III-A III-B I-C II-C IV-A IV-B III-C IV-C 

Top Priority     Low Priority 
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Appendix I  Request for Capital Improvement Projects  

Texas Facilities Commission (TFC)   

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

ARC - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Building Envelope (I-

B); Building Envelope, Electrical, 

Foundation, Plumbing, Roofing (II-B) 

$0 $898,181 $829,908 $0 $1,728,089 $0 

Repairs or 

Rehabilitation 

BHB - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Architectural 

Finishes, Electrical, Mechanical, Plumbing 

(I-B); Architectural Finishes, Architectural 

Interiors (II-B) 

$0 $101,627 $7,957,923 $0 $8,059,550 $0 

Repairs or 

Rehabilitation 

CSB - Repairs to Life Safety and Fire 

Protection (I-A); Electrical (II-A); Building 

Envelope, Communication, Electrical, 

Elevator, Mechanical, Plumbing, Roofing, 

Sitework (II-B) 

$0 $875,891 $2,218,488 $0 $3,094,379 $0 

Repairs or 

Rehabilitation 

CSX - Repairs to Electrical (I-A); 

Architectural Finishes, Architectural 

Interiors, Building Envelope, Electrical, 

Exterior Windows, Mechanical, Plumbing, 

Roofing (I-B); Sitework (II-B) 

$0 $14,877 $479,911 $0 $494,788 $0 

Repairs or 

Rehabilitation 

DBGL - Repairs to Communication, 

Electrical, Life Safety and Fire Protection (I

-A); Communication, Electrical, 

Foundation, Mechanical, Plumbing, 

Sitework (I-B); Roofing (II-B) 

$0 $324,206 $3,279,401 $0 $3,603,607 $0 
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PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

DHB - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Electrical, Elevator, Mechanical, 

Plumbing (I-B); Architectural Finishes, 

Architectural Interiors, Building Envelope, 

Mechanical, Roofing, Sitework (II-B) 

$0 $27,513 $5,654,022 $0 $5,681,535 $0 

Repairs or 

Rehabilitation 

DHF - Repairs to Communication, Electrical, Life 

Safety and Fire Protection (I-A); Electrical, 

Mechanical, Plumbing, Roofing (I-B); 

Architectural Finishes, Sitework (II-B) 

$0 $15,604 $550,931 $0 $566,535 $0 

Repairs or 

Rehabilitation 

DHH - Repairs to Electrical (I-A); Electrical, 

Mechanical (I-B) 

$0 $9,056 $32,409 $0 $41,465 $0 

Repairs or 

Rehabilitation 

DHK - Repairs to Life Safety and Fire Protection 

(I-A); Sitework (I-B) 

$0 $5,372 $21,611 $0 $26,983 $0 

Repairs or 

Rehabilitation 

DHNP - Repairs to Communication, Electrical, 

Life Safety and Fire Protection (I-A); Building 

Envelope, Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $37,086 $2,628,607 $0 $2,665,693 $0 

Repairs or 

Rehabilitation 

DHOP - Repairs to Architectural Finishes, 

Mechanical, Plumbing (I-B); Exterior Windows, 

Sitework (II-B) 

$0 $0 $575,959 $0 $575,959 $0 

Repairs or 

Rehabilitation 

DHR - Repairs to Communication, Life Safety and 

Fire Protection (I-A); Architectural Interiors, 

Electrical, Mechanical, Plumbing (I-B); 

Architectural Finishes (II-B) 

$0 $49,062 $1,235,284 $0 $1,284,346 $0 

Repairs or 

Rehabilitation 

DHSB - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Electrical, Mechanical, 

Plumbing (I-B) 

$0 $42,741 $442,592 $0 $485,333 $0 
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Texas Facilities Commission (TFC)   

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

DHT - Repairs to Communication, Life Safety 

and Fire Protection (I-A); Electrical, 

Mechanical, Plumbing (I-B); Architectural 

Finishes, Roofing, Sitework (II-B) 

$0 $118,198 $4,754,097 $0 $4,872,295 $0 

Repairs or 

Rehabilitation 

DHX - Repairs to Communication, Electrical, 

Life Safety and Fire Protection (I-A); 

Architectural Finishes, Electrical, Exterior 

Windows, Foundation, Mechanical, 

Plumbing, Roofing (I-B); Architectural 

Interiors, Building Envelope, Foundation (II-

B) 

$0 $47,603 $3,516,142 $0 $3,563,745 $0 

Repairs or 

Rehabilitation 

DROC - Repairs to Communication, 

Electrical, Mechanical, Plumbing (I-B); 

Architectural Finishes, Electrical (II-B) 

$0 $0 $929,258 $0 $929,258 $0 

Repairs or 

Rehabilitation 

ELP - Repairs to Life Safety and Fire 

Protection, Sitework (I-A); Architectural 

Finishes, Foundation, Mechanical, 

Plumbing, Roofing (I-B) 

$0 $121,360 $2,875,252 $0 $2,996,612 $0 

Repairs or 

Rehabilitation 

ERB - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Architectural Finishes, 

Architectural Interiors, Electrical, Elevator, 

Foundation, Mechanical, Plumbing, 

Sitework (I-B); Electrical (II-A); Architectural 

Finishes, Electrical, Sitework (II-B) 

$0 $508,042 $8,764,936 $0 $9,272,978 $0 

Repairs or 

Rehabilitation 

FTW - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Communication, 

Mechanical, Plumbing (I-B); Architectural 

Finishes (II-B) 

$0 $28,548 $2,764,042 $0 $2,792,590 $0 
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PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

HSW - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Electrical, Elevator, 

Mechanical, Plumbing, Sitework (I-B); 

Architectural Finishes, Exterior Windows, 

Mechanical (II-B) 

$0 $712,091 $3,109,804 $0 $3,821,895 $0 

Repairs or 

Rehabilitation 

INS - Repairs to Electrical, Foundation, Life 

Safety and Fire Protection (I-A); 

Architectural Finishes, Architectural 

Interiors, Building Envelope, Electrical, 

Mechanical, Plumbing (I-B); Building 

Envelope, Electrical, Foundation, 

Mechanical, Plumbing, Roofing, Sitework (II

-B) 

$0 $70,248 $1,563,724 $0 $1,633,972 $0 

Repairs or 

Rehabilitation 

INW - Repairs to , Electrical, Life Safety and 

Fire Protection (I-A); Architectural Finishes, 

Mechanical, Plumbing, Roofing (I-B); 

Electrical, Roofing (II-B) 

$0 $291,227 $718,510 $0 $1,009,737 $0 

Repairs or 

Rehabilitation 

INX - Repairs to Life Safety and Fire 

Protection (I-A); Architectural Finishes, 

Building Envelope, Electrical, Mechanical, 

Plumbing (I-B); Building Envelope, 

Foundation, Roofing (II-B) 

$0 $29,436 $2,670,374 $0 $2,699,810 $0 

Repairs or 

Rehabilitation 

JER - Repairs to Building Envelope, 

Communication, Electrical, Foundation, Life 

Safety and Fire Protection, Plumbing (I-A); 

Architectural Finishes, Architectural 

Interiors, Building Envelope, Electrical, 

Mechanical, Plumbing (I-B); Foundation (II-

B) 

$0 $226,164 $849,668 $0 $1,075,832 $0 
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Texas Facilities Commission (TFC)   

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

JHR - Repairs to Life Safety and Fire 

Protection, Roofing (I-A); Architectural 

Finishes, Building Envelope, Mechanical, 

Plumbing (I-B); Architectural Finishes, 

Foundation, Sitework (II-B) 

$0 1,245,409 $899,657 $0 $2,145,066 $0 

Repairs or 

Rehabilitation 

JHW - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Architectural Interiors, 

Building Envelope, Communication, 

Electrical, Mechanical, Plumbing, Roofing (I

-B); Architectural Finishes, Architectural 

Interiors, Building Envelope, Electrical, 

Sitework (II-B) 

$0 $2,433,395 $9,227,778 $0 $11,661,173 $0 

Repairs or 

Rehabilitation 

LBJ - Repairs to Electrical, Foundation, Life 

Safety and Fire Protection (I-A); 

Architectural Finishes, Architectural 

Interiors, Building Envelope, Electrical, 

Elevator, Mechanical, Plumbing, Roofing (I-

B); Architectural Finishes, Architectural 

Interiors, Foundation, Sitework (II-B) 

$0 $78,844 $13,324,563 $0 $13,403,407 $0 

Repairs or 

Rehabilitation 

NLBB - Repairs to Life Safety and Fire 

Protection (I-A); Building Envelope, 

Electrical, Mechanical (I-B) 

$0 $33,522 $325,405 $0 $358,927 $0 

Repairs or 

Rehabilitation 

P35A - Repairs to Life Safety and Fire 

Protection (I-A); Architectural Finishes, 

Electrical, Elevator, Mechanical, Plumbing (I

-B); Architectural Finishes, Building 

Envelope, Mechanical (II-B) 

$0 $1,381,787 $4,007,196 $0 $5,388,983 $0 
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PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

P35B - Repairs to Life Safety and Fire 

Protection (I-A); Architectural Interiors, 

Electrical, Elevator, Plumbing (I-B); 

Architectural Interiors (II-B) 

$0 $379,826 $345,258 $0 $725,084 $0 

Repairs or 

Rehabilitation 

P35C - Repairs to Life Safety and Fire 

Protection (I-A); Electrical, Mechanical, 

Plumbing, Roofing (I-B); Architectural 

Finishes, Building Envelope, Exterior 

Windows (II-B) 

$0 $558,254 $1,380,368 $0 $1,938,622 $0 

Repairs or 

Rehabilitation 

P35D - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Electrical, Plumbing (I-

B); Building Envelope, Mechanical, Roofing 

(II-B) 

$0 $412,814 $1,744,148 $0 $2,156,962 $0 

Repairs or 

Rehabilitation 

P35E - Repairs to Life Safety and Fire 

Protection (I-A); Electrical, Mechanical, 

Plumbing (I-B); Roofing (II-B) 

$0 $346,360 $736,582 $0 $1,082,942 $0 

Repairs or 

Rehabilitation 

PDB - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Elevator, Mechanical, 

Plumbing, Roofing (I-B); Communication, 

Electrical (II-A); Electrical, Sitework (II-B) 

$0 $96,797 $4,474,730 $0 $4,571,527 $0 

Repairs or 

Rehabilitation 

PROM - Repairs to Communication, 

Electrical, Life Safety and Fire Protection (I-

A); Architectural Finishes, Building 

Envelope, Electrical, Elevator, Mechanical, 

Plumbing (I-B); Architectural Finishes, 

Mechanical (II-B) 

$0 $1,102,856 $2,969,125 $0 $4,071,981 $0 
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Texas Facilities Commission (TFC)   

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

RBB - Repairs to Communication, Electrical, 

Life Safety and Fire Protection (I-A); 

Architectural Finishes, Building Envelope, 

Electrical, Elevator, Mechanical, Plumbing (I-

B); Architectural Finishes, Building Envelope (II

-B) 

$0 $98,044 $2,778,143 $0 $2,876,187 $0 

Repairs or 

Rehabilitation 

RDM - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Electrical, Elevator, 

Mechanical, Plumbing (I-B); Architectural 

Finishes (II-B) 

$0 $916,662 $4,021,069 $0 $4,937,731 $0 

Repairs or 

Rehabilitation 

REJ - Repairs to Life Safety and Fire Protection 

(I-A); Mechanical, Plumbing, Roofing, Sitework 

(I-B); Building Envelope, Sitework (II-B) 

$0 $216,348 $6,516,938 $0 $6,733,286 $0 

Repairs or 

Rehabilitation 

SCB - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Electrical, Elevator, 

Mechanical, Plumbing (I-B); Building Envelope, 

Electrical, Roofing, Sitework (II-B) 

$0 $142,70 $1,544,535 $0 $1,558,805 $0 

Repairs or 

Rehabilitation 

SFA - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Architectural Finishes, 

Architectural Interiors, Building Envelope, 

Electrical, Mechanical, Plumbing (I-B); 

Architectural Finishes, Roofing, Sitework (II-B) 

$0 $64,038 $4,162,115 $0 $4,226,153 $0 

Repairs or 

Rehabilitation 

SHB/CPP - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Architectural Finishes, 

Architectural Interiors, Building Envelope, 

Electrical, Elevator, Mechanical, Plumbing, 

Roofing (I-B); Foundation, Mechanical, 

Sitework (II-B) 

$0 $2,420,551 $8,977,648 $0 $11,398,199 $0 
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PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

SRC - Repairs to Electrical (I-A); Building 

Envelope, Electrical, Exterior Windows, 

Mechanical (I-B) 

$0 $28,232 $4,703,242 $0 $4,731,474 $0 

Repairs or 

Rehabilitation 

SUR1 - Repairs to Electrical (I-A); Electrical, 

Mechanical, Plumbing (I-B); Electrical (II-A); 

Architectural Finishes, Plumbing (II-B) 

$0 $6,551 $579,019 $0 $585,570 $0 

Repairs or 

Rehabilitation 

SUR2 - Repairs to Electrical (I-A); Electrical, 

Mechanical, Plumbing (I-B); Building 

Envelope, Roofing (II-B) 

$0 $14,105 $1,999,117 $0 $2,013,222 $0 

Repairs or 

Rehabilitation 

TCC - Repairs to Electrical, Foundation, Life 

Safety and Fire Protection (I-A); Building 

Envelope, Electrical, Elevator, Mechanical, 

Plumbing, Roofing (I-B); Electrical, 

Foundation, Mechanical (II-B) 

$0 $109,106 $3,575,574 $0 $3,684,680 $0 

Repairs or 

Rehabilitation 

THO - Repairs to Foundation, Life Safety 

and Fire Protection (I-A); Architectural 

Finishes (I-B); , Building Envelope, 

Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing, Sitework (II-B) 

$0 $87,049 $1,895,442 $0 $1,982,491 $0 

Repairs or 

Rehabilitation 

TJR - Repairs to Electrical, Foundation, Life 

Safety and Fire Protection (I-A); 

Architectural Finishes, Architectural 

Interiors, Electrical, Mechanical, Plumbing 

(I-B); Roofing, Sitework (II-B) 

$0 $117,956 $3,252,305 $0 $3,370,261 $0 

Repairs or 

Rehabilitation 

TYL - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Communication, 

Electrical, Mechanical, Plumbing (I-B); 

Roofing (II-B) 

$0 $46,276 $1,181,420 $0 $1,227,696 $0 
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PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

WAC - Repairs to Communication, Electrical, 

Life Safety and Fire Protection (I-A); Elevator, 

Mechanical, Plumbing (I-B); Architectural 

Finishes, Architectural Interiors, Elevator, 

Roofing (II-B) 

$0 $168,716 $43,895,94 $0 $4,558,310 $0 

Repairs or 

Rehabilitation 

WBT - Repairs to Electrical, Foundation, Life 

Safety and Fire Protection (I-A); , 

Architectural Finishes, Architectural Interiors, 

Building Envelope, Electrical, Elevator, 

Exterior Windows, Mechanical, Plumbing (I-

B); Electrical (II-A); Plumbing (II-B) 

$0 $184,528 $1,445,805 $0 $1,630,333 $0 

Repairs or 

Rehabilitation 

WHB - Repairs to Communication, Electrical, 

Life Safety and Fire Protection (I-A); Electrical, 

Elevator, Mechanical, Plumbing (I-B); 

Architectural Finishes, Architectural Interiors, 

Sitework (II-B) 

$0 $68,799 $1,366,753 $0 $1,435,552 $0 

Repairs or 

Rehabilitation 

WLL - Repairs to Communication, Electrical, 

Life Safety and Fire Protection (I-A); Electrical, 

Mechanical, Plumbing (I-B); Architectural 

Finishes, Mechanical, Roofing, Sitework (II-B) 

$0 $9,922 $254,731 $0 $264,653 $0 

Repairs or 

Rehabilitation 

WPC - Repairs to Electrical, Life Safety and 

Fire Protection (I-A); Architectural Finishes, 

Electrical, Mechanical, Plumbing (I-B); 

Foundation, Plumbing (II-B) 

$0 $3,305,306 $10,604,421 $0 $13,909,727 $0 



 

140   Master Facilities Plan Report  

Texas Facilities Commission (TFC)   

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

PARKING GARAGES - Repairs to 

Communication, Electrical, Life Safety and 

Fire Protection (I-A); Architectural Finishes, 

Architectural Interiors, Building Envelope, 

Electrical, Elevator, Foundation, Life Safety 

and Fire Protection, Mechanical, Plumbing, 

Roofing (I-B); Architectural Finishes, 

Architectural Interiors, Building Envelope, 

Electrical, Elevator, Mechanical, Plumbing, 

Roofing (II-B) 

$0 $1,645,364 $12,151,224 $0 $13,796,588 $0 

Repairs or 

Rehabilitation 

PARKING LOTS - Repairs to Sitework (I-A); 

Sitework (I-B); Architectural Interiors, 

Sitework (II-B) 

$0 $10,103 $2,218,838 $0 $2,228,941 $0 

Total Requested Projects & Estimated Debt Service—TFC $0 $22,155,923 $175,475,596 $0 $197,631,519 $0 
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Texas School for the Blind & Visually Impaired (TSBVI) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2021 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

509 - Repairs to Electrical (I-A); Electrical, 

Mechanical, Plumbing (I-B); Mechanical (II-B) 

$0 $2,053 $107,091 $0 $107,203 $0 

Repairs or 

Rehabilitation 

573 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B); Mechanical 

(II-B) 

$0 $5,453 $27,641 $0 $107,203 $0 

Repairs or 

Rehabilitation 

574 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $10,402 $15,601 $0 $33,094 $0 

Repairs or 

Rehabilitation 

575 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B); Mechanical 

(II-B) 

$0 $5,453 $13,320 $0 $26,003 $0 

Repairs or 

Rehabilitation 

576 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B); Mechanical 

(II-B) 

$0 $10,402 $13,320 $0 $18,773 $0 

Repairs or 

Rehabilitation 

577 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B); Mechanical 

(II-B) 

$0 $8,642 $13,320 $0 $23,722 $0 

Repairs or 

Rehabilitation 

600 - Repairs to Mechanical, Plumbing (I-B) $0 $0 $198,718 $0 $21,962 $0 

Repairs or 

Rehabilitation 

601 - Repairs to Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $0 $591,139 $0 $198,718 $0 

Repairs or 

Rehabilitation 

602 - Repairs to Mechanical (I-B); Mechanical 

(II-B) 

$0 $0 $298,289 $0 $591,139 $0 

Repairs or 

Rehabilitation 

603 - Repairs to Mechanical (I-B); Mechanical 

(II-B) 

$0 $0 $77,719 $0 $298,289 $0 

Repairs or 

Rehabilitation 

604 - Repairs to Building Envelope (I-A); 

Mechanical, Plumbing (I-B) 

$0 $2,954 $224,786 $0 $77,719 $0 
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PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

605 - Repairs to Mechanical, Plumbing (I-B) $0 $0 $71,610 $0 $71,610 $0 

Repairs or 

Rehabilitation 

606 - Repairs to Mechanical, Plumbing (I-B); 

Mechanical, Plumbing (II-B) 

$0 $0 $640,629 $0 $640,629 $0 

Repairs or 

Rehabilitation 

607 - Repairs to Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $0 $642,726 $0 $642,726 $0 

Repairs or 

Rehabilitation 

608 - Repairs to Mechanical (I-B) $0 $0 $581,473 $0 $581,473 $0 

Repairs or 

Rehabilitation 

609 - Repairs to Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $0 $249,545 $0 $249,545 $0 

Repairs or 

Rehabilitation 

610 - Repairs to Mechanical (I-B); Mechanical 

(II-B) 

$0 $0 $579,177 $0 $579,177 $0 

Repairs or 

Rehabilitation 

611 - Repairs to Mechanical, Plumbing (I-B) $0 $0 $42,523 $0 $42,523 $0 

Repairs or 

Rehabilitation 

640 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $9,226 $65,057 $0 $74,283 $0 

Repairs or 

Rehabilitation 

650 - Repairs to Building Envelope (I-A); 

Mechanical, Plumbing (I-B) 

$0 $11,816 $86,434 $0 $98,250 $0 

Repairs or 

Rehabilitation 

651 - Repairs to Building Envelope (I-A); 

Mechanical, Plumbing (I-B) 

$0 $5,908 $70,885 $0 $76,793 $0 

Repairs or 

Rehabilitation 

652 - Repairs to Building Envelope (I-A); 

Mechanical, Plumbing (I-B) 

$0 $5,908 $59,720 $0 $65,628 $0 

Repairs or 

Rehabilitation 

653 - Repairs to Mechanical, Plumbing (I-B) $0 $0 $60,555 $0 $60,555 $0 

Repairs or 

Rehabilitation 

654 - Repairs to Mechanical, Plumbing (I-B) $0 $0 $45,195 $0 $45,195 $0 
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Texas School for the Blind & Visually Impaired (TSBVI) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

655 - Repairs to Mechanical, Plumbing (I-B) $0 $0 $63,383 $0 $63,383 $0 

Repairs or 

Rehabilitation 

656 - Repairs to Building Envelope (I-A); 

Mechanical, Plumbing (I-B) 

$0 $5,908 $45,195 $0 $51,103 $0 

Repairs or 

Rehabilitation 

657 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $4,949 $91,629 $0 $96,578 $0 

Repairs or 

Rehabilitation 

660 - Repairs to Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $0 $26,997 $0 $26,997 $0 

Repairs or 

Rehabilitation 

661 - Repairs to Building Envelope, Life 

Safety and Fire Protection (I-A); Mechanical, 

Plumbing (I-B); Mechanical (II-B) 

$0 $10,185 $59,467 $0 $69,652 $0 

Repairs or 

Rehabilitation 

662 - Repairs to Building Envelope, Life 

Safety and Fire Protection (I-A); Mechanical, 

Plumbing (I-B); Mechanical (II-B) 

$0 $10,857 $58,002 $0 $68,859 $0 

Repairs or 

Rehabilitation 

663 - Repairs to Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $0 $59,358 $0 $59,358 $0 

Repairs or 

Rehabilitation 

4801 - Repairs to Life Safety and Fire 

Protection (I-A); Building Envelope, 

Mechanical (II-B); Architectural Interiors, 

Electrical (II-D) 

$0 $74,707 $7,546 $0 $82,253 $0 

Total Requested Projects & Estimated Debt Service—TSBVI $0 $184,823 $5,188,050 $0 $5,372,873 $0 
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Texas School for the Deaf (TSD) 

PROJECT/CATEGORY NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

3STIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

500 - Repairs to Life Safety and Fire 

Protection (I-A); Building Envelope, Electrical, 

Elevator, Exterior Windows, Mechanical, 

Plumbing (I-B); Electrical (I-D); Architectural 

Finishes, Architectural Interiors (II-D) 

$0 $319,855 $634,732 $0 $954,587 $0 

Repairs or 

Rehabilitation 

501 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Architectural Interiors, 

Electrical, Mechanical, Plumbing (I-B); 

Architectural Interiors (I-D); Architectural 

Finishes, Building Envelope (II-B) 

$0 $89,137 $405,193 $0 $494,330 $0 

Repairs or 

Rehabilitation 

503 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical, Plumbing, Roofing (II-B); 

Architectural Interiors (II-D) 

$0 $35,521 $668,656 $0 $704,177 $0 

Repairs or 

Rehabilitation 

504 - Repairs to Electrical (I-A); Building 

Envelope, Electrical, Exterior Windows (I-B); 

Architectural Finishes, Architectural Interiors, 

Electrical (I-D) 

$0 $48,836 $86,815 $0 $135,651 $0 

Repairs or 

Rehabilitation 

505 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical, Plumbing, Roofing (II-B); 

Architectural Interiors (II-D) 

$0 $764,356 $2,816,588 $0 $3,580,944 $0 

Repairs or 

Rehabilitation 

506 - Repairs to Roofing (I-B); Architectural 

Finishes, Architectural Interiors, Electrical (I-

D) 

$0 $20,105 $1,711 $0 $21,816 $0 

Repairs or 

Rehabilitation 

507 - Repairs to Sitework (I-B) $0 $0 $4,016 $0 $4,016 $0 
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Texas School for the Deaf (TSD) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

508 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Mechanical, Plumbing (I-B); 

Architectural Finishes, Architectural Interiors, 

Electrical (I-D); Plumbing (II-B); Architectural 

Interiors (II-D) 

$0 $67,902 $189,652 $0 $257,554 $0 

Repairs or 

Rehabilitation 

509 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, 

Mechanical, Plumbing (I-B); Electrical (I-D) 

$0 $45,865 $64,274 $0 $110,139 $0 

Repairs or 

Rehabilitation 

510 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Plumbing, Roofing (I-B); Electrical 

(I-D) 

$0 $44,416 $691,015 $0 $735,431 $0 

Repairs or 

Rehabilitation 

511 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Mechanical, Plumbing, Roofing (I-

B); Architectural Finishes, Electrical (I-D) 

$0 $324,232 $406,393 $0 $730,625 $0 

Repairs or 

Rehabilitation 

512 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing, 

Roofing (I-B); Electrical (I-D); Building 

Envelope, Mechanical, Roofing (II-B); 

Architectural Finishes (II-D) 

$0 $107,532 $2,422,292 $0 $2,529,824 $0 

Repairs or 

Rehabilitation 

513 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Elevator, 

Exterior Windows, Mechanical, Plumbing, 

Roofing (I-B); Electrical (I-D) 

$0 $118,059 $1,737,811 $0 $1,855,870 $0 
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Texas School for the Deaf (TSD) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

514 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Electrical, 

Exterior Windows, Plumbing (I-B); 

Architectural Finishes (I-D) 

$0 $180,344 $1,608,886 $0 $1,789,230 $0 

Repairs or 

Rehabilitation 

515 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing, 

Roofing (I-B); Electrical (I-D); Building 

Envelope (II-B) 

$0 $142,218 $730,612 $0 $872,830 $0 

Repairs or 

Rehabilitation 

516 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing, 

Roofing (I-B); Electrical (I-D); Building 

Envelope (II-B) 

$0 $178,373 $730,612 $0 $908,985 $0 

Repairs or 

Rehabilitation 

517 - Repairs to Life Safety and Fire 

Protection (I-A); Plumbing (I-B); Electrical (I-

D); Electrical (II-A); Mechanical (II-B); 

Electrical (II-D) 

$0 $34,861 $267,719 $0 $302,580 $0 

Repairs or 

Rehabilitation 

518 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Electrical (I-D) 

$0 $240,856 $399,960 $0 $640,816 $0 

Repairs or 

Rehabilitation 

519 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, 

Mechanical, Plumbing, Roofing (I-B); 

Electrical (I-D); Sitework (II-B) 

$0 $356,436 $2,091,361 $0 $2,447,797 $0 

Repairs or 

Rehabilitation 

521 - Repairs to Electrical (I-A); Building 

Envelope, Exterior Windows, Mechanical, 

Roofing (I-B) 

$0 $4,528 $38,331 $0 $42,859 $0 
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Texas School for the Deaf (TSD) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2023-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

522 - Repairs to Electrical (I-A); Mechanical (I

-B); Architectural Interiors, Electrical (I-D); 

Electrical, Exterior Windows (II-B) 

$0 $28,068 $91,133 $0 $119,201 $0 

Repairs or 

Rehabilitation 

523 - Repairs to Electrical (I-A); Building 

Envelope, Exterior Windows (I-B); Electrical (I

-D); Electrical (II-B) 

$0 $15,132 $28,458 $0 $43,590 $0 

Repairs or 

Rehabilitation 

524 - Repairs to Life Safety and Fire 

Protection (I-A); Building Envelope (I-B) 

$0 $4,221 $2,413 $0 $6,634 $0 

Repairs or 

Rehabilitation 

525 - Repairs to Building Envelope (I-A); 

Building Envelope, Exterior Windows (I-B) 

$0 $3,240 $23,571 $0 $26,811 $0 

Repairs or 

Rehabilitation 

526 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical, Roofing (II-B) 

$0 $21,279 $463,838 $0 $485,117 $0 

Repairs or 

Rehabilitation 

527 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical, Plumbing, Roofing (II-B) 

$0 $5,899 $613,014 $0 $638,913 $0 

Repairs or 

Rehabilitation 

528 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Mechanical, Roofing (I-B); 

Electrical (I-D) 

$0 $26,070 $77,772 $0 $103,842 $0 

Repairs or 

Rehabilitation 

529 - Repairs to Electrical (I-A); Building 

Envelope, Exterior Windows, Mechanical, 

Roofing (I-B); Electrical (I-D) 

$0 $4,791 $75,433 $0 $80,224 $0 

Repairs or 

Rehabilitation 

530 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Mechanical, Roofing (I-B); 

Electrical (I-D) 

$0 $26,070 $75,206 $0 $101,276 $0 
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Texas School for the Deaf (TSD) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

531 - Repairs to Electrical (I-A); Building 

Envelope, Exterior Windows, Mechanical, 

Roofing (I-B); Electrical (I-D) 

$0 $4,791 $75,206 $0 $79,997 $0 

Repairs or 

Rehabilitation 

532 - Repairs to Electrical (I-A); Building 

Envelope, Exterior Windows, Roofing (I-B); 

Electrical (I-D) 

$0 $4,791 $73,386 $0 $78,177 $0 

Repairs or 

Rehabilitation 

533 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Mechanical, Roofing (I-B); 

Electrical (I-D) 

$0 $32,991 $73,136 $0 $106,127 $0 

Repairs or 

Rehabilitation 

542 - Repairs to Electrical (I-D) $0 $409 $0 $0 $409 $0 

Repairs or 

Rehabilitation 

564 - Repairs to Exterior Windows (I-B); 

Building Envelope (II-B) 

$0 $0 $32,856 $0 $32,856 $0 

Repairs or 

Rehabilitation 

565 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Plumbing (I-B); Architectural 

Interiors, Electrical (I-D); Architectural 

Interiors (II-D) 

$0 $112,471 $162,785 $0 $275,256 $0 

Repairs or 

Rehabilitation 

566 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Mechanical, Plumbing (I-B); 

Architectural Interiors, Electrical (I-D); 

Foundation (II-B); Architectural Interiors (II-

D) 

$0 $73,565 $198,932 $0 $272,497 $0 
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Texas School for the Deaf (TSD) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

567 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Plumbing (I-B); Architectural 

Interiors, Electrical (I-D) 

$0 $55,994 $188,972 $0 $244,966 $0 

Repairs or 

Rehabilitation 

568 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Plumbing (I-B); Architectural 

Interiors, Electrical (I-D) 

$0 $52,127 $167,578 $0 $219,705 $0 

Repairs or 

Rehabilitation 

569 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Plumbing (I-B); Architectural 

Finishes, Architectural Interiors, Electrical (I-

D); Foundation (II-B); Architectural Finishes 

(II-D) 

$0 $327,160 $165,264 $0 $492,424 $0 

Repairs or 

Rehabilitation 

570 - Repairs to Electrical, Life Safety and Fire 

Protection (I-A); Building Envelope, Exterior 

Windows, Plumbing (I-B); Architectural 

Finishes, Architectural Interiors, Electrical (I-

D); Architectural Finishes, Architectural 

Interiors (II-D) 

$0 $163,553 $162,617 $0 $326,170 $0 

Repairs or 

Rehabilitation 

5705 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical, Plumbing (I-B); 

Mechanical (II-B) 

$0 $25,899 $80,052 $0 $105,951 $0 

Repairs or 

Rehabilitation 

5706 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B) 

$0 $26,977 $87,716 $0 $114,693 $0 

Repairs or 

Rehabilitation 

5707 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B) 

$0 $25,899 $87,716 $0 $113,615 $0 
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Texas School for the Deaf (TSD) 

PROJECT/

CATEGORY 

PROJECT/CATEGORY DESCRIPTION NEW 

CONSTRUCTION 

HEALTH & 

SAFETY 

DEFERRED 

MAINTENANCE 

MAINTENANCE 2022-2023 TOTAL 

AMOUNT 

REQUESTED 

2022-2023 

ESTIMATED 

DEBT SERVICE 

Repairs or 

Rehabilitation 

5708 - Repairs to Life Safety and Fire 

Protection (I-A); Mechanical (I-B) 

$0 $27,288 $87,716 $0 $115,004 $0 

Repairs or 

Rehabilitation 

5714 - Repairs to Plumbing (I-B); Electrical (II-

A); Building Envelope, Roofing (II-B); 

Architectural Interiors, Electrical (II-D) 

$0 $40,833 $57,650 $0 $98,483 $0 

Total Requested Projects & Estimated Debt Service—TSD $0 $4,252,950 $19,149,049 $0 $23,401,999 $0 

 

Total Requested Deferred Maintenance—Priority 1  $0 $26,593,696 $199,812,695 $0 $226,406,391 $0 
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Lyndon B. Johnson Building 
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Robert E. Johnson Building 
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Appendix J  Biennial Report on Requested Projects 

(Fiscal Years 2022-2023) 

Texas Department of Motor Vehicles 

Master Plan for Camp Hubbard 

Justification 
The Texas Department of Motor Vehicles (TxDMV) was established in 2009 

as a stand-alone agency with its own mission, objectives and key functions. 

The mission of the TxDMV is to serve, protect and advance the citizens and 

industries in Texas with motor vehicle related services. Each year TxDMV 

registers more than 24 million vehicles; issues approximately 8 million 

titles; licenses over 21,000 motor vehicle and salvage dealers; and issues 

and excess of 800,000 commercial motor carrier permits and 65,000 motor 

carrier credentials.  

 

TxDMV headquarters is co-located with Texas Department of 

Transportation (TxDOT) operations on the Camp Hubbard campus at 4000 

Jackson Avenue in Austin, TX.  TxDMV maintains sixteen Regional Service 

Centers and satellite field offices across the state to facilitate delivery of 

services to the motoring public.  

 

TxDOT is tentatively scheduled to relocate its operations from Camp 

Hubbard in 2021. Legislation enacted by the 85th Legislature, (S.B. 1349) 

authorizes TxDMV to own real property including improvements. The bill 

allows TxDOT to transfer all or part of the Camp Hubbard property to 

TxDMV and to sell any part of the property not transferred to TxDMV to 

one or more financial regulatory agencies.  

 

In August 2018, TxDMV submitted a request to Texas Facilities 

Commission to review its current location on Camp Hubbard and 

to develop a cursory site master plan to identify the most efficient 

use of the site and overall space planning for the agency. In 

preparation for the property transfer TxDMV requested a detailed 

assessment of the existing campus and buildings to define the 

facility conditions and deferred maintenance needs in March 

2019.   An updated Project Analysis incorporating the assessment 

findings was requested in May 2020 for inclusion in DMV’s 2022-

2023 Legislative budget request. Per the following "Update" 

section, TFC is currently performing a project analysis to be 

completed in November of 2020 to present the cost and 

justification for replacing Building 5 to satisfy the space needs for 

DMV.  

 

Description 
The 15-acre campus contains eight buildings with the remainder 

of the area dedicated to surface parking, service drives and 

landscaping. Those eight buildings provide 358,462 gross square 

feet for office, warehouse, data center, cafeteria and facility 

operations.  Currently TxDMV occupies 166,158 gross square feet 

across three buildings of the campus; all of Buildings 1 and 5 and 

one floor of Building 6.  
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Projected space needs for the Department of Public Safety’s Drivers 

License (DL) program were included in the space planning effort in 

anticipation of transfer to TxDMV effective September 1, 2021.  

Approximately 397 FTEs will be needed to support the DL program in 

Austin, with a projected need of 63,000 gross square feet of office 

space. 

 

A condition of the 2018 master planning analysis was to subdivide the 

15-acre site into two separate parcels. The north parcel would contain 

11 acres with the south parcel would containing the remaining 4 acres. 

The intent of this subdivision is to allow the opportunity for the Finance 

Commission Agencies (FCA) to acquire the 4-acre south parcel, 

including Building 10, to develop a new office facility.  

 

When Building 10 is removed from available building area for TxDMV 

use, the total gross building area of the north parcel is reduced from 

358,462 square feet to 262,637 square feet.   

 

Building 2 is a cafeteria which TxDMV wishes to retain in that function.  

Building 4 was built in 1936 and few improvements have been made 

since its initial occupancy. Significant expense and usable space 

reduction would be required to bring Building 4 to code compliance 

while maintaining its historical character.  The exclusion of Building 2 

and 4 will reduce the available gross building area to 252,454 square 

feet.  

 

TxDMV and DL operations require a gross building area of 

approximately 227,000 gross square feet. Buildings 1, 3  and 6 can 

provide enough gross area to accommodate both programs.   

 

The 11-acre north parcel of the site contains 550 parking spaces. Based 

on a ratio of one parking spaces per FTE and visitor spaces capacity 

calculated as 5% of FTE’s, combined with the needs of the DL program, 

a total of 1,120 parking spaces will be needed.  Due to the existing site 

constraints a parking garage would be required to accommodate the 

north and south parcels. 

 

 2020 Project Analysis Update 

The findings of the Facility Assessment revealed the Camp Hubbard 

building systems have exceeded their useful life expectancy and have 

deteriorated indoor air quality.  Building 1 has a solid structural system 

that lends itself to repair rather than full building replacement. Building 

5, the second largest DMV occupancy, is only two story and would not 

lend itself to an efficient renovation. 

An updated Project Analysis is currently being undertaken which will 

consider replacing Building 5 with a new 5 story building that could 

house all TxDMV’s occupancy needs.  Building 1 could then be emptied 

for a more cost-effective renovation for DL offices.  This report will be 

completed in November 2020.  
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2018 PROJECT ANALYSIS BUDGET 

PROJECT ANALYSIS  

Needs Assessment $150,000.00 

Subtotal  $150,000.00 

LAND  

Legal Fees (Easements) $5,000 

Environmental Analysis $20,000 

Subtotal  $25,000 

TECHNICAL SERVICES  

Architect/Engineer $5,000,000.00 

Project Management $2,000,000.00 

Surveyor $50,000.00 

Geotechnical $20,000.00 

Subtotal  $7,070,000.00 

SITE IMPROVEMENTS                             

Site Improvements $1,000,000.00 

Parking Garage $18,000,000.00 

HVAC Testing & Balancing $120,000 

Subtotal  $19,000,000.00 

BUILDING CONSTRUCTION 

Contractor $58,265,,000.00 

Construction Material Testing $30,000.00 

HVAC Test Adjust Balance $60,000.00 

Subtotal  $58,355,000.00 

FF&E  

Furnishings & Equipment $50.000.00 

Subtotal $50,000.00 

2018 PROJECT ANALYSIS BUDGET ctd. 

MISCELLANEOUS 

Telecommunications $250,000.00 

Moving Costs $150,000.00 

Subtotal  $400,000.00 

CONTINGENCY $8,000,000.00 

 

TOTAL PROJECT COST $93,050,000.00 
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2020 CAMP HUBBARD FACILITY CONDITION INDEX (FCI) 

 Year Built Gross Area (SF) Current Repair Estimate Replacement Cost FCI Occupancy 

Building 1 1955 93,277 $35,709,615 $23,319,205 153% DMV Offices 

Building 2tal  1958 6,354 $2,827,482 $1,588,500 178% Cafeteria & Conference 

Building 3 1963 1,319 $275,646 $329,750 84% DOT Equipment Storage 

Building 4 1936 3,829 $1,051,344 $- N/A Historical Buildings 

Building 5 1955 45,530 $15,223,992 $11,382,500 134% DMV– Offices 

Building 6 1966 110,940 $24,193,778 $27,735,000 87% DOT & DMV 5th Floor– 21,000 SF 

Building 7 1997 3,388 $3,388  N/A Mechanical Plant 

Building 10      DOT Warehouse 

Current DMV Area: 166,158 includes Buildings 1, 2, and 5, and 21,000 SF of Building 6 
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Sam Houston Building 
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Capitol Complex 
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Appendix K  
Comprehensive Capital Improvement                           

and Deferred Maintenance Plan 

 

A.  DEFERRED MAINTENANCE PLAN OVERVIEW 
 

The following Comprehensive Capital Improvement and Deferred 
Maintenance Plan is provided in compliance with Texas Government 
Code, Section 2166.108.  The plan includes: 
 

 a categorized and prioritized list of all known deferred maintenance 
projects by building [2166.108 (b) (1) (A), (E) and 2166.108 (c)]; 

 a plan for addressing deferred maintenance projects [2166.108 (b) 
(1) (B), (C) and (D)]; 

 a timeframe and cost estimate for each project [2166.108 (b) (2) 
 a plan for responding to emergency repairs [2166.108 (b) (3) 

 
TFC’s plan for implementing the correction of deferred maintenance 
(“DM”) deficiencies guides an ongoing program and process that is 
summarized in the following bullet points: 

 

 TFC maintains a portfolio-wide data repository of all facilities and 
facility assets organized by functioning systems and all deficiencies 
associated with those systems.  Deficiencies are categorized and 
prioritized in accordance with their rating of urgency and condition 
of use.  The data is periodically updated to reflect deficiencies that 
are corrected or under contract to be corrected, newly discovered 
deficiencies, and changing conditions.  The source of information 
for the updates includes recent facility condition assessments 
performed by our architects and engineers guiding on-going 
deferred maintenance projects, TFC’s property management and 
maintenance staff and tenant agencies. 

 

 Every biennium in preparation for TFC’s Legislative Appropriation 
Request, deficiencies are updated to reflect their current urgency 
ratings and condition of use.  Property management and 
maintenance staff as well as tenant agencies are polled for 
emerging deficiencies within each facility and this information is 
integrated into the current data. 

 
 A report is compiled from the updated data that forms a phased 

proposal for funding to address the prioritized list of deficiencies in 
the order of their urgency and criticality for condition of use.  TFC’s 
strategy lays out a four-biennia plan to address all deficiencies in 
decreasing urgency and critical condition of use in each successive 
biennium as follows: 

 
Biennium 1: Deficiency repairs that are an immediate need or 

estimated to be necessary within 12 months and 
that affect health and life-safety of occupants or 
the continuity of critical government functions. 

Biennium 2:   Deficiency corrections that are estimated to be 
needed within 2 to 5 years that affect the health 
and life-safety of occupants and immediate 
needs that support government efficiency. 

Biennium 3:  All remaining deficiency repairs that affect health 
and life-safety of occupants or continuity of 
critical government functions as well as 
corrections that are estimated to be needed 
within 12 months that support government 
efficiency. 

Biennium 4: All remaining corrections that affect the efficient 
operations of state government. 

 
 Following each legislative session when funding level for deferred 

maintenance is known, the portfolio-wide data repository is 
updated to reflect the projects that are funded. 

 
 Project implementation plans are developed that include bundling 

strategies to achieve best value of construction for the State while 
expediting the repairs. 

 
 Resource services are procured that typically include purchase of 

two main contracts: architectural/engineering professional services 
and a construction manager-at-risk (“CMR”).  The CMR delivery 
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method has proved advantageous for deferred maintenance 
projects where real-time market estimating aids in prioritization of 
repairs and contractor input on project logistics facilitates accurate 
project plans, cost estimates, and schedules. 

 

B. ESTABLISHING PRIORITIES 
 

To determine the condition of facilities, an assessment must be 
performed by qualified individuals. The assessment provides 
information on the condition of facilities, from entire buildings to 
individual building components. These can range from structures to 
finishes and can include all other components such as mechanical and 
electrical systems, individually and as a complete assembly. The 
assessment also provides information on the replacement cost and life 
expectancy of each component.   

 

Prioritization begins with the assessment findings which place each 
component in one of the following four urgency categories (“CAT”): 

 
CAT I – Indicates that the need is immediate, or “critical” in terms of the 

item itself. 
CAT II – Indicates that the need is “trending critical” with repair or 

replacement necessary within 12 months. 
CAT III – Indicates that repair or replacement is “necessary” within 2 to 5 

years. 
CAT IV – Indicates that repair or replacement is “recommended” within 

3 to 10 years. 
 

These categories having been established, priorities are then assigned 
according to the condition of use within a hierarchy of the following 
group of criteria: 

 

A. Safety – If the deficiency is not addressed/resolved, health and safety 
are at risk. 

B. Necessity – If the deficiency is not addressed/resolved, vital tasks 
cannot be accomplished. 

C. Efficiency – If the deficiency is not addressed/resolved, operating 
efficiency or cost effectiveness is diminished. 

 

With these determinations made, priorities are established according to 
the relative importance of the category/criteria combinations which 
introduce the dimension of time; thus, the evaluations can be sorted 
according to CAT I-A being the highest and CAT IV-C being the lowest, 
with various gradations in-between.  Priorities are further refined by 
applying general risk analysis to consider probabilities of incident 
occurrence associated with a deficiency verses the impact of that 
incident.  High probability and high impact risks may move deficiencies 
up on the list, either through their urgency rating or their condition of 
use. 

 

In general, the deficiencies are typically prioritized by category and 
criteria in the following order, with an initiative to correct all health and 
safety deficiencies and deficiencies that threaten the continuity of 
operations for essential government functions identified to be necessary 
between immediately and 12 months. 

 

 
C. SUMMARY OF DATA 

 

The current data amassed for all known building deficiencies totals 
$644,023,086 for the approximate 12.1 million square fee of buildings, 
owned, managed, or maintained by the Commission, including the 
campuses of the Texas School for the Blind and Visually Impaired 
(“TSBVI”) and the Texas School for the Deaf (“TSD”).  Responsibility for 
maintenance of TSBVI and TSD was transferred to TFC by the 83rd and 
84th Legislatures.  Of the total, deficiencies totaling $203,947,889 are 
prioritized as needs related to health and safety and continuity of 
operations and identified as necessary immediately or within 12 months 
of this report.  The listing below shows the disbursement of deficiency 
values amongst the various priority combinations of criteria and 
category of urgency. The repair values are listed in current , 2018, costs 
and do not account for anticipated escalation in construction costs. 
 

I-A II-A I-B II-B III-A III-B I-C II-C IV-A IV-B III-C IV-C 

Top Priority     Low Priority 
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Deficiencies can be viewed by their category of urgency. 

 
 
 
 
 

The total value of the deficiencies can be viewed by the criteria: 
 

 
 
It is important to note that cost escalation must be added to these present-
value costs consistent with the implementation plan. Even the most urgent 
needs that are not yet funded must be escalated to a mid-point of the 
construction term. The Commission regularly monitors the rate of escalation 
and is presently projecting a conservative 3.5% annual rate, compounded 
annually. Postponing DM to subsequent biennia thereby results in an 
approximate 10.9% increase in cost due to escalation alone. Cost escalation 
is an impact on deferring repairs that is reasonably predictable. Another 
effect of deferral is the risk of needed repairs becoming critical and requiring 
immediate attention. When repairs become an emergency, there are 
additional costs associated with temporary facilities such as portable cooling 
equipment or electrical generators; cost of damage remediation; demand 
costs such as overtime labor; and the loss of opportunity to obtain 
competitive pricing. These very real costs are as varied as the scope of work 
associated with the repairs and can only be quantified when the crisis occurs.   
Project cost estimates include contingency funds to address these 
eventualities. 
 
 
 
 
 
 
 
 
 
 

Priority TFC TSBVI TSD 

I-A $19,848,764 $118,569 $933,056 

I-B $118,802,474 $4,480,597 $14,641,176 

I-C $5,429,187 $0 $0 

I-D $0 $0 $1,699,442 

II-A $134,616 $0 $14,379 

II-B $39,251,302 $198,811 $2,591,995 

II-C $1,646,050 $0 $0 

II-D $0 $48,129 $1,184,579 

III-A $1,161,160 $25,710 $37,205 

III-B $76,940,439 $228,489 $3,711,658 

III-C $1,243,908 $0 $0 

III-D $0 $578,776 $3,502,423 

IV-A $3,319,279 $18,281 $228,601 

IV-B $286,297,902 $1,511,686 $4,278,392 

IV-C $6,606,995 $0 $0 

IV-D $0 $7,663,613 $35,645,443 

Total $560,682,076 $14,872,661 $68,468,349 

Criteria TFC TSBVI TSD 

A $24,463,819 $162,560 41,213,241 

B $521,292,117 $6,419,583 $25,223,221 

C $14,926,140 $0 $0 

D $0 $8,290,518 $42,031,887 

Total $560,682,076 $14,872,661 $68,468,349 

CAT TFC TSBVI TSD 

I $144,080,425 $4,599,166 $17,273,674 

II $41,031,968 $246,940 $3,790,953 

III $79,345,507 $832,975 $7,251,286 

IV $296,224,176 $9,193,580 $40,152,436 

Total $560,682,076 $14,872,661 $68,468,349 
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D. IMPLEMENTATION PLAN 

Priority 1: For Fiscal Years 2022 and 2023, the Commission has identified those 

items under the criteria of health and safety and deficiencies that threaten the 

continuity of operations for essential government functions and are necessary 

immediately or within 12 months. 

*Three years of escalation to account for legislative process, funding process 

and design process. 

Priority 2: Projected costs for Fiscal Years 2024 and 2025 includes repair of 

health and safety deficiencies and items necessary to support essential 

functions of state government that are forecast as to be necessary within 2 to 5 

years as well as critical repairs that support government efficiency. 

 

 

 

 

 

 

 

 

 

 Priority 3: Planned projects for Fiscal Years 2026 and 2027 include 

 repair of all remaining health and safety deficiencies and remaining 

 necessary repairs that support the essential functions of state 

 government as well as items that impact government efficiency 

 identified currently as trending critical. 

 

 

 

 

 Priority 4: Projects to be implemented with funding in Fiscal Years 

 2028 and 2029 include the repair of remaining deficiencies that affect 

 the efficient operations of state government 

 
 
 
 
 
 
 
 
 
 
 
 

TFC III-A, III-B, I-C,     $99,208,371 

Priority 2  
18.8%  
Escalation 

TSBVI III-A, III-B, I-C,     $301,909 

TSD III-A, III-B, I-C,     $4,452,473 

TFC IV-A, IV-B, II-C,  $370,568,169 

Priority 3  
27.2%  
Escalation 

TSBVI IV-A, IV-B, II-C,   $1,946,545 

TSD IV-A, IV-B, II-C,   $5,734,154 

TFC I-A, II-A, I-B, II-B,  $197,631,516 

Priority 1  
10.9%  
 
Escalation 

TSBVI I-A, II-A, I-B, II-B, $5,372,873 

TSD I-A, II-A, II-B, I-D, $23,401,999 

TFC III-C, IV-C $10,699,975 Priority 4  
36.3%  
Escalation 

TSBVI III-C, IV-C $- 

TSD III-C, IV-C $- 
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E. CATEGORY OF URGENCY FORECAST 
 

The Commission’s facility assessment data is prioritized by the category of 
urgency and deficiency criteria. Assigning a category of urgency to a repair 
is not an exact science and is influenced by multiple factors including the 
operational condition of the asset (inclination for failure); the ability to 
maintain the asset (obsolescence); code compliance; and the effectiveness 
and efficiency of the asset. Therefore, the category of urgency is subject to 
revision upon periodic review, as is the weight of the deficiency as 
compared to the overall deferred maintenance program. 
 

F. IMPLEMENTATION TIME FRAMES 
 

The implementation of a capital project that requires professional design 
and oversight typically takes approximately four years. The chart on the 
following page demonstrates the activities and durations for a capital-
funded DM project along with the cycle of funding appropriated by the 
legislature.  
 
The graphic below compares the value of all building deficiencies reported 
by TFC on a biennial basis with the value of TFC’s request for deferred 
maintenance funding and the appropriation received against each of those 
requests.  Appropriated amounts have consistently fallen well below TFC’s 
request for the most urgent building deficiencies that are immediate or 
trending critical and that impact health and life safety or continuity of 
critical government functions. 

The graphic below compares TFC’s rate of deferred maintenance 
expenditure against appropriated amounts for deferred maintenance.  
Appropriations have a direct impact on TFC’s rate of expenditure and the 
pace at which TFC can address building deficiencies creating safer, healthier 
and more reliable facilities. A two-biennium rolling expenditure data point 
is included to underscore the four-year capital project process relationship 
to appropriated amounts. 
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The graphic below shows a prototypical schedule for a deferred maintenance 

project.  DM project implementation is complicated by at least three factors 

that have the potential to extend the conventional project schedule. One, the 

first activity of the selected design professional is an assessment of the         

facilities to confirm the scope of work and to look for possible higher priority 

deficiencies that may require more immediate attention. This activity also 

serves to update the facility assessment database for future analysis.                                                                                                                 

Two, the condition of the facilities is dynamic and constantly evolving. 

During the time period between development of the appropriation 

request and procurement of professional services, new deficiencies 

may have surfaced or priorities of current deficiencies may have 

changed. This along with re-prioritizing initiatives to fit within a re-

duced appropriation prolong the project planning process.  Finally, 

deferred maintenance construction is conducted in fully occupied 

facilities requiring considerable logistics planning and working around 

critical government operations. 
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G. EMERGENCY PROJECT FUNDING PLAN 

Occasionally, unforeseen needs become urgent and require an emergency 

designation because currently-appropriated strategies do not adequately address 

the needed repair. The Commission must plan for these eventualities so that 

emergency projects can be addressed promptly. 

In the last five years, three urgent projects emerged without forewarning and the 

Commission worked with the Legislative Budget Board (“LBB”) and the Texas Public 

Finance Authority (“TPFA”) to fund them in an expedited manner. Those projects 

include the restoration of the LBJ Building envelope; the DARS Administration 

Building remediation and restoration; and the WPC Building roof replacement. In 

each case, concise communication was the key in articulating the justification for the 

funding along with potential risks and negative impact for failing to fund the urgent 

need. 

The sources of funding for these emergency projects historically included savings 

from recently completed projects; interest earned on bond proceeds; utility 

appropriation balances; and most commonly, diversion of funding from other DM 

projects. Diverting appropriated funds from DM projects further deferred those 

repairs, allowing the deficiencies to reach an even more critical state. To address 

this issue and with the support of the 86th Legislature, the Commission now 

maintains a line item in its base capital improvements budget to fund emergency 

projects. For the 2022-23 biennium, TFC is recommending that this budget line item 

be considered as part of our  budget reduction in accordance with the LAR 

preparation instructions received from the Legislative Budget Board and State 

leadership.  TFC will request its reinstatement at a more appropriate budget cycle. 

 

H. PRIORITIZED DM PROJECT LIST 

The following pages provide a prioritized summary of all known building deficiencies 

on a per building basis. All costs are represented as their current value. 
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TEXAS FACILITIES COMMISSION (TFC) 

 
 

 
Lorenzo de Zavala Archives & Library (ARC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection $810,107 

I-B Repairs to Building Envelope $29,988 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Electrical, Foundation, Plumbing, Roofing $718,540 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Sitework $44,953 

III-C None $- 

III-D None $- 

IV-A Repairs to Roofing $1,500 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $2,606,221 

IV-C None $- 

IV-D None $- 

 Total $4,211,309 
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Brown-Heatly Building (BHB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Mechanical and Electrical Systems, Life Safety and Fire Protection Systems $91,661 

I-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing $5,819,419 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors $1,358,151 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Building Envelope, Mechanical, Plumbing, Roofing $1,343,154 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $120,660 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing, Sitework 

$20,494,347 

IV-C None $- 

IV-D None $- 

 Total $29,227,392 
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Central Services Building (CSB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $789,083 

I-B None $- 

I-C None $- 

I-D None $- 

II-A Repairs to Electrical $922 

II-B Repairs to Building Envelope, Communication, Electrical, Elevator, Mechanical, Plumbing, Roofing, Sitework $2,000,949 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Communication, Electrical, Exterior Windows, 

Mechanical, Plumbing, Roofing, Sitework 

$3,764,941 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $922 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Exterior Windows, Mechanical, Plumbing, Roofing, 

Sitework 

$7,274,495 

IV-C None $- 

IV-D None $- 

 Total $13,831,312 
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Central Services Annex (CSX) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical $13,419 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing 

$430,599 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Sitework $- 

II-C None $2,256 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Mechanical, Plumbing, Roofing $169,242 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $5,582 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Elevator, Exterior Windows, Mechanical, Plumbing $11,736 

IV-C Repairs to Electrical $- 

IV-D None $- 

 Total $2,117,168 
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DSHS Dr. Bob Glaze Laboratory Services Building (DBGL) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $292,416 

I-B Repairs to Communication, Electrical, Foundation, Mechanical, Plumbing, Sitework $2,764,464 

I-C Repairs to Electrical $565,879 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing $193,371 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Mechanical, Plumbing $1,715,164 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $215,399 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, 

Mechanical, Plumbing, Sitework 

$10,540,275 

IV-C None $- 

IV-D None $- 

 Total $16,286,968 
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DSHS Headquarters Building (DHB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection $24,815 

I-B Repairs to Electrical, Elevator, Mechanical, Plumbing $3,522,787 

I-C Repairs to Electrical $388,076 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Roofing, Sitework $1,576,815 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Exterior Windows, Plumbing $345,495 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $2,431 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Sitework $6,336,481 

IV-C None $- 

IV-D None $- 

 Total $12,196,900 
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DSHS Building F (DHF) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $14,075 

I-B Repairs to Electrical, Mechanical, Plumbing, Roofing $407,649 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Sitework $89,260 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $- 

III-B Repairs to Exterior Windows, Sitework $3,254 

III-C None $383,383 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing, Sitework $1,413,364 

IV-C None $- 

IV-D None $- 

 Total $2,310,985 
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DSHS Building H (DHH) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical $8,168 

I-B Repairs to Electrical, Mechanical $29,231 

I-C Repairs to Electrical $12,335 

I-D None $- 

II-A None $- 

II-B None $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope $10,244 

III-C None $- 

III-D None $- 

IV-A None $215,399 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Roofing $73,562 

IV-C None $- 

IV-D None $- 

 Total $133,540 
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DSHS Building K (DHK) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection Systems $4,845 

I-B Repairs to Sitework $19,492 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None $- 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $2,034 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Electrical, Roofing, Sitework $196,974 

IV-C None $- 

IV-D None $- 

 Total $223,345 
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DSHS New Power Plant (DHNP) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $33,450 

I-B Repairs to Building Envelope, Mechanical, Plumbing $2,326,933 

I-C Repairs to Electrical $7,750 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical $43,919 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical, Roofing $302,386 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Building Envelope, Exterior Windows, Plumbing, Sitework $462,958 

IV-C None $- 

IV-D None $- 

 Total $3,177,396 
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DSHS Old Laboratory (DHOL) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None $- 

I-B None $- 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $8,485 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $5,429 

IV-B Repairs to Electrical, Mechanical $262,522 

IV-C None $- 

IV-D None $- 

 Total $276,436 
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DSHS Old Power Plant (DHOP) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None $- 

I-B Repairs to Architectural Interiors, Mechanical, Plumbing $487,858 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Exterior Windows, Sitework $31,623 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Roofing $96,846 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Building Envelope, Mechanical, Plumbing, Sitework $68,859 

IV-C Repairs to Electrical $110,194 

IV-D None $- 

 Total $795,380 
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DSHS Records Building (DHR) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Life Safety and Fire Protection $44,251 

I-B Repairs to Architectural Interiors, Electrical, Mechanical, Plumbing $1,041,539 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes $72,614 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Roofing $- 

III-C None $ 

III-D None $- 

IV-A Repairs to Communication, Electrical $37,972 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, 

Mechanical, Plumbing, Sitework 

$1,407,436 

IV-C Repairs to Electrical $113,409 

IV-D None $- 

 Total $3,329,448 
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DSHS Service Building (DHSB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $38,550 

I-B Repairs to Electrical, Mechanical, Plumbing $399,190 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None $- 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $17,388 

III-B Repairs to Building Envelope, Mechanical $1,229,897 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Sitework 

$1,373.420 

IV-C None $- 

IV-D None $- 

 Total $3,058,445 



 

180   Master Facilities Plan Report  

DSHS Tower (DHT) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Life Safety and Fire Protection $106,608 

I-B Repairs to Electrical, Mechanical, Plumbing $2,874,329 

I-C Repairs to Electrical $356,035 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Roofing, Sitework $1,413,594 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows $1,572,209 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $2,806,662 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Mechanical, Plumbing $3,342 

IV-C Repairs to Electrical $- 

IV-D None $- 

 Total $9,132,779 
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DSHS Annex (DHX) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $42,935 

I-B Repairs to Architectural Finishes, Electrical, Exterior Windows, Foundation, Mechanical, Plumbing, Roofing $3,060,651 

I-C Repairs to Electrical $56,681 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Interiors, Building Envelope, Foundation $110,705 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Mechanical, Plumbing, Sitework $272,043 

IV-C None $- 

IV-D None $- 

 Total $3,545,015 
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Disaster Recovery Operations (DROC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None $- 

I-B Repairs to Communication, Electrical, Foundation, Mechanical, Plumbing $568,605 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Electrical $269,533 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Mechanical $30,098 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing, Roofing $1,301,007 

IV-C None $- 

IV-D None $- 

 Total $2,169,243 
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El Paso State Office Building (ELP) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection, Sitework $109,460 

I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Elevator, Foundation, Mechanical, Plumbing, Sitework  $2,317,412 

I-C None $- 

I-D None $- 

II-A Repairs to Electrical $- 

II-B Repairs to Architectural Finishes, Electrical, Sitework  $- 

II-C None $- 

II-D None $- 

III-A Repairs to Communication, Electrical $208,477 

III-B Repairs to Architectural Finishes, Communication, Elevator, Plumbing, $1,408,212 

III-C Repairs to Electrical $390,891 

III-D None $- 

IV-A Repairs to Electrical  $5,429 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Sitework $3,351,208 

IV-C None $- 

IV-D None $- 

 Total $7,791,089 
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Elias Ramirez State Office Building (ERB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection, Sitework $451,067 

I-B Repairs to Architectural Finishes, Foundation, Mechanical, Plumbing  $7,154,819 

I-C None $- 

I-D None $- 

II-A Repairs to Electrical $7,157 

II-B Repairs to Architectural Finishes, Electrical, Sitework $811,501 

II-C None $- 

II-D None $- 

III-A Repairs to Communication, Electrical $356,179 

III-B Repairs to Architectural Finishes, Building Envelope, Communication, Exterior Windows, Plumbing, Sitework $5,353,462 

III-C Repairs to Electrical $794,956 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing 

$3,823,240 

IV-C None $- 

IV-D None $- 

 Total $18,752,381 
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Fort Worth State Office Building (FTW) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection $25,749 

I-B Repairs to Communication, Mechanical, Plumbing  $2,044,466 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes $448,540 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Elevator, Exterior Windows, Roofing $1,435,467 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $82,629 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Roofing $2,482,992 

IV-C None $- 

IV-D None $- 

 Total $6,519,843 
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Human Services Warehouse (HSW) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection, Sitework $642,265 

I-B Repairs to Electrical, Elevator, Mechanical, Plumbing, Sitework  $985,784 

I-C Repairs to Electrical $728,601 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Exterior Windows, Mechanical $1,819,078 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $45,495 

III-B Repairs to Mechanical, Plumbing $463,590 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $3,342 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing, Sitework $3,192,855 

IV-C None $- 

IV-D None $- 

 Total $7,881,010 
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Insurance Building (INS) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection, Sitework $63,362 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing  $1,038,565 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Electrical, Foundation, Mechanical, Plumbing, Roofing, Sitework $371,822 

II-C None $- 

II-D None $- 

III-A Repairs to Communication, Electrical $149,061 

III-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Exterior Windows, Mechanical, Plumbing $1,473,742 

III-C Repairs to Electrical $49,204 

III-D None $- 

IV-A Repairs to Electrical $19,261 

IV-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing, Roofing, Sitework $25,984,225 

IV-C Repairs to Electrical $264,710 

IV-D None $- 

 Total $29,413,952 
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Insurance Annex (INX) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $26,550 

I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Mechanical, Plumbing  $2,206,420 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Foundation, Roofing $202,105 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Foundation, Plumbing, Sitework $51,741 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $58,159 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing 

$2,031,936 

IV-C Repairs to Electrical $29,714 

IV-D None $- 

 Total $4,606,625 
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Insurance Warehouse (INW) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection $262,669 

I-B Repairs to Architectural Finishes, Mechanical, Plumbing, Roofing  $211,178 

I-C Repairs to Electrical $48,333 

I-D None $- 

II-A None $- 

II-B Repairs to Electrical, Roofing $436,875 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Building Envelope, Plumbing $382,087 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $22,151 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Plumbing, Sitework $2,405,318 

IV-C None $- 

IV-D None $- 

 Total $3,768,611 
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James E. Rudder Building (JER) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope, Communication, Electrical, Foundation, Life Safety and Fire Protection, Plumbing $203,989 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing  $755,852 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Foundation $10,498 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Plumbing $33,305 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $35,039 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing  

$5,469,356 

IV-C None $- 

IV-D None $- 

 Total $6,508,039 
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John R. Reagan Building (JHR) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection, Roofing $1,123,289 

I-B Repairs to Architectural Finishes, Building Envelope, Mechanical, Plumbing  $340,030 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Foundation, Sitework $471,410 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Mechanical, Sitework $877,511 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $136,639 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, 

Mechanical, Plumbing, Roofing, Sitework 

$9,295,989 

IV-C Repairs to Electrical $460,417 

IV-D None $- 

 Total $12,705,285 
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John H. Winters Building (JHW) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection, Sitework $2,194,782 

I-B Repairs to Architectural Finishes, Foundation, Mechanical, Plumbing  $4,794,586 

I-C Repairs to Electrical $1,386,730 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Sitework $3,528,343 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $209,779 

III-B Repairs to Architectural Interiors, Electrical, Mechanical, Plumbing $11,630,209 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $14,889 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Sitework 

$3,345,659 

IV-C None $- 

IV-D None $- 

 Total $27,104.977 



 Master Facilities Plan Report   193 

 

Lyndon B. Johnson Building (LBJ) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection $71,112 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, 

Roofing 

 $11,389,924 

I-C Repairs to Electrical $623,337 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors, Foundation, Sitework $628,054 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical, Roofing $341,788 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $156,455 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing, Sitework 

$16,492,805 

IV-C None $- 

IV-D None $- 

 Total $29,703,475 
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North Lamar Boulevard State Office Building (NLBB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $30,234 

I-B Repairs to Building Envelope, Electrical, Mechanical  $293,497 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None $- 

II-C None $- 

II-D None $- 

III-A Repairs to Communication, Electrical $208,477 

III-B Repairs to Building Envelope, Roofing $1,101,693 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $20,625 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Plumbing, Roofing, Sitework $2,358,882 

IV-C None $- 

IV-D None $- 

 Total $3,804,882 
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Park 35 Building A (P35A) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $1,246,293 

I-B Repairs to Architectural Finishes, Electrical, Elevator, Mechanical,  Plumbing  $3,389,101 

I-C Repairs to Electrical $356,040 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Building Envelope, Mechanical $225,153 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing, Roofing $5,602,088 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $169,486 

IV-B Repairs to Mechanical, Plumbing, Sitework $432,635 

IV-C None $- 

IV-D None $- 

 Total $11,420,796 
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Park 35 Building B (P35B) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $503,513 

I-B Repairs to Architectural Interiors, Electrical, Elevator, Plumbing  $493,999 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Building Envelope, Exterior Windows $751,017 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Building Envelope, Foundation, Mechanical, Plumbing, Roofing $2,833,350 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $8,261 

IV-B Repairs to Architectural Finishes, Mechanical, Plumbing, Sitework $987,064 

IV-C Repairs to Electrical $260,632 

IV-D None $- 

 Total $5,926,900 



 Master Facilities Plan Report   197 

 

Park 35 Building C (P35C) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $503,513 

I-B Repairs to Electrical, Mechanical, Plumbing, Roofing  $493,999 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Building Envelope, Exterior Windows $751,017 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors, Building Envelope, Foundation, Mechanical, Plumbing, Roofing $3,185,226 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $8,261 

IV-B Repairs to Architectural Finishes, Mechanical, Plumbing, Sitework $987,064 

IV-C Repairs to Electrical $260,632 

IV-D None $- 

 Total $6,189,712 
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Park 35 Building D (P35D) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection $372,335 

I-B Repairs to Electrical, Plumbing  $42,374 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Mechanical, Roofing $1,530,747 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Mechanical $1,178,159 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing $270,711 

IV-C Repairs to Electrical $4,802 

IV-D None $- 

 Total $3,399,128 
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Park 35 Building E (P35E) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection $312,397 

I-B Repairs to Electrical, Mechanical, Plumbing  $37,238 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing $627,117 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Electrical, Mechanical $627,117 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Mechanical, Plumbing  $223,165 

IV-C None $- 

IV-D None $- 

 Total $2,493,191 
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Price Daniel, Sr. Building (PDB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection $4,224 

I-B Repairs to Electrical, Mechanical, Plumbing, Roofing  $3,720,557 

I-C None $- 

I-D None $- 

II-A Repairs to Communication, Electrical $83,082 

II-B Repairs to Electrical, Sitework $315,390 

II-C Repairs to Electrical $451,164 

II-D None $- 

III-A Repairs to Electrical $6,329 

III-B Repairs to Architectural Finishes, Building Envelope, Electrical $658,333 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $122,764 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Plumbing, Roofing  $7,393,063 

IV-C None $- 

IV-D None $- 

 Total $12,754,906 
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Promontory Point (PROM) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $994,712 

I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Elevator, Mechanical, Plumbing  $2,639,672 

I-C Repairs to Electrical $261,36 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Mechanical  $38,306 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Mechanical, Sitework $790,046 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $37,229 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing, Roofing, 

Sitework 

$8,810,258 

IV-C Repairs to Electrical $466,282 

IV-D None $- 

 Total $14,037,872 
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Dr. Robert Bernstein Building (RBB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection  $88,430 

I-B Repairs to Architectural Finishes, , Building Envelope, Electrical, Elevator, Mechanical, Plumbing  $2,224,167 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Building Envelope $281,564 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Exterior Window, Roofing $1,269,050 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Building Envelope, Electrical, Plumbing $732,031 

IV-C None $- 

IV-D None $- 

 Total $4,595,242 
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Robert D. Moreton Building (RDM) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $826,776 

I-B Repairs to Electrical, Elevator, Mechanical, Plumbing  $3,490,146 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes $136,626 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Plumbing $242,869 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $53,476 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing, Sitework $4,498,368 

IV-C None $- 

IV-D None $- 

 Total $9,248,261 
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Robert E. Johnson Building (REJ) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $195,135 

I-B Repairs to Mechanical, Plumbing, Roofing, Sitework  $5,863,658 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope  $14,242 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Mechanical, Plumbing, Sitework $394,884 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $477,584 

IV-B Repairs to Architectural Finishes, Electrical, Elevator, Mechanical, Roofing $10,032,536 

IV-C Repairs to Electrical  $1,378,718 

IV-D None $- 

 Total $18,356,757 
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Supreme Court Building (SCB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $12,871 

I-B Repairs to Mechanical, Plumbing, Roofing, Sitework  $671,310 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Electrical, Roofing, Sitework  $721,773 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Electrical, Plumbing, Sitework $312,066 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $38,077 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $1,505,013 

IV-C Repairs to Electrical  $125,128 

IV-D None $- 

 Total $3,386,238 
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Stephen F. Austin Building (SFA) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $57,759 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing  $670,378 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Roofing, Sitework  $3,083,611 

II-C None $- 

II-D None $- 

III-A Repairs to Electrical $12,683 

III-B Repairs to Architectural Finishes, Building Envelope, Electrical, Mechanical, Plumbing, Sitework $3,378,227 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $118,550 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing, Sitework 

$7,721,334 

IV-C Repairs to Electrical  $938,972 

IV-D None $- 

 Total $15,981,514 
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Sam Houston Building/ Central Power Plant (SHB/CPP) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $2,183,199 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, 

Roofing 

 $4,680,873 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Foundation, Mechanical, Sitework  $3,416,444 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Building Envelope, Mechanical, Plumbing, Sitework $1,809,070 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $244,040 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing, Sitework 

$9,661,432 

IV-C Repairs to Electrical  $666,550 

IV-D None $- 

 Total $22,661,608 
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State Records Center (SRC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $25,463 

I-B Repairs to Building Envelope, Electrical, Exterior Windows, Mechanical  $4,242,054 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $56,827 

III-B Repairs to Exterior Windows, Mechanical, Roofing, Sitework $1,625,496 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, Roofing, Sitework $3,099,993 

IV-C Repairs to Electrical  $172,090 

IV-D None $- 

 Total $9,221,923 
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Surplus Property, San Antonio (SUR1) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $5,429 

I-B Repairs to Electrical, Mechanical, Plumbing   $282,045 

I-C Repairs to Electrical $3,121 

I-D None $- 

II-A Repairs to Electrical $480 

II-B Repairs to Architectural Finishes, Plumbing  $240,197 

II-C Repairs to Electrical $110,070 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope $25,611 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing $1,331,969 

IV-C None  $- 

IV-D None $- 

 Total $1,998,922 
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Surplus Property, Fort Worth (SUR2) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $12,721 

I-B Repairs to Electrical, Mechanical, Plumbing   $72,932 

I-C Repairs to Electrical $12,917 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Roofing  $1,730,155 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Plumbing $42,231 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $9,930 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing $1,919,038 

IV-C None  $- 

IV-D None $- 

 Total $3,799,924 
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Tom C. Clark Building (TCC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection  $98,410 

I-B Repairs to Building Envelope, Electrical, Elevator, Mechanical, Plumbing, Roofing  $2,780,615 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Electrical, Foundation, Mechanical  $444,341 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Building Envelope, Mechanical $138,221 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $45,576 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing $5,706,805 

IV-C Repairs to Electrical  $309,705 

IV-D None $- 

 Total $9,523,673 
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E.O. Thompson Building (THO) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Foundation, Life Safety and Fire Protection  $78,513 

I-B Repairs to Architectural Finishes  $37,098 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Electrical, Exterior Windows, Mechanical, Plumbing, Roofing, Sitework  $1,672,486 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Electrical, Foundation, Life Safety and Fire Protection, Mechanical, Plumbing $3,110,570 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical, Plumbing $43,535 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, 

Roofing, Sitework 

$6,371,721 

IV-C None  $- 

IV-D None $- 

 Total $11,313,923 
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Thomas Jefferson Rusk Building (TJR) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection  $106,389 

I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Mechanical, Plumbing  $2,689,854 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing, Sitework  $243,542 

II-C None $- 

II-D None $- 

III-A Repairs to Communication, Electrical $48,123 

III-B Repairs to Building Envelope, Mechanical $87,837 

III-C None $- 

III-D None $- 

IV-A None $118,550 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, 

Roofing, Sitework 

$7,537,467 

IV-C None  $- 

IV-D None $- 

 Total $10,713,212 
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Tyler State Office Building (TYL) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $41,739 

I-B Repairs to Communication, Electrical, Mechanical, Plumbing  $345,851 

I-C Repairs to Electrical $6,483 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing  $719,721 

II-C None $- 

II-D None $- 

III-A Repairs to Communication $45,531 

III-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical $1,254,096 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $1,916,200 

IV-C Repairs to Electrical  $- 

IV-D None $- 

 Total $4,329,621 
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Waco State Building (WAC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection  $152,172 

I-B Repairs to Elevator, Mechanical, Plumbing  $1,608,249 

I-C Repairs to Electrical $341,381 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors, Elevator, Roofing  $2,350,911 

II-C None $- 

II-D None $- 

III-A None $12,683 

III-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical $782,312 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $87,263 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing 

$2,692,549 

IV-C None  $- 

IV-D None $- 

 Total $8,014,837 
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William B. Travis Building (WBT) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection  $123,460 

I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, 

Mechanical, Plumbing 

 $1,297,421 

I-C None $- 

I-D None $- 

II-A Repairs to Electrical $42,975 

II-B Repairs to Plumbing  $6,608 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Plumbing $871,480 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $629,007 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Communication, Electrical, Mechanical, Plumbing, 

Roofing 

$12,012,577 

IV-C Repairs to Electrical  $794,045 

IV-D None $- 

 Total $15,777,573 
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Warehouse at Bolm Road (WHB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection  $62,051 

I-B Repairs to Electrical, Elevator, Mechanical, Plumbing  $316,182 

I-C Repairs to Electrical $169,539 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors, Sitework  $916,549 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Building Envelope, Exterior Windows, Mechanical, Plumbing $133,038 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $44,011 

IV-B Repairs to Architectural Interiors, Building Envelope, Plumbing, Roofing $833,067 

IV-C None  $- 

IV-D None $- 

 Total $2,474,437 
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Wheless Lane Laboratory (WLL) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection  $8,948 

I-B Repairs to Elevator, Mechanical, Plumbing  $140,137 

I-C Repairs to Electrical $13,766 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Mechanical, Roofing, Sitework $89,614 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Plumbing  $15,654 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing $409,772 

IV-C None  $- 

IV-D None $- 

 Total $677,891 
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William P. Clements Building (WPC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $2,981,198 

I-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing  $9,002,003 

I-C None $341,381 

I-D None $- 

II-A None $- 

II-B Repairs to Foundation, Plumbing  $562,561 

II-C Repairs to Electrical $1,084,816 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical, Plumbing $426,093 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Roofing $223,430 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing, Roofing $20,180,020 

IV-C Repairs to Electrical  $176,437 

IV-D None $- 

 Total $34,636,558 
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Parking Garage A (PKA) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $443,788 

I-B Repairs to Electrical, Foundation, Mechanical, Roofing  $283,273 

I-C Repairs to Electrical $3,691 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope  $3,257 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $915,204 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Building Envelope, Elevator, Exterior Windows $709,996 

IV-C None  $- 

IV-D None $- 

 Total $2,359,209 
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Parking Garage B (PKB) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $55,691 

I-B Repairs to Electrical, Foundation, Mechanical, Plumbing  $1,762,902 

I-C Repairs to Electrical $6,643 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing  $33,327 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Building Envelope, Electrical, Plumbing $3,183,021 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows $441,402 

IV-C None  $- 

IV-D None $- 

 Total $5,482,986 
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Parking Garage C (PKC) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $27,420 

I-B Repairs to Foundation, Mechanical, Roofing  $19,083 

I-C Repairs to Electrical $5,905 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Electrical $117,720 

IV-C None  $- 

IV-D None $- 

 Total $170,128 
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Parking Garage E (PKE) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $22,544 

I-B Repairs to Electrical, Elevator, Foundation, Roofing  $1,416,423 

I-C Repairs to Electrical $10,509 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing  $12,906 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical $1,234,442 

IV-C Repairs to Electrical  $4,558 

IV-D None $- 

 Total $2,701,382 
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Parking Garage F (PKF) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $36,444 

I-B Repairs to Electrical, Elevator, Foundation, Mechanical, Plumbing  $545,209 

I-C Repairs to Electrical $23,620 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope  $23,462 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical $832,230 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing 

$2,835,331 

IV-C None  $- 

IV-D None $- 

 Total $4,296,296 
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Parking Garage G (PKG) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Electrical, Elevator, Foundation, Mechanical, Roofing  $345,624 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Roofing  $7,245 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Exterior Windows $15,077 

IV-C None  $- 

IV-D None $- 

 Total $367,946 
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Parking Garage H (PKH) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $119,671 

I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Foundation, Mechanical, Plumbing, Roofing  $520,036 

I-C Repairs to Electrical $5,905 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes, Mechanical  $11,935 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Exterior Windows, Plumbing, Roofing $1,810,216 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, 

Plumbing, Roofing 

$4,235,690 

IV-C Repairs to Electrical  $38,856 

IV-D None $- 

 Total $6,742,309 
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Parking Garage J (PKJ) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $6,126 

I-B Repairs to Electrical, Elevator, Foundation, Mechanical, Plumbing, Roofing  $1,642,791 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $453,862 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Mechanical $83,649 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing $333,933 

IV-C Repairs to Electrical  $8,750 

IV-D None $- 

 Total $2,529,111 
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Parking Garage K (PKK) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $160,567 

I-B Repairs to Architectural Finishes, Foundation, Roofing  $61,880 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $85,088 

IV-C Repairs to Electrical  $1,823 

IV-D None $- 

 Total $309,358 
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Parking Garage L (PKL) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $225,804 

I-B Repairs to Architectural Interiors, Building Envelope, Foundation, Life Safety and Fire Protection, Mechanical, Plumbing  $325,401 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Interiors  $3,622 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Architectural Interiors $13,723 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Building Envelope, Electrical $194,939 

IV-C None  $- 

IV-D None $- 

 Total $763,489 
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Parking Garage M (PKM) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $1,823 

I-B Repairs to Mechanical  $111,283 

I-C Repairs to Electrical $2,952 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors $2,154 

IV-C Repairs to Electrical  $7,309 

IV-D None $- 

 Total $125,521 
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Parking Garage N (PKN) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection  $204,833 

I-B Repairs to Foundation, Mechanical  $355,443 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Electrical, Elevator, Plumbing  $1,016,904 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Electrical, Mechanical $19,910 

III-C Repairs to Electrical $8,857 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Electrical, Plumbing $168,305 

IV-C None  $- 

IV-D None $- 

 Total $1,774,252 
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Parking Garage P (PKP) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $20,065 

I-B Repairs to Mechanical, Plumbing, Roofing  $94,812 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Electrical  $210,760 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Elevator $663,873 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Roofing $1,351,116 

IV-C None  $- 

IV-D None $- 

 Total $2,340,626 
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Parking Garage Q (PKQ) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $47,445 

I-B Repairs to Foundation, Mechanical, Roofing  $180,003 

I-C Repairs to Electrical $8,857 

I-D None $- 

II-A None $- 

II-B Repairs to Architectural Finishes  $7,572 

II-C None $- 

II-D None $- 

III-A None $1,207,402 

III-B Repairs to Architectural Finishes, Elevator $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Interiors, Building Envelope, Electrical, Exterior Windows $100,801 

IV-C None  $- 

IV-D None $- 

 Total $1,561,080 
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Parking Garage R (PKR) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection  $111,802 

I-B Repairs to Foundation, Mechanical, Plumbing, Roofing  $1,501,682 

I-C Repairs to Electrical $20,734 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Elevator, Exterior Windows, Roofing $3,513,550 

IV-C None  $- 

IV-D None $- 

 Total $5,147,768 
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TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED (TSBVI) 

 
Superintendent's Residence (509) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $1,851 

I-B Repairs to Elevator, Mechanical, Plumbing  $94,906 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  1,687 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Electrical, Plumbing $33,190 

IV-C None  $- 

IV-D None $- 

 Total $131,634 
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Duplex (573) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $4,919 

I-B Repairs to Mechanical  $16,497 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $8,442 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope $15,794 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $138,464 

IV-A None $- 

IV-B Repairs to Plumbing $51,626 

IV-C None  $- 

IV-D Repairs to Communication $59,580 

 Total $295,322 
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Duplex (574) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $9,383 

I-B Repairs to Mechanical, Plumbing  $4,701 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $9,380 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope $15,794 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $138,464 

IV-A None $- 

IV-B Repairs to Plumbing $51,109 

IV-C None  $- 

IV-D Repairs to Communication $59,580 

 Total $288,411 
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Duplex (575) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $4,919 

I-B Repairs to Mechanical  $2,644 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $9,380 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope $15,794 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $138,464 

IV-A None $- 

IV-B Repairs to Plumbing $55,212 

IV-C None  $- 

IV-D Repairs to Communication $59,580 

 Total $285,993 
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Duplex (576) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $9,383 

I-B Repairs to Mechanical  $2,644 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $9,380 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Interiors, Electrical $81,692 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $77,159 

IV-C None  $- 

IV-D Repairs to Communication $59,580 

 Total $239,838 
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Dormitory (577) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $7,795 

I-B Repairs to Mechanical  $2,644 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $9,380 

II-C None $- 

II-D None $- 

III-A Repairs to Life Safety and Fire Protection $25,710 

III-B Repairs to Building Envelope $15,794 

III-C None $- 

III-D Repairs to Architectural Interiors, Electrical $81,692 

IV-A Repairs to Plumbing $1,985 

IV-B Repairs to Plumbing $55,503 

IV-C None  $- 

IV-D None $- 

 Total $200,503 



 Master Facilities Plan Report   241 

 

Admin. Building/High School (600) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $179,239 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $36,754 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $1,227,498 

 Total $1,443,491 
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Cafeteria (601) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $514,520 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $18,654 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope $35,835 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $144,784 

 Total $713,793 
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Fine Arts Center (602) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical  $266,399 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $2,644 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $28,910 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $28,432 

 Total $326,385 
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Health Center/Activity Center (603) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical  $43,533 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $26,569 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing, Roofing $171,536 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $136,682 

 Total $378,320 
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Natatorium (604) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope  $2,664 

I-B Repairs to Mechanical, Plumbing  $202,744 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,833 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $11,734 

IV-C None  $- 

IV-D Repairs to Architectural Interiors $2,120 

 Total $221,095 
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Outreach Building (605) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $64,591 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $114,524 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope $8,540 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $306,668 

 Total $494,323 
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Elementary School (606) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $541,541 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical, Plumbing  $36,272 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Plumbing $2,046 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D None $- 

 Total $579,859 
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Wildcat Inn (607) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $566,166 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $13,536 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $5,240 

IV-C None  $- 

IV-D None $- 

 Total $584,942 
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Business Office (608) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical  $524,460 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $2,484 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing, Roofing $189,290 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $191,688 

 Total $907,922 
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Gymnasium (609) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $200,745 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $24,334 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $57,820 

IV-C None  $- 

IV-D None $- 

 Total $282,899 
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Maintenance Office/Warehouse (610) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical  $519,742 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $2,644 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $246,190 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $4,521,522 

 Total $5,290,098 
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Pet Grooming Classroom (611) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $38,354 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D None $- 

 Total $38,354 
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Dormitory (640) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $8,321 

I-B Repairs to Mechanical, Plumbing  $53,995 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $4,690 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $59,375 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $20,850 

 Total $147,231 
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Duplex (650) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope  $10,656 

I-B Repairs to Mechanical, Plumbing  $77,955 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $36,754 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $81,692 

 Total $170,303 
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Duplex (651) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope  $5,328 

I-B Repairs to Mechanical, Plumbing  $63,931 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D Repairs to Architectural Interiors $8,862 

 Total $78,121 
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Duplex (652) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope  $5,328 

I-B Repairs to Mechanical, Plumbing  $53,863 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A Repairs to Plumbing $1,985 

IV-B Repairs to Plumbing $44,311 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $81,692 

 Total $187,179 
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Duplex (653) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $54,615 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope $19,284 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $81,692 

 Total $155,591 



 

258   Master Facilities Plan Report  

Duplex (654) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $40,762 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Plumbing $2,550 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $22,870 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $81,692 

 Total $147,874 
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Duplex (655) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $57,165 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope $19,284 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $81,692 

 Total $158,141 
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Duplex (656) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope  $5,328 

I-B Repairs to Mechanical, Plumbing  $40,762 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Plumbing $5,122 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $2,057 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $81,692 

 Total $134,961 
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Duplex (657) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $4,464 

I-B Repairs to Mechanical, Plumbing  $79,831 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $2,814 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Plumbing $5,122 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $8,496 

IV-B Repairs to Plumbing $40,198 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical, Mechanical $83,529 

 Total $219,332 
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Elementary Residence Office (660) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $23,411 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $938 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $7,062 

IV-C None  $- 

IV-D Repairs to Electrical $15,898 

 Total $47,309 
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Elementary School Kids Dorm (661) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope, Life Safety and Fire Protection  $9,185 

I-B Repairs to Mechanical, Plumbing  $49,886 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $3,752 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Plumbing $55,352 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $67,812 

 Total $185,987 
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Elementary School Kids Dorm (662) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope, Life Safety and Fire Protection  $9,792 

I-B Repairs to Mechanical, Plumbing  $48,564 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $3,752 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Plumbing $55,352 

IV-C None  $- 

IV-D Repairs to Electrical $67,812 

 Total $185,272 
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Elementary School Kids Dorm (663) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Mechanical, Plumbing  $49,787 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $3,752 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $54,129 

IV-C None  $- 

IV-D Repairs to Architectural Interiors, Electrical $67,812 

 Total $175,480 
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Elementary School Kids Dorm (664) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B None  $- 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope $5,134 

IV-C None  $- 

IV-D Repairs to Electrical $24,668 

 Total $29,802 



 Master Facilities Plan Report   267 

 

Dormitory (4801) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $19,253 

I-B None  $- 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Mechanical  $6,811 

II-C None $- 

II-D Repairs to Architectural Interiors, Electrical $48,129 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $5,815 

IV-B Repairs to Plumbing $48,384 

IV-C None  $- 

IV-D None $- 

 Total $128,392 
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TEXAS SCHOOL FOR THE DEAF (TSD) 

 
Pease Central Administration (500) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $19,192 

I-B Repairs to Building Envelope, Electrical, Elevator, Exterior Windows, Mechanical, Plumbing  $572,491 

I-C None $- 

I-D Repairs to Electrical $32,108 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D Repairs to Architectural Finishes, Architectural Interiors $237,190 

III-A None $- 

III-B Repairs to Mechanical $43,057 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $28,604 

IV-A Repairs to Communication, Electrical $8,734 

IV-B Repairs to Building Envelope, Electrical, Exterior Windows, Mechanical, Plumbing $257,293 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $213,633 

 Total $1,412,302 



 Master Facilities Plan Report   269 

 

Seeger Gymnasium (501) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $67,390 

I-B Repairs to Architectural Interiors, Electrical, Mechanical, Plumbing  $352,521 

I-C None $- 

I-D Repairs to Architectural Interiors $13,006 

II-A None $- 

II-B Repairs to Architectural Finishes, Building Envelope  $12,936 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical, Mechanical $270,353 

III-C None $- 

III-D Repairs to Architectural Interiors $63,418 

IV-A Repairs to Communication $11,190 

IV-B Repairs to Building Envelope, Mechanical, Plumbing $305,202 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $690,194 

 Total $1,786,210 
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Cafeteria Central (503) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $19,192 

I-B Repairs to Mechanical, Plumbing  $210,676 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical, Plumbing, Roofing  $392,415 

II-C None $- 

II-D Repairs to Architectural Interiors $12,845 

III-A Repairs to Electrical $4,352 

III-B Repairs to Electrical $11,045 

III-C None $- 

III-D Repairs to Electrical $33,954 

IV-A Repairs to Communication $6,655 

IV-B Repairs to Building Envelope, Exterior Windows $138,513 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $4,952,841 

 Total $5,782,488 
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Deaf Smith Center (504) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $7,637 

I-B Repairs to Building Envelope, Electrical, Exterior Windows  $78,304 

I-C None $- 

I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $36,410 

II-A None $- 

II-B None  $6,811 

II-C None $- 

II-D None $- 

III-A Repairs to Electrical $4,084 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $1,307,271 

IV-A None $- 

IV-B Repairs to Electrical, Mechanical $159,986 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $211,540 

 Total $1,805,232 
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Elementary School (505) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $19,192 

I-B Repairs to Mechanical, Plumbing  $1,183,006 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical, Plumbing, Roofing  $1,357,391 

II-C None $- 

II-D Repairs to Architectural Interiors $670,212 

III-A Repairs to Electrical $18,007 

III-B None $- 

III-C None $- 

III-D Repairs to Electrical $206,674 

IV-A Repairs to Communication $32,429 

IV-B Repairs to Building Envelope, Exterior Windows, Mechanical $343,043 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $2,549,384 

 Total $6,379,338 
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Guard House (Elizabeth Street) (506) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Roofing  $1,543 

I-C None $- 

I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $18,133 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Exterior Windows $9,356 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $21 

IV-B Repairs to Electrical $1,610 

IV-C None  $- 

IV-D None $- 

 Total $30,663 
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Business Services (508) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $5,608 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Plumbing  $108,598 

I-C None $- 

I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $47,073 

II-A None $- 

II-B Repairs to Plumbing  $62,458 

II-C None $- 

II-D Repairs to Architectural Interiors $8,564 

III-A Repairs to Electrical $1,215 

III-B Repairs to Plumbing $4,348 

III-C None $- 

III-D Repairs to Architectural Finishes $65,348 

IV-A Repairs to Communication $3,123 

IV-B None $- 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $141,115 

 Total $447,450 
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Heritage Center (509) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $29,402 

I-B Repairs to Building Envelope, Mechanical, Plumbing  $57,971 

I-C None $- 

I-D Repairs to Electrical $11,966 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Finishes $3,099 

IV-A Repairs to Communication $1,934 

IV-B Repairs to Building Envelope, Electrical, Exterior Windows $84,298 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $204,323 

 Total $392,993 
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Maintenance Offices (510) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $24,559 

I-B None  $623,257 

I-C None $- 

I-D Repairs to Electrical $15,501 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $24,031 

III-C None $- 

III-D Repairs to Architectural Interiors $8,605 

IV-A Repairs to Communication $2,113 

IV-B Repairs to Mechanical, Plumbing $87,999 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $215,475 

 Total $1,001,540 
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Maintenance Shop (511) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $63,070 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Plumbing, Roofing  $366,543 

I-C None $- 

I-D Repairs to Architectural Finishes, Electrical $229,368 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $48,686 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication $8,338 

IV-B Repairs to Plumbing $11,347 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $362,094 

 Total $1,089,446 
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Central Plant (512) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $37,435 

I-B Repairs to Mechanical, Plumbing, Roofing  $2,137,167 

I-C None $- 

I-D Repairs to Electrical $56,756 

II-A None $- 

II-B Repairs to Building Envelope, Mechanical, Roofing  $47,602 

II-C None $- 

II-D Repairs to Architectural Finishes $2,796 

III-A None $- 

III-B Repairs to Building Envelope, Exterior Windows $24,367 

III-C None $- 

III-D Repairs to Architectural Interiors, Electrical $215,095 

IV-A None $- 

IV-B Repairs to Building Envelope, Electrical, Mechanical $32,511 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Communication $198,330 

 Total $2,752,059 
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Ford Building (513) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $69,677 

I-B Repairs to Building Envelope, Elevator, Exterior Windows, Mechanical, Plumbing, Roofing  $1,567,408 

I-C None $- 

I-D Repairs to Electrical $36,804 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $11,469 

III-C None $- 

III-D Repairs to Architectural Interiors $144,003 

IV-A Repairs to Communication, Electrical $21,858 

IV-B Repairs to Building Envelope, Electrical $192,068 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $1,853,285 

 Total $3,896,572 
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Kleburg Building (514) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $28,879 

I-B Repairs to Building Envelope, Electrical, Exterior Windows, Plumbing  $1,451,122 

I-C None $- 

I-D Repairs to Architectural Finishes $133,780 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical, Plumbing $177,949 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $15,939 

IV-A Repairs to Communication $3,821 

IV-B Repairs to Mechanical, Plumbing $13,540 

IV-C None  $- 

IV-D Repairs to Mechanical, Plumbing $728,714 

 Total $2,553,741 
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Koen Hall Dorm (515) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $25,269 

I-B Repairs to Mechanical, Plumbing, Roofing  $651,392 

I-C None $- 

I-D Repairs to Electrical $103,003 

II-A None $- 

II-B Repairs to Building Envelope  $7,579 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Elevator, Exterior Windows $418,297 

III-C None $- 

III-D Repairs to Architectural Interiors $304,257 

IV-A Repairs to Communication $16,553 

IV-B Repairs to Electrical $145,771 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $2,517,590 

 Total $4,189,711 
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Lewis Hall Dorm (516) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $25,269 

I-B Repairs to Mechanical, Plumbing, Roofing  $651,392 

I-C None $- 

I-D Repairs to Electrical $135,613 

II-A None $- 

II-B Repairs to Building Envelope  $7,579 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Elevator, Exterior Windows $411,117 

III-C None $- 

III-D Repairs to Architectural Interiors $304,257 

IV-A Repairs to Communication $16,553 

IV-B Repairs to Electrical $154,610 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $2,517,590 

 Total $4,223,980 
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Clinger Gymnasium (517) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $4,167 

I-B Repairs to Plumbing  $226,143 

I-C None $- 

I-D Repairs to Electrical $12,179 

II-A Repairs to Electrical $10,295 

II-B Repairs to Mechanical  $15,323 

II-C None $- 

II-D Repairs to Electrical $4,802 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope $22,801 

IV-C None  $- 

IV-D Repairs to Architectural Interiors $2,919 

 Total $298,629 
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Leroy Columbo Natatorium (Swim Center/Gymnasium) (518) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $50,336 

I-B Repairs to Mechanical, Plumbing  $360,741 

I-C None $- 

I-D Repairs to Electrical $166,903 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A Repairs to Plumbing $1,853 

III-B Repairs to Elevator $431,280 

III-C None $- 

III-D Repairs to Architectural Finishes $5,180 

IV-A Repairs to Communication $15,341 

IV-B Repairs to Building Envelope, Electrical, Exterior Windows, Roofing $816,703 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $2,058,113 

 Total $3,906,450 
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High School/Middle School (519) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $55,505 

I-B Repairs to Building Envelope, Mechanical, Plumbing, Roofing  $1,883,099 

I-C None $- 

I-D Repairs to Electrical $265,979 

II-A None $- 

II-B Repairs to Sitework  $3,188 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Elevator, Exterior Windows, Mechanical $922,703 

III-C None $- 

III-D Repairs to Architectural Interiors $909 

IV-A Repairs to Communication $35,548 

IV-B Repairs to Building Envelope, Electrical $174,538 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $3,411,132 

 Total $6,752,601 
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T-2 Trailer (Admissions) (522) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $720 

I-B Repairs to Mechanical  $60,883 

I-C None $- 

I-D Repairs to Architectural Interiors, Electrical $24,595 

II-A None $- 

II-B Repairs to Electrical, Exterior Windows  $21,315 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope, Plumbing, Roofing $11,111 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $45,983 

IV-A Repairs to Electrical $304 

IV-B Repairs to Mechanical, Plumbing $17,593 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $40,682 

 Total $223,186 
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T-3 Trailer (Human Resources) (523) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $3,682 

I-B Repairs to Building Envelope, Exterior Windows  $18,713 

I-C None $- 

I-D Repairs to Electrical $9,965 

II-A None $- 

II-B Repairs to Electrical  $6,955 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Plumbing $2,252 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $7,781 

IV-A Repairs to Communication $1,168 

IV-B Repairs to Mechanical, Plumbing $37,580 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $139,346 

 Total $227,442 
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Toddler Learning Center (524) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $3,807 

I-B Repairs to Building Envelope  $2,176 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $7,672 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $6,019 

IV-A Repairs to Communication $619 

IV-B Repairs to Mechanical, Plumbing, Roofing $64,466 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $58,223 

 Total $142,982 
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ERCOD (525) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Building Envelope  $2,922 

I-B Repairs to Building Envelope, Exterior Windows  $21,260 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical $8,730 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing, Roofing $74,487 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $78,140 

 Total $185,539 
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Girls Dormitory (526) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $19,192 

I-B Repairs to Mechanical, Plumbing  $181,296 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical, Roofing  $- 

II-C None $- 

II-D None $- 

III-A Repairs to Electrical $6,126 

III-B Repairs to Electrical $4,802 

III-C None $- 

III-D Repairs to Electrical $27,680 

IV-A Repairs to Communication $4,347 

IV-B Repairs to Building Envelope, Exterior Windows $83,113 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $493,348 

 Total $1,056,962 
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Boys Dormitory (527) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $23,359 

I-B Repairs to Mechanical, Plumbing  $204,098 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical, Plumbing, Roofing  $- 

II-C None $348,808 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Interiors $42,179 

IV-A Repairs to Communication $5,651 

IV-B Repairs to Building Envelope, Exterior Windows $102,270 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $742,380 

 Total $1,468,745 
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Transitional Apartments (528) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $19,672 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing  $70,146 

I-C None $- 

I-D Repairs to Electrical $3,842 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,610 

III-C None $- 

III-D Repairs to Architectural Interiors $37,577 

IV-A None $- 

IV-B Repairs to Mechanical, Plumbing $21,960 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $126,931 

 Total $281,738 
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Transitional Apartments (529) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $480 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing  $68,037 

I-C None $- 

I-D Repairs to Electrical $3,842 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,610 

III-C None $- 

III-D Repairs to Architectural Interiors $37,577 

IV-A Repairs to Communication $691 

IV-B Repairs to Plumbing $13,038 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $86,242 

 Total $211,517 
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Transitional Apartments (530) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $19,672 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing  $67,831 

I-C None $- 

I-D Repairs to Electrical $3,842 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,610 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $43,900 

IV-A Repairs to Communication $691 

IV-B Repairs to Plumbing $13,038 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $107,276 

 Total $257,860 
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Transitional Apartments (531) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $480 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing  $67,831 

I-C None $- 

I-D Repairs to Electrical $3,842 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,610 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Plumbing $13,038 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $94,900 

 Total $181,701 
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Transitional Apartments (532) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical  $480 

I-B Repairs to Building Envelope, Exterior Windows, Roofing  $66,190 

I-C None $- 

I-D Repairs to Electrical $3,842 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,610 

III-C None $- 

III-D Repairs to Architectural Interiors $41,640 

IV-A None $- 

IV-B Repairs to Mechanical, Plumbing $29,081 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $94,900 

 Total $237,743 
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Transitional Apartments (533) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $23,513 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing  $65,962 

I-C None $- 

I-D Repairs to Electrical $6,243 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Electrical $1,610 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $52,560 

IV-A None $- 

IV-B Repairs to Plumbing $13,038 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $61,110 

 Total $224,036 
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R.L. Davis Auditorium (544) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B None  $- 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope, Mechanical  $- 

II-C None $- 

II-D Repairs to Architectural Interiors, Electrical $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $- 

IV-B Repairs to Plumbing $- 

IV-C None  $- 

IV-D None $- 

 Total $- 
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Cottage Student Housing (564) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Exterior Windows  $21,539 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Building Envelope  $8,095 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Building Envelope $20,640 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Electrical, Mechanical, Plumbing, Roofing $98,335 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $68,722 

 Total $217,331 
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Cottage Student Housing (565) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $29,549 

I-B Repairs to Building Envelope, Exterior Windows, Plumbing  $146,826 

I-C None $- 

I-D Repairs to Architectural Interiors, Electrical $19,781 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D Repairs to Architectural Interiors $52,113 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Interiors $46,976 

IV-A None $- 

IV-B Repairs to Mechanical $114,870 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $208,677 

 Total $618,792 
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Cottage Student Housing (566) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $27,233 

I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Plumbing  $172,183 

I-C None $- 

I-D Repairs to Architectural Interiors, Electrical $13,821 

II-A None $- 

II-B Repairs to Foundation  $7,245 

II-C None $- 

II-D Repairs to Architectural Interiors $25,297 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $116,901 

IV-A None $- 

IV-B Repairs to Mechanical, Plumbing $78,579 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $140,049 

 Total $581,308 
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Cottage Student Housing (567) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $27,233 

I-B Repairs to Building Envelope, Exterior Windows, Plumbing  $170,445 

I-C None $- 

I-D Repairs to Architectural Interiors, Electrical $23,270 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $153,934 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $164,232 

 Total $5,539,114 
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Cottage Student Housing (568) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $27,233 

I-B Repairs to Building Envelope, Exterior Windows, Plumbing  $151,150 

I-C None $- 

I-D Repairs to Architectural Interiors, Electrical $19,783 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Finishes, Architectural Interiors $28,133 

IV-A None $- 

IV-B Repairs to Mechanical $114,870 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $271,151 

 Total $5,612,320 
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Cottage Student Housing (569) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $25,465 

I-B Repairs to Building Envelope, Exterior Windows, Plumbing  $141,816 

I-C None $- 

I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $186,319 

II-A None $- 

II-B Repairs to Foundation  $7,245 

II-C None $- 

II-D Repairs to Architectural Finishes $83,297 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Interiors $42,282 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D None $- 

 Total $5,486,424 
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Cottage Student Housing (570) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Electrical, Life Safety and Fire Protection  $30,924 

I-B Repairs to Building Envelope, Exterior Windows, Plumbing  $146,675 

I-C None $- 

I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $61,873 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D Repairs to Architectural Finishes, Architectural Interiors $54,718 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Architectural Finishes $29,838 

IV-A None $- 

IV-B Repairs to Mechanical $114,870 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors $121,187 

 Total $5,560,085 
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Health Center (5705) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $23,359 

I-B Repairs to Mechanical, Plumbing  $66,546 

I-C None $- 

I-D None $- 

II-A None $- 

II-B Repairs to Mechanical  $5,657 

II-C None $- 

II-D None $- 

III-A Repairs to Electrical $1,568 

III-B Repairs to Mechanical, Roofing $129,748 

III-C None $- 

III-D Repairs to Electrical $12,882 

IV-A None $- 

IV-B Repairs to Building Envelope, Exterior Windows $53,346 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical 648,379 

 Total 5941,485 
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Boys Dormitory (5706) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $24,332 

I-B Repairs to Mechanical  $79,116 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical, Roofing $195,908 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $15,494 

IV-B Repairs to Building Envelope, Exterior Windows $77,092 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $386,761 

 Total $778,703 
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Girls Dormitory (5707) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $23,359 

I-B Repairs to Mechanical  $79,116 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical, Roofing $260,090 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $6,740 

IV-B Repairs to Building Envelope, Exterior Windows $79,964 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $392,021 

 Total $842,190 
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Boys & Girls Dormitory (5708) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A Repairs to Life Safety and Fire Protection  $24,611 

I-B Repairs to Mechanical  $79,116 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Mechanical, Roofing $250,591 

III-C None $- 

III-D None $- 

IV-A Repairs to Communication, Electrical $6,957 

IV-B Repairs to Building Envelope, Exterior Windows $82,991 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $474,955 

 Total $919,221 
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Guard House (Congress Avenue) (5709) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B None  $- 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B Repairs to Roofing $1,496 

III-C None $- 

III-D None $- 

IV-A None $- 

IV-B Repairs to Building Envelope, Exterior Windows $5,422 

IV-C None  $- 

IV-D None $- 

 Total $6,918 
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Concession (5714) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None  $- 

I-B Repairs to Plumbing  $8,851 

I-C None $- 

I-D None $- 

II-A Repairs to Electrical $4,084 

II-B Repairs to Building Envelope, Roofing  $43,146 

II-C None $- 

II-D Repairs to Architectural Interiors, Electrical $32,745 

III-A None $- 

III-B None $- 

III-C None $- 

III-D None $- 

IV-A Repairs to Electrical $1,728 

IV-B Repairs to Building Envelope $33,518 

IV-C None  $- 

IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $59,215 

 Total $183,287 
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Campus Wide (Site) 

PRIORITY LEVEL DESCRIPTION ESTIMATED COST 

I-A None $- 

I-B None  $- 

I-C None $- 

I-D None $- 

II-A None $- 

II-B None  $- 

II-C None $- 

II-D None $- 

III-A None $- 

III-B None $- 

III-C None $- 

III-D Repairs to Sitework $21,971 

IV-A None $- 

IV-B None $- 

IV-C None  $- 

IV-D Repairs to Sitework $7,758,344 

 Total $7,780,315 
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